Pro	gram Schedule March 2025	2021	2022	2023	2024	2025	2026	2027	2028
1	Rolling Hills ES (formerly Westpark Relief ES)				_				
2	Workforce Based High School Program: School of Choice (at Como Montessori)						_		
3	Forest Oak Middle School								
4	Wedgwood Middle School					1			
5	W.C. Stripling Middle School				<b>=</b>				
6	J. Martin Jacquet Middle School				<u> </u>	Ì			
7	ES #3 Replacement & Consolidation at Maudrie Walton					<del>-</del> }			
8	Meadowbrook Middle School		-						
9	Daggett Montessori					<u> </u>			
10	Rosemont Middle School					_			
11	Leonard Middle School								
12	Riverside Middle School					<u> </u>			
All	future dates, durations and projections are subj	ect to change	2.			oday			
Arc	nitect Procurement Design Phase		Contracto	or Procuremen	t Pre	- Construction	Constr	uction Phase	1

Program Schedule March 2025		2022	2023	2024	2025	2026 2027	2028				
William Monnig Middle School											
14 Meacham Middle School					_						
Jean McClung Middle School					<u> </u>						
E.M. Daggett Middle School					#						
McLean Consolidation (McLean MS + McLean 6th Grade)					<del>-</del>	_					
ES #1 Replacement & Consolidation at Eastern Hills			_	_		-					
19 Applied Learning Academy					==						
FWISD 2021 Bond Projects currently on a Strategic Pause:											
Young Women's Leadership Academy					Ī						
ES #3 Replacement & Consolidation at Worth Heights											
J.P. Elder Middle School											
23 Kirkpatrick Middle School											
24 Morningside Middle School											
William James Middle School											
All future dates, durations and projections are subje	ct to chang	je.		T	oday						
Architect Procurement Design Phase		Contracto	or Procuremen	t Pre	- Construction	Construction Phase	2				