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 FWISD - 2021 BOND PROGRAM

 PROCEDEO/MCK

 WESTPARK RELIEF ES

 LOE-PRCAE-VES​  PROCUREMENT - A/E​

 LOE-DSN-VES​  DESIGN​

 LOE-PRCCMAR-VES​  PROCUREMENT - CMAR​

 LOE-PCON-VES​  PRE-CONSTRUCITON​

 LOE-CON-VES​  CONSTRUCTION​

 WORKFORCE BASED HS (AT COMO MONTESSORI)

 LOE-PRCAE-SHS​  PROCUREMENT - A/E​

 LOE-DSN-SHS​  DESIGN​

 LOE-PCON-SHS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-SHS​  PROCUREMENT - CMAR​

 LOE-CON-SHS​  CONSTRUCTION​

 FORREST OAK MS

 LOE-PRCAE-FOMS​  PROCUREMENT - A/E​

 LOE-DSN-FOMS​  DESIGN​

 LOE-PRCCMAR-FOMS​  PROCUREMENT - CMAR​

 LOE-PCON-FOMS​  PRE-CONSTRUCITON​

 LOE-CON-FOMS​  CONSTRUCTION​

 WEDGEWOOD MS

 LOE-PRCAE-​  PROCUREMENT - A/E​

 LOE-DSN-WWMS​  DESIGN​

 LOE-PCON-WWMS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-WWMS​  PROCUREMENT - CMAR​

 LOE-CON-WWMS​  CONSTRUCTION​

 W. C. STRIPLING MS

 LOE-PRCAE-WCSMS​  PROCUREMENT - A/E​

 LOE-DSN-WCSMS​  DESIGN​

 LOE-PCON-WCSMS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-WCSMS​  PROCUREMENT - CMAR​

 LOE-CON-WCSMS​  CONSTRUCTION​

 J. MARTIN JACQUET MS

 LOE-PRCAE-JMJMS​  PROCUREMENT - A/E​

 LOE-DSN-JMJMS​  DESIGN​

 LOE-PCON-JMJMS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-JMJMS​  PROCUREMENT - CMAR​

 LOE-CON-JMJMS​  CONSTRUCTION​

 MEADOWBROOK MS

 LOE-PRCAE-MBMS​  PROCUREMENT - A/E​

 LOE-DSN-MBMS​  DESIGN​

 LOE-PRCCMAR-MBMS​  PROCUREMENT - CMAR​

 LOE-PCON-MBMS​  PRE-CONSTRUCITON​

 LOE-CON-MBMS​  CONSTRUCTION​

 EARLY CHILDHOOD CENTER'S (MORNINGSIDE ANNEX)

 LOE-PRCAE-ECHM​  PROCUREMENT - A/E​

 LOE-DSN-ECHM​  DESIGN​

 LOE-PRCCMAR-ECHM​  PROCUREMENT - CMAR​

 LOE-PCON-ECHM​  PRE-CONSTRUCITON​

 LOE-CON-ECHM​  CONSTRUCTION​

 McLEAN 6TH GRADE CENTER

 LOE-PRCAE-ECHR​  PROCUREMENT - A/E​

 LOE-DSN-ECHR​  DESIGN​

 LOE-PCON-ECHR​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-ECHR​  PROCUREMENT - CMAR​

 LOE-CON-ECHR​  CONSTRUCTION​

 W. P. McLEAN MS

 LOE-PRCAE-MCMS​  PROCUREMENT - A/E​

 LOE-DSN-MCMS​  DESIGN​

 LOE-PCON-MCMS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-MCMS​  PROCUREMENT - CMAR​

 LOE-CON-MCMS​  CONSTRUCTION​

 DAGGETT MONTESSORI

 LOE-PRCAE-DCM​  PROCUREMENT - A/E​

 LOE-DSN-DCM​  DESIGN​

 LOE-PRCCMAR-DCM​  PROCUREMENT - CMAR​

 LOE-PCON-DCM​  PRE-CONSTRUCITON​

 LOE-CON-DCM​  CONSTRUCTION​

1,334.0d 01-Sep-21  AA 27-Jul-27 

1,334.0d 01-Sep-21  AA 27-Jul-27 

474.0d 01-Sep-21  AA 10-Jan-24 

45.0d​ 01-Sep-21​  AA 01-Jan-22​  AA

281.0d​ 09-Nov-21​  AA 03-Aug-22​  AA

71.0d​ 10-Jan-22​  AA 01-Apr-22​  AA

10.0d​ 18-Apr-22​  AA 01-May-22​  AA

367.0d​ 22-Aug-22​  AA 10-Jan-24​ 

539.0d 15-Apr-22  AA 21-Aug-24 

40.0d​ 15-Apr-22​  AA 10-Oct-22​  AA

180.0d​ 11-Oct-22​  AA 28-Jul-23​ 

153.0d​ 30-Jan-23​  AA 11-Sep-23​ 

46.0d​ 14-Feb-23​  AA 07-Jun-23​ 

238.0d​ 12-Sep-23​  21-Aug-24​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 17-Oct-22​  AA

265.0d​ 19-Oct-22​  AA 22-Nov-23​ 

81.0d​ 14-Mar-23​  06-Jul-23​ 

203.0d​ 20-Mar-23​  08-Jan-24​ 

641.0d​ 09-Jan-24​  27-Jul-26​ 

1,006.0d 15-Apr-22  AA 30-Jun-26 

40.0d​ 15-Apr-22​  AA 17-Oct-22​  AA

265.0d​ 19-Oct-22​  AA 04-Oct-23​ 

181.0d​ 09-Feb-23​  AA 17-Nov-23​ 

81.0d​ 14-Mar-23​  06-Jul-23​ 

656.0d​ 20-Nov-23​  30-Jun-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 17-Oct-22​  AA

267.0d​ 17-Oct-22​  AA 24-Oct-23​ 

194.0d​ 30-Jan-23​  AA 07-Dec-23​ 

59.0d​ 14-Feb-23​  AA 07-Jun-23​ 

661.0d​ 08-Dec-23​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 17-Oct-22​  AA

267.0d​ 20-Oct-22​  AA 08-Nov-23​ 

205.0d​ 30-Jan-23​  AA 22-Dec-23​ 

59.0d​ 14-Feb-23​  AA 07-Jun-23​ 

650.0d​ 26-Dec-23​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 01-Feb-23​  AA

247.0d​ 07-Feb-23​  AA 29-Jan-24​ 

80.0d​ 18-Apr-23​  09-Aug-23​ 

225.0d​ 19-Apr-23​  12-Mar-24​ 

597.0d​ 13-Mar-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 01-Feb-23​  AA

196.0d​ 07-Feb-23​  AA 08-Dec-23​ 

80.0d​ 18-Apr-23​  09-Aug-23​ 

191.0d​ 20-Apr-23​  24-Jan-24​ 

630.0d​ 25-Jan-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 01-Feb-23​  AA

246.0d​ 08-Feb-23​  AA 01-Feb-24​ 

226.0d​ 21-Apr-23​  15-Mar-24​ 

79.0d​ 16-May-23​  06-Sep-23​ 

594.0d​ 18-Mar-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 01-Feb-23​  AA

247.0d​ 08-Feb-23​  AA 01-Feb-24​ 

226.0d​ 21-Apr-23​  15-Mar-24​ 

79.0d​ 16-May-23​  06-Sep-23​ 

594.0d​ 18-Mar-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 28-Mar-23​ 

247.0d​ 29-Mar-23​  21-Mar-24​ 

79.0d​ 16-May-23​  06-Sep-23​ 

225.0d​ 12-Jun-23​  02-May-24​ 

560.0d​ 03-May-24​  27-Jul-26​ 
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 J.P. ELDER MS

 LOE-PRCAE-JPEMS​  PROCUREMENT - A/E​

 LOE-DSN-JPEMS​  DESIGN​

 LOE-PCON-JPEMS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-JPEMS​  PROCUREMENT - CMAR​

 LOE-CON-JPEMS​  CONSTRUCTION​

 APPLIED LEARNING ACADEMY ALA

 LOE-PRCAE-ALA​  PROCUREMENT - A/E​

 LOE-DSN-ALA​  DESIGN​

 LOE-PRCCMAR-ALA​  PROCUREMENT - CMAR​

 LOE-PCON-ALA​  PRE-CONSTRUCITON​

 LOE-CON-ALA​  CONSTRUCTION​

 ROSEMONT MS

 LOE-PRCAE-RMMS​  PROCUREMENT - A/E​

 LOE-DSN-RMMS​  DESIGN​

 LOE-PCON-RMMS​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-RMMS​  PROCUREMENT - CMAR​

 LOE-CON-RMMS​  CONSTRUCTION​

 LEONARD MS

 LOE-PRCAE-LNMS​  PROCUREMENT - A/E​

 LOE-DSN-LNMS​  DESIGN​

 LOE-PRCCMAR-LNMS​  PROCUREMENT - CMAR​

 LOE-PCON-LNMS​  PRE-CONSTRUCITON​

 LOE-CON-LNMS​  CONSTRUCTION​

 MORNINGSIDE MS

 LOE-PRCAE-MSMS​  PROCUREMENT - A/E​

 LOE-DSN-MSMS​  DESIGN​

 LOE-PRCCMAR-MSMS​  PROCUREMENT - CMAR​

 LOE-PCON-MSMS​  PRE-CONSTRUCITON​

 LOE-CON-MSMS​  CONSTRUCTION​

 RIVERSIDE MS

 LOE-PRCAE-RSMS​  PROCUREMENT - A/E​

 LOE-DSN-RSMS​  DESIGN​

 LOE-PRCCMAR-RSMS​  PROCUREMENT - CMAR​

 LOE-PCON-RSMS​  PRE-CONSTRUCITON​

 LOE-CON-RSMS​  CONSTRUCTION​

 WILLIAM MONNIG MS

 LOE-PRCAE-WMMS​  PROCUREMENT - A/E​

 LOE-DSN-WMMS​  DESIGN​

 LOE-PRCCMAR-WMMS​  PROCUREMENT - CMAR​

 LOE-PCON-WMMS​  PRE-CONSTRUCITON​

 LOE-CON-WMMS​  CONSTRUCTION​

 W.A. MEACHAM MS

 LOE-PRCAE-WAMMS​  PROCUREMENT - A/E​

 LOE-DSN-WAMMS​  DESIGN​

 LOE-PRCCMAR-WAMMS​  PROCUREMENT - CMAR​

 LOE-PCON-WAMMS​  PRE-CONSTRUCITON​

 LOE-CON-WAMMS​  CONSTRUCTION​

 JEAN McLUNG MS

 LOE-PRCAE-JMMS​  PROCUREMENT - A/E​

 LOE-DSN-JMMS​  DESIGN​

 LOE-PRCCMAR-JMMS​  PROCUREMENT - CMAR​

 LOE-PCON-JMMS​  PRE-CONSTRUCITON​

 LOE-CON-JMMS​  CONSTRUCTION​

 M. L. KIRKPATRICK MIDDLE SCHOOL

 LOE-PRCAE-KMS​  PROCUREMENT - A/E​

 LOE-DSN-KMS​  DESIGN​

 LOE-PRCCMAR-KMS​  PROCUREMENT - CMAR​

 LOE-PCON-KMS​  PRE-CONSTRUCITON​

 LOE-CON-KMS​  CONSTRUCTION​

 WILLIAM JAMES MS

 LOE-PRCAE-WJMS​  PROCUREMENT - A/E​

 LOE-DSN-WJMS​  DESIGN​

 LOE-PRCCMAR-WJMS​  PROCUREMENT - CMAR​

 LOE-PCON-WJMS​  PRE-CONSTRUCITON​

 LOE-CON-WJMS​  CONSTRUCTION​

 E. M. DAGGETT MS

 LOE-PRCAE-DMS​  PROCUREMENT - A/E​

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 28-Mar-23​ 

247.0d​ 29-Mar-23​  21-Mar-24​ 

225.0d​ 12-Jun-23​  02-May-24​ 

80.0d​ 13-Jun-23​  04-Oct-23​ 

560.0d​ 03-May-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 02-May-23​ 

247.0d​ 03-May-23​  25-Apr-24​ 

80.0d​ 13-Jun-23​  04-Oct-23​ 

225.0d​ 18-Jul-23​  07-Jun-24​ 

535.0d​ 10-Jun-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 02-May-23​ 

246.0d​ 03-May-23​  24-Apr-24​ 

225.0d​ 17-Jul-23​  06-Jun-24​ 

80.0d​ 18-Jul-23​  08-Nov-23​ 

536.0d​ 07-Jun-24​  27-Jul-26​ 

1,036.0d 15-Apr-22  AA 12-Aug-26 

40.0d​ 15-Apr-22​  AA 01-Jun-23​ 

246.0d​ 02-Jun-23​  23-May-24​ 

80.0d​ 18-Jul-23​  08-Nov-23​ 

225.0d​ 15-Aug-23​  08-Jul-24​ 

527.0d​ 09-Jul-24​  12-Aug-26​ 

1,036.0d 15-Apr-22  AA 12-Aug-26 

40.0d​ 15-Apr-22​  AA 01-Jun-23​ 

246.0d​ 02-Jun-23​  23-May-24​ 

79.0d​ 15-Aug-23​  07-Dec-23​ 

225.0d​ 15-Aug-23​  08-Jul-24​ 

527.0d​ 09-Jul-24​  12-Aug-26​ 

1,058.0d 15-Apr-22  AA 14-Sep-26 

40.0d​ 15-Apr-22​  AA 03-Jul-23​ 

246.0d​ 05-Jul-23​  25-Jun-24​ 

79.0d​ 15-Aug-23​  07-Dec-23​ 

225.0d​ 15-Sep-23​  07-Aug-24​ 

527.0d​ 08-Aug-24​  14-Sep-26​ 

1,058.0d 15-Apr-22  AA 14-Sep-26 

40.0d​ 15-Apr-22​  AA 03-Jul-23​ 

246.0d​ 05-Jul-23​  25-Jun-24​ 

76.0d​ 08-Sep-23​  28-Dec-23​ 

225.0d​ 15-Sep-23​  07-Aug-24​ 

527.0d​ 08-Aug-24​  14-Sep-26​ 

1,243.0d 15-Apr-22  AA 10-Jun-27 

40.0d​ 15-Apr-22​  AA 01-Aug-23​ 

246.0d​ 02-Aug-23​  24-Jul-24​ 

76.0d​ 08-Sep-23​  28-Dec-23​ 

225.0d​ 16-Oct-23​  05-Sep-24​ 

692.0d​ 06-Sep-24​  10-Jun-27​ 

1,243.0d 15-Apr-22  AA 10-Jun-27 

40.0d​ 15-Apr-22​  AA 01-Aug-23​ 

246.0d​ 02-Aug-23​  24-Jul-24​ 

74.0d​ 10-Oct-23​  26-Jan-24​ 

225.0d​ 16-Oct-23​  05-Sep-24​ 

692.0d​ 06-Sep-24​  10-Jun-27​ 

1,265.0d 15-Apr-22  AA 13-Jul-27 

40.0d​ 15-Apr-22​  AA 01-Sep-23​ 

246.0d​ 05-Sep-23​  26-Aug-24​ 

74.0d​ 10-Oct-23​  26-Jan-24​ 

225.0d​ 17-Nov-23​  08-Oct-24​ 

691.0d​ 09-Oct-24​  13-Jul-27​ 

1,265.0d 15-Apr-22  AA 13-Jul-27 

40.0d​ 15-Apr-22​  AA 01-Sep-23​ 

246.0d​ 05-Sep-23​  26-Aug-24​ 

78.0d​ 13-Nov-23​  06-Mar-24​ 

225.0d​ 17-Nov-23​  08-Oct-24​ 

691.0d​ 09-Oct-24​  13-Jul-27​ 

1,275.0d 15-Apr-22  AA 27-Jul-27 

40.0d​ 15-Apr-22​  AA 02-Oct-23​ 
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 LOE-DSN-DMS​  DESIGN​

 LOE-PRCCMAR-DMS​  PROCUREMENT - CMAR​

 LOE-PCON-DMS​  PRE-CONSTRUCITON​

 LOE-CON-DMS​  CONSTRUCTION​

 YOUNG WOMEN'S LEADERSHIP ACADEMY YWLA

 LOE-PRCAE-YWLA​  PROCUREMENT - A/E​

 LOE-DSN-YWLA​  DESIGN​

 LOE-PRCCMAR-YWLA​  PROCUREMENT - CMAR​

 LOE-PCON-YWLA​  PRE-CONSTRUCITON​

 LOE-CON-YWLA​  CONSTRUCTION​

 NEW ELEMENTARY CAMPUS #3 WORTH HIEGHTS ES

 LOE-PRCAE-ESRC3​  PROCUREMENT - A/E​

 LOE-DSN-ESRC3​  DESIGN​

 LOE-PCON-ESRC3​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-ESRC3​  PROCUREMENT - CMAR​

 LOE-CON-ESRC3​  CONSTRUCTION​

 NEW ELEMENTARY CAMPUS #2 MAUDRIE WALTON ES

 LOE-PRCAE-ESRC2​  PROCUREMENT - A/E​

 LOE-DSN-ESRC2​  DESIGN​

 LOE-PCON-ESRC2​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-ESRC2​  PROCUREMENT - CMAR​

 LOE-CON-ESRC2​  CONSTRUCTION​

 NEW ELEMENTARY CAMPUS #1 EASTERN HILLS ES

 LOE-PRCAE-ESRC1​  PROCUREMENT - A/E​

 LOE-DSN-ESRC1​  DESIGN​

 LOE-PCON-ESRC1​  PRE-CONSTRUCITON​

 LOE-PRCCMAR-ESRC1​  PROCUREMENT - CMAR​

 LOE-CON-ESRC1​  CONSTRUCTION​

246.0d​ 03-Oct-23​  24-Sep-24​ 

78.0d​ 13-Nov-23​  06-Mar-24​ 

225.0d​ 18-Dec-23​  06-Nov-24​ 

681.0d​ 07-Nov-24​  27-Jul-27​ 

1,275.0d 15-Apr-22  AA 27-Jul-27 

40.0d​ 15-Apr-22​  AA 02-Oct-23​ 

236.0d​ 03-Oct-23​  10-Sep-24​ 

81.0d​ 13-Dec-23​  09-Apr-24​ 

215.0d​ 18-Dec-23​  23-Oct-24​ 

691.0d​ 24-Oct-24​  27-Jul-27​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 10-Oct-22​  AA

260.0d​ 12-Oct-22​  AA 25-Jan-24​ 

225.0d​ 17-Apr-23​  08-Mar-24​ 

81.0d​ 13-Dec-23​  09-Apr-24​ 

577.0d​ 10-Apr-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 10-Oct-22​  AA

264.0d​ 13-Oct-22​  AA 25-Jan-24​ 

267.0d​ 17-Apr-23​  07-May-24​ 

80.0d​ 16-Jan-24​  07-May-24​ 

557.0d​ 08-May-24​  27-Jul-26​ 

1,024.0d 15-Apr-22  AA 27-Jul-26 

40.0d​ 15-Apr-22​  AA 10-Oct-22​  AA

264.0d​ 13-Oct-22​  AA 25-Jan-24​ 

225.0d​ 17-Apr-23​  08-Mar-24​ 

80.0d​ 16-Jan-24​  07-May-24​ 

557.0d​ 08-May-24​  27-Jul-26​ 
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