2021 Bond Program Status - Budget Update - Overview

February 29, 2024

Cost Committed to Date

Nevy Facilities/Additions/Renovations for 27 $1200.274,596

Projects

Administration Managed Budget $10,917,043
Interest Earned to Date $25,469,733

$1,236,661,372

FWISD 2021 Bond Program Total $36,386,776

Encumbered to Date $128,024,612
Amount Paid to Date $77,326,720

Forecasted Additional Commitments $1,005,840,307

Forecasted Additional
Commitments

Interest Earned To Date $25,469,733

FWISD 2021 Bond Program Total Budget $1,236,661,372



February 29, 2024

Project # Project Name

Daggett Ms

BER 25 3.P. Elder MS
A 25 Forest Oak MS

048101 William James MS
0491 0] M. L. Kirkpatrick MS

A SR W.P. McLean MsS
051301 W.A. Meacham MS

B 2 Meadowbrook MS
053301 William Monnig MS
054301 Morningside MS

B R Riverside Ms
A 5775 Rosemont MS

0581 O] W.C. Stripling MS
0591 0] 113. Martin Jacquet MS
AN O o1l Wedgwood Ms

IEREEE Leonard Ms
0691 01 McLean 6th Grade Center

P =R 3ean Mcclung Ms

75 Eastern Hills ES

60131 Maudrie Walton ES
Worth Heights ES
Daggett Montessori
| 26 [081204 AN

27 [25613] Rolling Hills ES
Admin Budget

D CEEEEE M Property

Budget Paid to Date Encumbered Unencumbered
R 7 Workforce Based HS (Success at Como Montessori) 16,637,150 886,429 951,757 14,798,964
34,535,227 141,262 3,022,230 31,371,735
51,019,173 863,867 3,860,875 46,294,431
54,635,847 1,926,544 3,954,072 48,755,231
52,981,019 216,792 4,670,386 48,093,840
38,890,739 159,097 3,333,355 35,398,287
46,503,248 1,188,421 3,152,288 42,162,539
51,443,509 839,310 3,765,343 46,838,855
48,454,422 870,873 3,457,779 44,125,771
45,172,104 975,883 3,111,799 41,084,422
55,321,979 2,458,913 3,781,637 49,081,430
PN GEEPIi I Applied Learning Academy ALA 38,748,439 851,696 2,705,410 35,191,334
48,339,877 918,023 3,422,835 43,999,019
69,833,185 2,431,355 4,070,876 63,330,954
60,426,944 3,940,003 48,206,665 8,280,276
44,046,438 1,882,794 2,128,163 40,035,480
61,694,266 2,740,619 2,864,572 56,089,075
50,247,089 1,586,098 2,956,330 45,704,661
27,157,306 640,506 1,827,846 24,688,954
28,749,082 152,857 2,507,705 26,088,519
44,238,659 793,225 3,826,567 39,618,867
Early Childhood Center (at Morningside Annex) 6,823,014 392,231 443,349 5,987,434
44,238,659 761,297 3,838,155 39,639,207
44,238,660 799,357 3,608,295 39,831,008
24,948,226 484,962 1,837,576 22,625,688
19,279,674 133,794 1,809,987 17,335,893
58,765,771 45,826,463 2,994,608 9,944,700
10,917,043 2,396,004 1,900,108 6,620,931
26,081,885 68,045 14,043 25,999,798
6,823,005 6,823,005

-_ Early Childhood Center’s
| [roras $1,211,191,639 $77,326,720 $128,024,612 $1,005,840,307



