1,200,274,596.00 |  122,203,077.86 | 79,937,128.42 |  998,134,389.72
2024 Encumbrances /
Fnd Fc Objt | Sub-Objt | Org Job |Sub Objt Description Life Rev Budget Requisitions Life Actual|Life Available Job Desc Job Mgr
661 51 6121 042 021 021111 |OVERTIME COST 0.00 0.00 0.00 0.00 |SUCCESS HS RENO OR
661 81 6121 042 021 021111 |OVERTIME COST 6,422.00 0.00 269.60 6,152.40 |SUCCESS HS RENO OR
661 81 6141 042 021 021111 |OVERTIME COST 800.00 0.00 3.89 796.11 |SUCCESS HS RENO OR
661 81 6142 042 021 021111 |OVERTIME COST 400.00 0.00 0.26 399.74 |SUCCESS HS RENO OR
661 81 6143 042 021 021111 |OVERTIME COST 800.00 0.00 3.24 796.76 |SUCCESS HS RENO OR
661 81 6145 042 021 021111 |OVERTIME COST 300.00 0.00 0.29 299.71 |SUCCESS HS RENO OR
661 81 6146 042 021 021111 |OVERTIME COST 400.00 0.00 3.11 396.89 [SUCCESS HS RENO OR
661 81 6148 042 021 021111 |OVERTIME COST 300.00 0.00 0.21 299.79 |SUCCESS HS RENO OR
661 81 6398 B43 021 021111 [FURNITURE, FIXTURE & EQUIPMENT 562,935.00 0.00 0.00 562,935.00 |[SUCCESS HS RENO OR
661 81 6629 A37 021 021111 |A/E ALLOWANCES 59,180.00 4,356.00 54,824.00 0.00 |SUCCESS HS RENO OR
661 81 6629 A38 021 021111 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 [SUCCESS HS RENO OR
661 81 6629 A42 021 021111 |ABATEMENT 427,856.00 427,855.26 0.00 0.74 |SUCCESS HS RENO OR
661 81 6629 B37 021 021111 |DESIGN SERVICES 970,484.00 335,233.59 475,214.20 160,036.21 |SUCCESS HS RENO OR
661 81 6629 B39 021 021111 |[CONSTRUCTION COST BUDGET 12,994,660.00 9,750.00 5,250.00 12,979,660.00 |[SUCCESS HS RENO OR
661 81 6629 B40 021 021111 |IN CONTRACT CONSTRUC ALLOWANCE 227,993.00 0.00 0.00 227,993.00 |SUCCESS HS RENO OR
661 81 6629 B48 021 021111 |PROGRAM MANAGEMENT 692,334.00 427,497.43 264,836.57 0.00 |SUCCESS HS RENO OR
661 81 6629 B50 021 021111 [TECHNOLOGY (CIP) 252,232.00 0.00 0.00 252,232.00 |[SUCCESS HS RENO OR
661 81 6629 C41 021 021111 |[JOC CONTINGENCY 1,395.00 0.00 0.00 1,395.00 |[SUCCESS HS RENO OR
661 81 6629 C42 021 021111 |COMMISSIONING 39,700.00 39,700.00 0.00 0.00 |SUCCESS HS RENO OR
661 81 6629 G38 021 021111 |GEOTECH 15,000.00 0.00 15,000.00 0.00 |SUCCESS HS RENO OR
661 81 6629 H38 021 021111 |HAZMAT CONSULTING 159,525.00 150,700.00 8,825.00 0.00 |SUCCESS HS RENO OR
661 81 6629 H40 021 021111 [CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 |SUCCESS HS RENO OR
661 81 6629 H42 021 021111 |/ABATEMENT CONTINGENCY (HZMT) 40,555.00 40,555.00 0.00 0.00 |SUCCESS HS RENO OR
661 81 6629 Ja1 021 021111 |JOB ORDER CONTRACT 13,949.00 0.00 13,949.00 0.00 |SUCCESS HS RENO OR
661 81 6629 M41 021 021111 |MOVING 14,816.00 0.00 0.00 14,816.00 |SUCCESS HS RENO OR
661 81 6629 M42 021 021111 |MATERIAL TESTING 14,721.00 0.00 0.00 14,721.00 |SUCCESS HS RENO OR
661 81 6629 R37 021 021111 |A/E REIMBURSABLES 6,477.00 5,000.00 0.00 1,477.00 |[SUCCESS HS RENO OR
661 81 6629 R38 021 021111 |[ROOF CONSULTING 11,777.00 0.00 0.00 11,777.00 |SUCCESS HS RENO OR
661 81 6629 R42 021 021111 |PERMIT/FEE REIMBURSEMENT 7,834.00 0.00 0.00 7,834.00 |SUCCESS HS RENO OR
661 81 6629 S38 021 021111 |[SURVEYING 0.00 0.00 0.00 0.00 |SUCCESS HS RENO OR
661 81 6629 T38 021 021111 |TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 48,250.00 1,750.00 |[SUCCESS HS RENO OR
661 81 6629 T42 021 021111 |TEST & BALANCE 34,460.00 0.00 0.00 34,460.00 |SUCCESS HS RENO OR
661 81 6629 738 021 021111 |[ZONING PLANNING&PERMITTING SER 24,845.00 15,720.00 0.00 9,125.00 SUCCESS HS RENO OR
661 81 6121 042 042 042101 |OVERTIME COST 19,334.00 0.00 0.00 19,334.00 DAGGETT MS ADD/RENO OR
661 81 6398 B43 042 042101 [FURNITURE, FIXTURE & EQUIPMENT 1,462,110.00 0.00 0.00 1,462,110.00 |DAGGETT MS ADD/RENO OR
661 81 6629 A37 042 042101 |A/E ALLOWANCES 30,209.00 0.00 0.00 30,209.00 |DAGGETT MS ADD/RENO OR
661 81 6629 A38 042 042101 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |DAGGETT MS ADD/RENO OR
661 81 6629 A42 042 042101 |ABATEMENT 339,341.00 0.00 0.00 339,341.00 |DAGGETT MS ADD/RENO OR
661 81 6629 B37 042 042101 |DESIGN SERVICES 2,003,354.00 1,726,350.90 0.00 277,003.10 |DAGGETT MS ADD/RENO OR
661 81 6629 B39 042 042101 |[CONSTRUCTION COST BUDGET 26,768,695.00 0.00 0.00 26,768,695.00 | DAGGETT MS ADD/RENO OR
661 81 6629 B40 042 042101 |IN CONTRACT CONSTRUC ALLOWANCE 498,880.00 0.00 0.00 498,880.00 |DAGGETT MS ADD/RENO OR
661 81 6629 B48 042 042101 |PROGRAM MANAGEMENT 1,437,141.00 1,295,878.88 141,262.12 0.00 |DAGGETT MS ADD/RENO OR
661 81 6629 B50 042 042101 [TECHNOLOGY (CIP) 842,280.00 0.00 0.00 842,280.00 |[DAGGETT MS ADD/RENO OR
661 81 6629 C42 042 042101 |COMMISSIONING 30,209.00 0.00 0.00 30,209.00 |DAGGETT MS ADD/RENO OR
661 81 6629 G38 042 042101 |GEOTECH 6,042.00 0.00 0.00 6,042.00 |DAGGETT MS ADD/RENO OR
661 81 6629 H38 042 042101 |HAZMAT CONSULTING 6,787.00 0.00 0.00 6,787.00 |DAGGETT MS ADD/RENO OR
661 81 6629 H40 042 042101 |[CONTINGENCY HOLDING ACCT 770,923.00 0.00 0.00 770,923.00 |[DAGGETT MS ADD/RENO OR
661 81 6629 H42 042 042101 |[ABATEMENT CONTINGENCY (HZMT) 33,934.00 0.00 0.00 33,934.00 |DAGGETT MS ADD/RENO OR
661 81 6629 M41 042 042101 | MOVING 30,402.00 0.00 0.00 30,402.00 |DAGGETT MS ADD/RENO OR
661 81 6629 M42 042 042101 |MATERIAL TESTING 30,209.00 0.00 0.00 30,209.00 |DAGGETT MS ADD/RENO OR
661 81 6629 R37 042 042101 |A/E REIMBURSABLES 13,292.00 0.00 0.00 13,292.00 |DAGGETT MS ADD/RENO OR
661 81 6629 R38 042 042101 |[ROOF CONSULTING 24,167.00 0.00 0.00 24,167.00 |DAGGETT MS ADD/RENO OR
661 81 6629 R42 042 042101 |PERMIT/FEE REIMBURSEMENT 48,334.00 0.00 0.00 48,334.00 |DAGGETT MS ADD/RENO OR
661 81 6629 S38 042 042101 |SURVEYING 54,375.00 0.00 0.00 54,375.00 |DAGGETT MS ADD/RENO OR
661 81 6629 T38 042 042101 |TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 |DAGGETT MS ADD/RENO OR
661 81 6629 T42 042 042101 |TEST & BALANCE 30,209.00 0.00 0.00 30,209.00 |DAGGETT MS ADD/RENO OR
661 81 6121 042 044 044201 |OVERTIME COST 27,996.00 0.00 0.00 27,996.00 [JP ELDER MS ADD/RENO OR
661 81 6398 B43 044 044201 [FURNITURE, FIXTURE & EQUIPMENT 2,117,228.00 0.00 0.00 2,117,228.00 |JP ELDER MS ADD/RENO OR
661 81 6629 A37 044 044201 |A/E ALLOWANCES 76,860.00 0.00 76,860.00 0.00 |JP ELDER MS ADD/RENO OR
661 81 6629 A38 044 044201 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |JP ELDER MS ADD/RENO OR
661 81 6629 A42 044 044201 |[ABATEMENT 630,513.00 0.00 0.00 630,513.00 |JP ELDER MS ADD/RENO OR
661 81 6629 B37 044 044201 |DESIGN SERVICES 2,883,800.00 2,013,370.56 346,970.08 523,459.36 |JP ELDER MS ADD/RENO OR
661 81 6629 B39 044 044201 |CONSTRUCTION COST BUDGET 39,276,219.00 0.00 0.00 39,276,219.00 |JP ELDER MS ADD/RENO OR
661 81 6629 B40 044 044201 |IN CONTRACT CONSTRUC ALLOWANCE 677,482.00 0.00 0.00 677,482.00 |JP ELDER MS ADD/RENO OR
661 81 6629 B48 044 044201 |PROGRAM MANAGEMENT 2,123,823.00 1,707,946.24 415,876.76 0.00 |JP ELDER MS ADD/RENO OR
661 81 6629 B50 044 044201 [TECHNOLOGY (CIP) 1,574,340.00 0.00 0.00 1,574,340.00 |JP ELDER MS ADD/RENO OR
661 81 6629 C42 044 044201 |COMMISSIONING 43,744.00 0.00 0.00 43,744.00 |JP ELDER MS ADD/RENO OR
661 81 6629 G38 044 044201 |GEOTECH 47,450.00 0.00 47,450.00 0.00 |JP ELDER MS ADD/RENO OR
661 81 6629 H38 044 044201 |HAZMAT CONSULTING 12,610.00 0.00 0.00 12,610.00 [JP ELDER MS ADD/RENO OR
661 81 6629 H40 044 044201 |CONTINGENCY HOLDING ACCT 1,065,333.00 0.00 0.00 1,065,333.00 |JP ELDER MS ADD/RENO OR
661 81 6629 H42 044 044201 ABATEMENT CONTINGENCY (HZMT) 63,051.00 0.00 0.00 63,051.00 [JP ELDER MS ADD/RENO OR
661 81 6629 M41 044 044201 | MOVING 44,024.00 0.00 0.00 44,024.00 |JP ELDER MS ADD/RENO OR
661 81 6629 M42 044 044201 |MATERIAL TESTING 43,744.00 0.00 0.00 43,744.00 |JP ELDER MS ADD/RENO OR
661 81 6629 038 044 044201 |OTHER ENGINEERING SVS 6,500.00 6,500.00 0.00 0.00 [JP ELDER MS ADD/RENO OR
661 81 6629 R37 044 044201 |A/E REIMBURSABLES 19,248.00 5,000.00 0.00 14,248.00 |JP ELDER MS ADD/RENO OR
661 81 6629 R38 044 044201 | ROOF CONSULTING 34,996.00 0.00 0.00 34,996.00 [JP ELDER MS ADD/RENO OR
661 81 6629 R42 044 044201 |PERMIT/FEE REIMBURSEMENT 69,991.00 0.00 0.00 69,991.00 [JP ELDER MS ADD/RENO OR
661 81 6629 S38 044 044201 |[SURVEYING 78,741.00 20,162.50 30,120.00 28,458.50 [JP ELDER MS ADD/RENO OR
661 81 6629 T38 044 044201 |TRAFFIC MANAGMT PLAN SERV 50,000.00 24,800.00 23,450.00 1,750.00 |JP ELDER MS ADD/RENO OR
661 81 6629 T42 044 044201 |TEST & BALANCE 43,744.00 0.00 0.00 43,744.00 |JP ELDER MS ADD/RENO OR
661 81 6629 738 044 044201 |ZONING PLANNING&PERMITTING SER 2,736.00 2,736.00 0.00 0.00 |JP ELDER MS ADD/RENO OR
661 81 6121 042 045 045101 |OVERTIME COST 30,944.00 0.00 0.00 30,944.00 |[FOREST OAK MS ADD/RENO OR
661 81 6398 B43 045 045101 |[FURNITURE, FIXTURE & EQUIPMENT 2,340,161.00 0.00 0.00 2,340,161.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 A37 045 045101 |A/E ALLOWANCES 48,350.00 46,725.00 0.00 1,625.00 |[FOREST OAK MS ADD/RENO OR
661 81 6629 A38 045 045101  ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 A42 045 045101 |ABATEMENT 551,498.00 73,090.00 0.00 478,408.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 B37 045 045101 |DESIGN SERVICES 3,206,443.00 1,597,165.17 1,597,165.23 12,112.60 |FOREST OAK MS ADD/RENO OR
661 81 6629 B39 045 045101 [CONSTRUCTION COST BUDGET 42,594,352.00 63,375.00 34,125.00 42,496,852.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 B40 045 045101 |IN CONTRACT CONSTRUC ALLOWANCE 798,476.00 0.00 0.00 798,476.00 |[FOREST OAK MS ADD/RENO OR
661 81 6629 B48 045 045101 |PROGRAM MANAGEMENT 2,274,485.00 1,515,895.44 758,589.56 0.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 B50 045 045101 [TECHNOLOGY (CIP) 1,015,430.00 0.00 0.00 1,015,430.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 C42 045 045101 |[COMMISSIONING 67,400.00 67,400.00 0.00 0.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 G38 045 045101 |GEOTECH 56,400.00 0.00 56,400.00 0.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 H38 045 045101 |HAZMAT CONSULTING 11,400.00 0.00 11,400.00 0.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 H40 045 045101 |[CONTINGENCY HOLDING ACCT 887,006.00 0.00 0.00 887,006.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 H42 045 045101 |[ABATEMENT CONTINGENCY (HZMT) 55,150.00 14,618.00 0.00 40,532.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 M41 045 045101 |MOVING 48,660.00 0.00 0.00 48,660.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 M42 045 045101 |MATERIAL TESTING 100,729.00 0.00 0.00 100,729.00 [FOREST OAK MS ADD/RENO OR
661 81 6629 R37 045 045101 |A/E REIMBURSABLES 21,274.00 5,000.00 0.00 16,274.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 R38 045 045101 |[ROOF CONSULTING 38,680.00 0.00 7,500.00 31,180.00 |[FOREST OAK MS ADD/RENO OR
661 81 6629 R42 045 045101 |PERMIT/FEE REIMBURSEMENT 77,361.00 0.00 0.00 77,361.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 S38 045 045101 |SURVEYING 9,110.00 0.00 0.00 9,110.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 T38 045 045101 |TRAFFIC MANAGMT PLAN SERV 50,000.00 2,624.50 24,675.50 22,700.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 T42 045 045101 |TEST & BALANCE 48,350.00 0.00 0.00 48,350.00 |FOREST OAK MS ADD/RENO OR
661 81 6629 738 045 045101 |ZONING PLANNING&PERMITTING SER 1,368.00 1,368.00 0.00 0.00 |FOREST OAK MS ADD/RENO OR
661 81 6121 042 045 045102 |OVERTIME COST 0.00 0.00 0.00 0.00 |FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 A37 045 045102 |A/E ALLOWANCES 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 A38 045 045102 |ACCESSIBILITY (RAS) 3,500.00 3,500.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 A42 045 045102 |[ABATEMENT 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 B37 045 045102 |DESIGN SERVICES 274,500.00 274,500.00 0.00 0.00 |FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 B39 045 045102 |CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 B40 045 045102 |IN CONTRACT CONSTRUC ALLOWANCE 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 B48 045 045102 |PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 C42 045 045102 |COMMISSIONING 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 G38 045 045102 |GEOTECH 14,820.00 14,820.00 0.00 0.00 |FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 H38 045 045102 |HAZMAT CONSULTING 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 H40 045 045102 |CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 H42 045 045102 |[ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 M41 045 045102 | MOVING 0.00 0.00 0.00 0.00 |FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 M42 045 045102 |MATERIAL TESTING 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 R37 045 045102 |A/E REIMBURSABLES 5,000.00 5,000.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 R42 045 045102 |PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 [FOREST OAK 6TH GRADE RELOCATE OR




661 81 6629 S38 045 | 045102 |SURVEYING 0.00 0.00 0.00 0.00 |[FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 T38 045 | 045102 |TRAFFIC MANAGMT PLAN SERV 0.00 0.00 0.00 0.00 |[FOREST OAK 6TH GRADE RELOCATE OR
661 81 6629 T42 045 | 045102 TEST & BALANCE 0.00 0.00 0.00 0.00 |[FOREST OAK 6TH GRADE RELOCATE OR
661 81 6639 B43 045 | 045102 |[FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 |FOREST OAK 6TH GRADE RELOCATE OR
661 81 6121 042 048 | 048101 |[OVERTIME COST 29,750.00 0.00 0.00 29,750.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6398 B43 048 | 048101 FURNITURE, FIXTURE & EQUIPMENT 2,249,874.00 0.00 0.00 2,249,874.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 A37 048 | 048101 |A/E ALLOWANCES 46,485.00 29,856.00 0.00 16,629.00 'WILLIAM JAMES MS ADD/RENO OR
661 81 6629 A38 048 | 048101 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 A42 048 | 048101 /ABATEMENT 531,288.00 0.00 0.00 531,288.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 B37 048 | 048101 DESIGN SERVICES 3,082,734.00 2,561,753.82 0.00 520,980.18 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 B39 048 | 048101 [CONSTRUCTION COST BUDGET 41,039,542.00 0.00 0.00 41,039,542.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 B40 048 | 048101 |IN CONTRACT CONSTRUC ALLOWANCE 767,670.00 0.00 0.00 767,670.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 B48 048 | 048101 |PROGRAM MANAGEMENT 2,205,549.00 1,988,756.64 216,792.36 0.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 B50 048 | 048101 |TECHNOLOGY (CIP) 1,308,430.00 0.00 0.00 1,308,430.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 C42 048 | 048101 | COMMISSIONING 46,485.00 0.00 0.00 46,485.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 G38 048 | 048101 |GEOTECH 9,297.00 0.00 0.00 9,297.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 H38 048 | 048101 [HAZMAT CONSULTING 10,626.00 0.00 0.00 10,626.00 'WILLIAM JAMES MS ADD/RENO OR
661 81 6629 H40 048 | 048101 [CONTINGENCY HOLDING ACCT 1,189,717.00 0.00 0.00 1,189,717.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 H42 048 | 048101 |ABATEMENT CONTINGENCY (HZMT) 53,129.00 0.00 0.00 53,129.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 M41 048 | 048101 [MOVING 46,783.00 0.00 0.00 46,783.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 M42 048 | 048101 [ MATERIAL TESTING 46,485.00 0.00 0.00 46,485.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 R37 048 | 048101 |A/E REIMBURSABLES 20,453.00 5,000.00 0.00 15,453.00 \WILLIAM JAMES MS ADD/RENO OR
661 81 6629 R38 048 | 048101 [ROOF CONSULTING 37,188.00 0.00 0.00 37,188.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 R42 048 | 048101 PERMIT/FEE REIMBURSEMENT 74,376.00 0.00 0.00 74,376.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 S38 048 | 048101 |[SURVEYING 83,673.00 53,720.00 0.00 29,953.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 T38 048 | 048101 | TRAFFIC MANAGMT PLAN SERV 50,000.00 27,800.00 0.00 22,200.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6629 T42 048 | 048101 |TEST & BALANCE 46,485.00 0.00 0.00 46,485.00 |WILLIAM JAMES MS ADD/RENO OR
661 81 6121 042 049 | 049101 |OVERTIME COST 21,911.00 0.00 0.00 21,911.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6398 B43 049 | 049101 FURNITURE, FIXTURE & EQUIPMENT 1,656,999.00 0.00 0.00 1,656,999.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 A37 049 | 049101 A/E ALLOWANCES 34,236.00 0.00 0.00 34,236.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 A38 049 | 049101 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 A42 049 | 049101 |/ABATEMENT 523,100.00 0.00 0.00 523,100.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 B37 049 | 049101 DESIGN SERVICES 2,270,388.00 1,865,370.65 0.00 405,017.35 KIRKPATRICK MS ADD/RENO OR
661 81 6629 B39 049 | 049101 [CONSTRUCTION COST BUDGET 30,151,592.00 0.00 0.00 30,151,592.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 B40 049 | 049101 |IN CONTRACT CONSTRUC ALLOWANCE 565,377.00 0.00 0.00 565,377.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 B48 049 | 049101 |[PROGRAM MANAGEMENT 1,618,581.00 1,459,484.32 159,096.68 0.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 B50 049 | 049101 [ TECHNOLOGY (CIP) 758,330.00 0.00 0.00 758,330.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 C42 049 | 049101 |COMMISSIONING 34,236.00 0.00 0.00 34,236.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 G38 049 | 049101 |GEOTECH 6,847.00 0.00 0.00 6,847.00 KIRKPATRICK MS ADD/RENO OR
661 81 6629 H38 049 | 049101 HAZMAT CONSULTING 10,462.00 0.00 0.00 10,462.00 KIRKPATRICK MS ADD/RENO OR
661 81 6629 H40 049 | 049101 |[CONTINGENCY HOLDING ACCT 869,591.00 0.00 0.00 869,591.00 KIRKPATRICK MS ADD/RENO OR
661 81 6629 H42 049 | 049101 |ABATEMENT CONTINGENCY (HZMT) 52,310.00 0.00 0.00 52,310.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 M41 049 | 049101 [MOVING 34,455.00 0.00 0.00 34,455.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 M42 049 | 049101 [ MATERIAL TESTING 34,236.00 0.00 0.00 34,236.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 R37 049 | 049101 |A/E REIMBURSABLES 15,064.00 5,000.00 0.00 10,064.00 KIRKPATRICK MS ADD/RENO OR
661 81 6629 R38 049 | 049101 |[ROOF CONSULTING 27,388.00 0.00 0.00 27,388.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 R42 049 | 049101 PERMIT/FEE REIMBURSEMENT 54,777.00 0.00 0.00 54,777.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 S38 049 | 049101 |SURVEYING 61,623.00 0.00 0.00 61,623.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 T38 049 | 049101 [ TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6629 T42 049 | 049101 |TEST & BALANCE 34,236.00 0.00 0.00 34,236.00 |KIRKPATRICK MS ADD/RENO OR
661 81 6121 042 050 | 050101 OVERTIME COST 25,592.00 0.00 0.00 25,592.00 |MCLEAN MS ADD/RENO OR
661 81 6398 B43 050 | 050101 FURNITURE, FIXTURE & EQUIPMENT 1,935,415.00 0.00 0.00 1,935,415.00 |MCLEAN MS ADD/RENO OR
661 81 6629 A37 050 | 050101 |A/E ALLOWANCES 85,000.00 0.00 85,000.00 0.00 |MCLEAN MS ADD/RENO OR
661 81 6629 A38 050 | 050101 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |MCLEAN MS ADD/RENO OR
661 81 6629 A42 050 | 050101 ABATEMENT 661,178.00 0.00 0.00 661,178.00 | MCLEAN MS ADD/RENO OR
661 81 6629 B37 050 | 050101 DESIGN SERVICES 2,651,867.00 1,689,059.47 563,019.82 399,787.71 |MCLEAN MS ADD/RENO OR
661 81 6629 B39 050 | 050101 [CONSTRUCTION COST BUDGET 36,022,729.00 0.00 0.00 36,022,729.00 | MCLEAN MS ADD/RENO OR
661 81 6629 B40 050 | 050101 |IN CONTRACT CONSTRUC ALLOWANCE 660,374.00 0.00 0.00 660,374.00 | MCLEAN MS ADD/RENO OR
661 81 6629 B48 050 | 050101 [PROGRAM MANAGEMENT 1,935,700.00 1,441,878.84 493,821.16 0.00 |MCLEAN MS ADD/RENO OR
661 81 6629 B50 050 | 050101 |TECHNOLOGY (CIP) 1,038,730.00 0.00 0.00 1,038,730.00 | MCLEAN MS ADD/RENO OR
661 81 6629 C42 050 | 050101 |COMMISSIONING 39,988.00 0.00 0.00 39,988.00 |IMCLEAN MS ADD/RENO OR
661 81 6629 G38 050 | 050101 |GEOTECH 23,500.00 0.00 21,300.00 2,200.00 |MCLEAN MS ADD/RENO OR
661 81 6629 H38 050 | 050101 [HAZMAT CONSULTING 13,224.00 0.00 6,970.00 6,254.00 |MCLEAN MS ADD/RENO OR
661 81 6629 H40 050 | 050101 [CONTINGENCY HOLDING ACCT 983,068.00 0.00 0.00 983,068.00 MCLEAN MS ADD/RENO OR
661 81 6629 H42 050 | 050101 |ABATEMENT CONTINGENCY (HZMT) 66,118.00 0.00 0.00 66,118.00 |IMCLEAN MS ADD/RENO OR
661 81 6629 M41 050 | 050101 [ MOVING 40,244.00 0.00 0.00 40,244.00 |MCLEAN MS ADD/RENO OR
661 81 6629 M42 050 | 050101 [MATERIAL TESTING 39,988.00 0.00 0.00 39,988.00 |IMCLEAN MS ADD/RENO OR
661 81 6629 R37 050 | 050101 |A/E REIMBURSABLES 17,595.00 5,000.00 0.00 12,595.00 YMCLEAN MS ADD/RENO OR
661 81 6629 R38 050 | 050101 |[ROOF CONSULTING 31,990.00 0.00 0.00 31,990.00 [MCLEAN MS ADD/RENO OR
661 81 6629 R42 050 | 050101 |PERMIT/FEE REIMBURSEMENT 63,981.00 0.00 0.00 63,981.00 |IMCLEAN MS ADD/RENO OR
661 81 6629 S38 050 | 050101 |[SURVEYING 71,979.00 12,850.00 18,310.00 40,819.00 |MCLEAN MS ADD/RENO OR
661 81 6629 T38 050 | 050101 [TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 |MCLEAN MS ADD/RENO OR
661 81 6629 T42 050 | 050101 |TEST & BALANCE 39,988.00 0.00 0.00 39,988.00 |MCLEAN MS ADD/RENO OR
661 51 6121 042 051 | 051301 OVERTIME COST 0.00 0.00 0.00 0.00 |WA MEACHAM MS ADD/RENO OR
661 81 6121 042 051 | 051301 OVERTIME COST 21,374.00 0.00 618.33 20,755.67 |WA MEACHAM MS ADD/RENO OR
661 81 6141 042 051 | 051301 |OVERTIME COST 1,000.00 0.00 8.74 991.26 | WA MEACHAM MS ADD/RENO OR
661 81 6142 042 051 | 051301 |OVERTIME COST 2,000.00 0.00 26.93 1,973.07 |WA MEACHAM MS ADD/RENO OR
661 81 6143 042 051 | 051301 OVERTIME COST 1,000.00 0.00 4.63 995.37 |WA MEACHAM MS ADD/RENO OR
661 81 6145 042 051 | 051301 OVERTIME COST 1,000.00 0.00 1.55 998.45 |WA MEACHAM MS ADD/RENO OR
661 81 6146 042 051 | 051301 OVERTIME COST 2,000.00 0.00 37.75 1,962.25 |WA MEACHAM MS ADD/RENO OR
661 81 6148 042 051 | 051301 |OVERTIME COST 1,000.00 0.00 1.12 998.88 | WA MEACHAM MS ADD/RENO OR
661 81 6398 B43 051 | 051301 |[FURNITURE, FIXTURE & EQUIPMENT 2,221,383.00 0.00 0.00 2,221,383.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 A37 051 | 051301 A/E ALLOWANCES 45,896.00 0.00 0.00 45,896.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 A38 051 | 051301 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |WA MEACHAM MS ADD/RENO OR
661 81 6629 A42 051 | 051301  ABATEMENT 233,294.00 0.00 0.00 233,294.00 |WA MEACHAM MS ADD/RENO OR
661 81 6629 B37 051 | 051301 |DESIGN SERVICES 3,025,665.00 1,938,638.84 425,554.87 661,471.29 |WA MEACHAM MS ADD/RENO OR
661 81 6629 B39 051 | 051301 |CONSTRUCTION COST BUDGET 40,309,759.00 0.00 0.00 40,309,759.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 B40 051 | 051301 |IN CONTRACT CONSTRUC ALLOWANCE 710,810.00 0.00 0.00 710,810.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 B48 051 | 051301 [PROGRAM MANAGEMENT 2,141,500.00 1,784,079.45 357,420.55 0.00 '\WA MEACHAM MS ADD/RENO OR
661 81 6629 B50 051 | 051301 |[TECHNOLOGY (CIP) 1,082,930.00 0.00 0.00 1,082,930.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 C42 051 | 051301 [COMMISSIONING 45,896.00 0.00 0.00 45,896.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 G38 051 | 051301 |GEOTECH 54,970.00 54,970.00 0.00 0.00 |WA MEACHAM MS ADD/RENO OR
661 81 6629 H38 051 | 051301 [HAZMAT CONSULTING 12,985.00 12,985.00 0.00 0.00 '\WA MEACHAM MS ADD/RENO OR
661 81 6629 H40 051 | 051301 |CONTINGENCY HOLDING ACCT 1,099,777.00 0.00 0.00 1,099,777.00 |WA MEACHAM MS ADD/RENO OR
661 81 6629 H42 051 | 051301 |ABATEMENT CONTINGENCY (HZMT) 23,329.00 0.00 0.00 23,329.00 WA MEACHAM MS ADD/RENO OR
661 81 6629 M41 051 | 051301 [IMOVING 46,190.00 0.00 0.00 46,190.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 M42 051 | 051301 [ MATERIAL TESTING 45,896.00 0.00 0.00 45,896.00 | WA MEACHAM MS ADD/RENO OR
661 81 6629 R37 051 | 051301 |A/E REIMBURSABLES 20,194.00 0.00 0.00 20,194.00 WA MEACHAM MS ADD/RENO OR
661 81 6629 R38 051 | 051301 |[ROOF CONSULTING 36,717.00 0.00 0.00 36,717.00 WA MEACHAM MS ADD/RENO OR
661 81 6629 R42 051 | 051301 |PERMIT/FEE REIMBURSEMENT 73,434.00 0.00 0.00 73,434.00 |WA MEACHAM MS ADD/RENO OR
661 81 6629 S38 051 | 051301 |SURVEYING 82,614.00 5,640.00 54,135.85 22,838.15 |WA MEACHAM MS ADD/RENO OR
661 81 6629 T38 051 | 051301 |TRAFFIC MANAGMT PLAN SERV 50,000.00 24,000.00 1,500.00 24,500.00 WA MEACHAM MS ADD/RENO OR
661 81 6629 T42 051 | 051301 TEST & BALANCE 45,896.00 0.00 0.00 45,896.00 | WA MEACHAM MS ADD/RENO OR
661 81 6121 042 052 | 052201 |OVERTIME COST 27,262.00 0.00 0.00 27,262.00 /IMEADOWBROOK MS ADD/RENO OR
661 81 6398 B43 052 | 052201 |[FURNITURE, FIXTURE & EQUIPMENT 2,061,725.00 0.00 0.00 2,061,725.00 /MEADOWBROOK MS ADD/RENO OR
661 81 6629 A37 052 | 052201 A/E ALLOWANCES 42,598.00 0.00 0.00 42,598.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 A38 052 | 052201 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 A42 052 | 052201  ABATEMENT 495,816.00 0.00 0.00 495,816.00 /MEADOWBROOK MS ADD/RENO OR
661 81 6629 B37 052 | 052201 |DESIGN SERVICES 2,808,200.00 1,665,572.78 555,190.93 587,436.29 |MEADOWBROOK MS ADD/RENO OR
661 81 6629 B39 052 | 052201 |CONSTRUCTION COST BUDGET 37,518,787.00 5,000.00 0.00 37,513,787.00 MEADOWBROOK MS ADD/RENO OR
661 81 6629 B40 052 | 052201 |IN CONTRACT CONSTRUC ALLOWANCE 659,721.00 0.00 0.00 659,721.00 |MEADOWBROOK MS ADD/RENO OR
661 81 6629 B48 052 | 052201 [PROGRAM MANAGEMENT 2,016,982.00 1,541,962.50 475,019.50 0.00 'MEADOWBROOK MS ADD/RENO OR
661 81 6629 B50 052 | 052201 |TECHNOLOGY (CIP) 1,245,180.00 0.00 0.00 1,245,180.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 C42 052 | 052201 |COMMISSIONING 42,598.00 0.00 0.00 42,598.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 G38 052 | 052201 |GEOTECH 30,600.00 30,600.00 0.00 0.00 |[MEADOWBROOK MS ADD/RENO OR
661 81 6629 H38 052 | 052201 |HAZMAT CONSULTING 9,916.00 0.00 0.00 9,916.00 /MEADOWBROOK MS ADD/RENO OR
661 81 6629 H40 052 | 052201 |CONTINGENCY HOLDING ACCT 1,064,735.00 0.00 0.00 1,064,735.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 H42 052 | 052201 |ABATEMENT CONTINGENCY (HZMT) 49,582.00 0.00 0.00 49,582.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 M4a1 052 | 052201 [MOVING 42,870.00 0.00 0.00 42,870.00 | MEADOWBROOK MS ADD/RENO OR
661 81 6629 M42 052 | 052201 |MATERIAL TESTING 42,598.00 0.00 0.00 42,598.00 |MEADOWBROOK MS ADD/RENO OR
661 81 6629 R37 052 | 052201 |A/E REIMBURSABLES 18,743.00 5,000.00 0.00 13,743.00 MEADOWBROOK MS ADD/RENO OR
661 81 6629 R38 052 | 052201 |[ROOF CONSULTING 34,078.00 0.00 0.00 34,078.00 /IMEADOWBROOK MS ADD/RENO OR
661 81 6629 R42 052 | 052201 |PERMIT/FEE REIMBURSEMENT 68,156.00 0.00 0.00 68,156.00 [MEADOWBROOK MS ADD/RENO OR
661 81 6629 S38 052 | 052201 |[SURVEYING 76,677.00 0.00 50,605.75 26,071.25 |[MEADOWBROOK MS ADD/RENO OR
661 81 6629 T38 052 | 052201 |TRAFFIC MANAGMT PLAN SERV 50,000.00 3,167.25 23,632.75 23,200.00 /MEADOWBROOK MS ADD/RENO OR
661 81 6629 T42 052 | 052201 TEST & BALANCE 42,598.00 0.00 0.00 42,598.00 |MEADOWBROOK MS ADD/RENO OR




661 81 6629 738 052 | 052201 |ZONING PLANNING&PERMITTING SER 0.00 0.00 0.00 0.00 /MEADOWBROOK MS ADD/RENO OR
661 81 6121 042 053 | 053301 |OVERTIME COST 25,064.00 0.00 0.00 25,064.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6398 B43 053 | 053301 FURNITURE, FIXTURE & EQUIPMENT 1,895,430.00 0.00 0.00 1,895,430.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 A37 053 | 053301 |A/E ALLOWANCES 39,162.00 0.00 0.00 39,162.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 A38 053 | 053301 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 A42 053 | 053301 /ABATEMENT 421,430.00 0.00 0.00 421,430.00 \WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 B37 053 | 053301 | DESIGN SERVICES 2,581,697.00 1,357,909.59 731,182.09 492,605.32 \WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 B39 053 | 053301 [CONSTRUCTION COST BUDGET 35,226,828.00 0.00 0.00 35,226,828.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 B40 053 | 053301 |IN CONTRACT CONSTRUC ALLOWANCE 606,510.00 0.00 0.00 606,510.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 B48 053 | 053301 |PROGRAM MANAGEMENT 1,880,248.00 1,474,288.00 405,960.00 0.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 B50 053 | 053301 |TECHNOLOGY (CIP) 1,030,780.00 0.00 0.00 1,030,780.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 C42 053 | 053301 |COMMISSIONING 39,162.00 0.00 0.00 39,162.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 G38 053 | 053301 |GEOTECH 28,700.00 0.00 28,700.00 0.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 H38 053 | 053301 [HAZMAT CONSULTING 12,300.00 0.00 0.00 12,300.00 'WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 H40 053 | 053301 |CONTINGENCY HOLDING ACCT 985,012.00 0.00 0.00 985,012.00 \WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 H42 053 | 053301 |ABATEMENT CONTINGENCY (HZMT) 42,143.00 0.00 0.00 42,143.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 M41 053 | 053301 |MOVING 39,412.00 0.00 0.00 39,412.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 M42 053 | 053301 [MATERIAL TESTING 39,162.00 0.00 0.00 39,162.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 R37 053 | 053301 A/E REIMBURSABLES 17,231.00 5,000.00 0.00 12,231.00 \WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 R38 053 | 053301 |ROOF CONSULTING 31,329.00 0.00 0.00 31,329.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 R42 053 | 053301 |PERMIT/FEE REIMBURSEMENT 62,659.00 0.00 0.00 62,659.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 S38 053 | 053301 |SURVEYING 70,491.00 10,600.00 40,050.00 19,841.00 \WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 T38 053 | 053301 [TRAFFIC MANAGMT PLAN SERV 50,000.00 3,550.00 23,750.00 22,700.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 T42 053 | 053301 TEST & BALANCE 39,162.00 0.00 0.00 39,162.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6629 738 053 | 053301 |ZONING PLANNING&PERMITTING SER 3,192.00 3,192.00 0.00 0.00 |WILLIAM MONNIG MS ADD/RENO OR
661 81 6121 042 054 | 054301 OVERTIME COST 26,522.00 0.00 17.66 26,504.34 |MORNINGSIDE MS ADD/RENO OR
661 81 6141 042 054 | 054301 |[OVERTIME COST 2,500.00 0.00 0.26 2,499.74 |MORNINGSIDE MS ADD/RENO OR
661 81 6143 042 054 | 054301 OVERTIME COST 2,500.00 0.00 0.27 2,499.73 MORNINGSIDE MS ADD/RENO OR
661 81 6398 B43 054 | 054301 FURNITURE, FIXTURE & EQUIPMENT 2,383,873.00 0.00 0.00 2,383,873.00 |MORNINGSIDE MS ADD/RENO OR
661 81 6629 A37 054 | 054301 |A/E ALLOWANCES 58,700.00 58,700.00 0.00 0.00 /MORNINGSIDE MS ADD/RENO OR
661 81 6629 A38 054 | 054301 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 A42 054 | 054301 /ABATEMENT 264,799.00 0.00 0.00 264,799.00 |MORNINGSIDE MS ADD/RENO OR
661 81 6629 B37 054 | 054301 DESIGN SERVICES 3,246,987.00 1,946,444.48 597,927.39 702,615.13 |MORNINGSIDE MS ADD/RENO OR
661 81 6629 B39 054 | 054301 |CONSTRUCTION COST BUDGET 41,837,746.00 0.00 0.00 41,837,746.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 B40 054 | 054301 |IN CONTRACT CONSTRUC ALLOWANCE 762,804.00 0.00 0.00 762,804.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 B48 054 | 054301 |PROGRAM MANAGEMENT 2,303,068.00 1,732,456.26 570,611.74 0.00 'MORNINGSIDE MS ADD/RENO OR
661 81 6629 B50 054 | 054301 [ TECHNOLOGY (CIP) 1,255,780.00 0.00 0.00 1,255,780.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 C41 057 | 054301 |JOC CONTINGENCY 0.00 0.00 0.00 0.00 'MORNINGSIDE MS ADD/RENO OR
661 81 6629 C42 054 | 054301 | COMMISSIONING 49,254.00 0.00 0.00 49,254.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 G38 054 | 054301 |GEOTECH 23,500.00 0.00 23,500.00 0.00 /MORNINGSIDE MS ADD/RENO OR
661 81 6629 H38 054 | 054301 [HAZMAT CONSULTING 17,015.00 11,760.00 5,255.00 0.00 'MORNINGSIDE MS ADD/RENO OR
661 81 6629 H40 054 | 054301 |CONTINGENCY HOLDING ACCT 1,207,209.00 0.00 0.00 1,207,209.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 H42 054 | 054301 |ABATEMENT CONTINGENCY (HZMT) 26,480.00 0.00 0.00 26,480.00 IMORNINGSIDE MS ADD/RENO OR
661 81 6629 141 057 | 054301 |JOB ORDER CONTRACT 0.00 0.00 0.00 0.00 /MORNINGSIDE MS ADD/RENO OR
661 81 6629 M4a1 054 | 054301 [IMOVING 49,569.00 0.00 0.00 49,569.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 M42 054 | 054301 |MATERIAL TESTING 49,254.00 0.00 0.00 49,254.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 R37 054 | 054301 |A/E REIMBURSABLES 21,672.00 5,000.00 0.00 16,672.00 MORNINGSIDE MS ADD/RENO OR
661 81 6629 R38 054 | 054301 |[ROOF CONSULTING 39,403.00 0.00 0.00 39,403.00 IMORNINGSIDE MS ADD/RENO OR
661 81 6629 R42 054 | 054301 |PERMIT/FEE REIMBURSEMENT 78,806.00 0.00 0.00 78,806.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 S38 054 | 054301 SURVEYING 88,656.00 18,276.05 32,730.95 37,649.00 IMORNINGSIDE MS ADD/RENO OR
661 81 6629 T38 054 | 054301 | TRAFFIC MANAGMT PLAN SERV 50,000.00 5,500.00 20,000.00 24,500.00 |MORNINGSIDE MS ADD/RENO OR
661 81 6629 T42 054 | 054301 TEST & BALANCE 49,254.00 0.00 0.00 49,254.00 | MORNINGSIDE MS ADD/RENO OR
661 81 6629 C41 054 | 054312 |JOC CONTINGENCY 129,239.00 0.00 0.00 129,239.00 | MORNINGSIDE ROOF/GYM FLOOR OR
661 81 6629 141 054 | 054312 |JOB ORDER CONTRACT 1,292,389.00 0.00 1,208,869.26 83,519.74 |MORNINGSIDE ROOF/GYM FLOOR OR
661 81 6121 042 055 | 055201 |OVERTIME COST 22,068.00 0.00 0.00 22,068.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6398 B43 055 | 055201 FURNITURE, FIXTURE & EQUIPMENT 1,668,875.00 0.00 0.00 1,668,875.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 A37 055 | 055201 |A/E ALLOWANCES 34,481.00 0.00 0.00 34,481.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 A38 055 | 055201 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 A42 055 | 055201 |[ABATEMENT 364,654.00 0.00 0.00 364,654.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 B37 055 | 055201 |DESIGN SERVICES 2,273,113.00 1,377,163.09 446,893.98 449,055.93 | APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 B39 055 | 055201 |CONSTRUCTION COST BUDGET 30,239,294.00 5,000.00 0.00 30,234,294.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 B40 055 | 055201 |IN CONTRACT CONSTRUC ALLOWANCE 534,015.00 0.00 0.00 534,015.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 B48 055 | 055201 |[PROGRAM MANAGEMENT 1,612,653.00 1,232,857.08 379,795.92 0.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 B50 055 | 055201 |TECHNOLOGY (CIP) 729,580.00 0.00 0.00 729,580.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 C42 055 | 055201 |COMMISSIONING 34,481.00 0.00 0.00 34,481.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 G38 055 | 055201 |GEOTECH 54,650.00 28,750.00 25,900.00 0.00 APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 H38 055 | 055201 [HAZMAT CONSULTING 15,725.00 15,725.00 0.00 0.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 H40 055 | 055201 |[CONTINGENCY HOLDING ACCT 809,728.00 0.00 0.00 809,728.00 APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 H42 055 | 055201 |ABATEMENT CONTINGENCY (HZMT) 36,465.00 0.00 0.00 36,465.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 M41 055 | 055201 [MOVING 34,702.00 0.00 0.00 34,702.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 M42 055 | 055201 |MATERIAL TESTING 34,481.00 0.00 0.00 34,481.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 R37 055 | 055201 |A/E REIMBURSABLES 15,172.00 3,913.35 1,086.65 10,172.00 APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 R38 055 | 055201 |[ROOF CONSULTING 27,585.00 0.00 7,500.00 20,085.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 R42 055 | 055201 PERMIT/FEE REIMBURSEMENT 55,169.00 0.00 0.00 55,169.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 S38 055 | 055201 |[SURVEYING 62,067.00 6,600.00 25,670.00 29,797.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 T38 055 | 055201 [TRAFFIC MANAGMT PLAN SERV 50,000.00 24,000.00 1,500.00 24,500.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 81 6629 T42 055 | 055201 |TEST & BALANCE 34,481.00 0.00 0.00 34,481.00 |APPLIED LEARNING ACAD ADD/RENO OR
661 51 6121 042 056 | 056301 OVERTIME COST 0.00 0.00 0.00 0.00 |RIVERSIDE MS ADD/RENO OR
661 81 6121 042 056 | 056301 OVERTIME COST 19,324.00 0.00 120.86 19,203.14 RIVERSIDE MS ADD/RENO OR
661 81 6141 042 056 | 056301 OVERTIME COST 1,000.00 0.00 1.75 998.25 |RIVERSIDE MS ADD/RENO OR
661 81 6142 042 056 | 056301 | OVERTIME COST 2,000.00 0.00 0.27 1,999.73 |RIVERSIDE MS ADD/RENO OR
661 81 6143 042 056 | 056301  OVERTIME COST 1,000.00 0.00 0.91 999.09 |RIVERSIDE MS ADD/RENO OR
661 81 6145 042 056 | 056301 OVERTIME COST 1,000.00 0.00 0.30 999.70 |RIVERSIDE MS ADD/RENO OR
661 81 6146 042 056 | 056301 OVERTIME COST 2,000.00 0.00 3.21 1,996.79 |RIVERSIDE MS ADD/RENO OR
661 81 6148 042 056 | 056301 OVERTIME COST 1,000.00 0.00 0.22 999.78 |RIVERSIDE MS ADD/RENO OR
661 81 6398 B43 056 | 056301 [FURNITURE, FIXTURE & EQUIPMENT 2,066,367.00 0.00 0.00 2,066,367.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 A37 056 | 056301 A/E ALLOWANCES 42,694.00 0.00 0.00 42,694.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 A38 056 | 056301 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 A42 056 | 056301  ABATEMENT 531,369.00 0.00 0.00 531,369.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 B37 056 | 056301 |DESIGN SERVICES 2,814,523.00 1,688,225.59 518,605.25 607,692.16 |RIVERSIDE MS ADD/RENO OR
661 81 6629 B39 056 | 056301 [CONSTRUCTION COST BUDGET 37,398,673.00 3,500.00 0.00 37,395,173.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 B40 056 | 056301 |IN CONTRACT CONSTRUC ALLOWANCE 661,207.00 0.00 0.00 661,207.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 B48 056 | 056301 PROGRAM MANAGEMENT 2,012,210.00 1,597,480.38 414,729.62 0.00 RIVERSIDE MS ADD/RENO OR
661 81 6629 B50 056 | 056301 |TECHNOLOGY (CIP) 1,205,080.00 0.00 0.00 1,205,080.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 C42 056 | 056301 |COMMISSIONING 42,694.00 0.00 0.00 42,694.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 G38 056 | 056301 |GEOTECH 25,550.00 25,550.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR
661 81 6629 H38 056 | 056301 [HAZMAT CONSULTING 12,030.00 1,720.00 10,310.00 0.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 H40 056 | 056301 |CONTINGENCY HOLDING ACCT 1,043,347.00 0.00 0.00 1,043,347.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 H42 056 | 056301 | ABATEMENT CONTINGENCY (HZMT) 53,137.00 0.00 0.00 53,137.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 M4a1 056 | 056301 IMOVING 42,967.00 0.00 0.00 42,967.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 M42 056 | 056301 [ MATERIAL TESTING 64,913.00 64,913.00 0.00 0.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 038 056 | 056301  OTHER ENGINEERING SVS 0.00 0.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR
661 81 6629 R37 056 | 056301 |A/E REIMBURSABLES 18,785.00 0.00 0.00 18,785.00 RIVERSIDE MS ADD/RENO OR
661 81 6629 R38 056 | 056301 ROOF CONSULTING 34,155.00 0.00 0.00 34,155.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 R42 056 | 056301 PERMIT/FEE REIMBURSEMENT 68,310.00 0.00 0.00 68,310.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 S38 056 | 056301 |[SURVEYING 76,848.00 13,420.00 22,440.00 40,988.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 138 056 | 056301 | TRAFFIC MANAGMT PLAN SERV 50,000.00 6,400.00 41,850.00 1,750.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 T42 056 | 056301 TEST & BALANCE 42,694.00 0.00 0.00 42,694.00 |RIVERSIDE MS ADD/RENO OR
661 81 6629 738 056 | 056301 |ZONING PLANNING&PERMITTING SER 0.00 0.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR
661 81 6121 042 057 | 057201 |OVERTIME COST 32,079.00 0.00 425.66 31,653.34 |[ROSEMONT MS ADD/RENO OR
661 81 6141 042 057 | 057201 |OVERTIME COST 1,000.00 0.00 5.95 994.05 |ROSEMONT MS ADD/RENO OR
661 81 6142 042 057 | 057201 | OVERTIME COST 2,000.00 0.00 0.93 1,999.07 |[ROSEMONT MS ADD/RENO OR
661 81 6143 042 057 | 057201 |OVERTIME COST 1,000.00 0.00 3.19 996.81 |ROSEMONT MS ADD/RENO OR
661 81 6145 042 057 | 057201 |OVERTIME COST 1,000.00 0.00 1.06 998.94 |ROSEMONT MS ADD/RENO OR
661 81 6146 042 057 | 057201 |OVERTIME COST 2,000.00 0.00 11.28 1,988.72 |ROSEMONT MS ADD/RENO OR
661 81 6148 042 057 | 057201 |OVERTIME COST 1,000.00 0.00 0.77 999.23 |ROSEMONT MS ADD/RENO OR
661 81 6398 B43 057 | 057201 FURNITURE, FIXTURE & EQUIPMENT 3,030,973.00 0.00 0.00 3,030,973.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 A37 057 | 057201 |A/E ALLOWANCES 181,980.00 0.00 0.00 181,980.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 A38 057 | 057201 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 NROSEMONT MS ADD/RENO OR
661 81 6629 A42 057 | 057201  ABATEMENT 658,219.00 0.00 0.00 658,219.00 |ROSEMONT MS ADD/RENO OR
661 81 6629 B37 057 | 057201 |DESIGN SERVICES 4,128,379.00 1,695,001.37 1,664,984.78 768,392.85 |ROSEMONT MS ADD/RENO OR
661 81 6629 B39 057 | 057201 |[CONSTRUCTION COST BUDGET 54,802,739.00 5,000.00 0.00 54,797,739.00 [ROSEMONT MS ADD/RENO OR
661 81 6629 B40 057 | 057201 |IN CONTRACT CONSTRUC ALLOWANCE 969,867.00 0.00 0.00 969,867.00 ROSEMONT MS ADD/RENO OR
661 81 6629 B48 057 | 057201 |PROGRAM MANAGEMENT 2,910,981.00 1,940,105.96 970,875.04 0.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 B50 057 | 057201 |TECHNOLOGY (CIP) 1,050,480.00 0.00 0.00 1,050,480.00 [ROSEMONT MS ADD/RENO OR
661 81 6629 C42 057 | 057201 |COMMISSIONING 62,623.00 0.00 0.00 62,623.00 |[ROSEMONT MS ADD/RENO OR




661 81 6629 G38 057 | 057201 |GEOTECH 21,255.00 0.00 21,254.58 0.42 |[ROSEMONT MS ADD/RENO OR
661 81 6629 H38 057 | 057201 [HAZMAT CONSULTING 13,164.00 5,450.00 0.00 7,714.00 |ROSEMONT MS ADD/RENO OR
661 81 6629 H40 057 | 057201 |CONTINGENCY HOLDING ACCT 1,324,644.00 0.00 0.00 1,324,644.00 ROSEMONT MS ADD/RENO OR
661 81 6629 H42 057 | 057201 | ABATEMENT CONTINGENCY (HZMT) 65,822.00 0.00 0.00 65,822.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 M41 057 | 057201 [MOVING 63,024.00 0.00 0.00 63,024.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 M42 057 | 057201 |MATERIAL TESTING 62,623.00 0.00 0.00 62,623.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 038 057 | 057201 |OTHER ENGINEERING SVS 25,000.00 9,000.00 16,000.00 0.00 ROSEMONT MS ADD/RENO OR
661 81 6629 R37 057 | 057201 |A/E REIMBURSABLES 27,554.00 0.00 0.00 27,554.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 R38 057 | 057201 |[ROOF CONSULTING 50,099.00 0.00 0.00 50,099.00 [ROSEMONT MS ADD/RENO OR
661 81 6629 R42 057 | 057201 PERMIT/FEE REIMBURSEMENT 100,197.00 0.00 0.00 100,197.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 S38 057 | 057201 |[SURVEYING 117,575.00 50,950.50 66,624.50 0.00 ROSEMONT MS ADD/RENO OR
661 81 6629 T38 057 | 057201 |TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 48,250.00 1,750.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 T42 057 | 057201 |TEST & BALANCE 62,623.00 0.00 0.00 62,623.00 |[ROSEMONT MS ADD/RENO OR
661 81 6629 738 057 | 057201 |ZONING PLANNING&PERMITTING SER 8,285.00 8,285.00 0.00 0.00 ROSEMONT MS ADD/RENO OR
661 81 6121 042 058 | 058101 OVERTIME COST 34,640.00 0.00 0.00 34,640.00 |WC STRIPLING MS ADD/RENO OR
661 81 6398 B43 058 | 058101 FURNITURE, FIXTURE & EQUIPMENT 2,619,623.00 0.00 0.00 2,619,623.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 A37 058 | 058101 |A/E ALLOWANCES 105,160.00 24,186.80 80,973.20 0.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 A38 058 | 058101 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 A42 058 | 058101 ABATEMENT 486,987.00 0.00 0.00 486,987.00 'WC STRIPLING MS ADD/RENO OR
661 81 6629 B37 058 | 058101 DESIGN SERVICES 3,568,093.00 1,128,867.25 1,624,467.51 814,758.24 \WC STRIPLING MS ADD/RENO OR
661 81 6629 B39 058 | 058101 |CONSTRUCTION COST BUDGET 46,553,795.00 44,717,841.04 1,835,953.96 0.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 B40 058 | 058101 |IN CONTRACT CONSTRUC ALLOWANCE 2,040,675.00 0.00 0.00 2,040,675.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 B48 058 | 058101 |PROGRAM MANAGEMENT 2,515,729.00 1,553,394.15 962,334.85 0.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 B50 058 | 058101 |TECHNOLOGY (CIP) 940,830.00 0.00 0.00 940,830.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 C42 058 | 058101 | COMMISSIONING 54,124.00 34,500.00 0.00 19,624.00 'WC STRIPLING MS ADD/RENO OR
661 81 6629 G38 058 | 058101 |GEOTECH 24,000.00 1,000.00 23,000.00 0.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 H38 058 | 058101 [HAZMAT CONSULTING 23,750.00 21,250.00 2,500.00 0.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 H40 058 | 058101 |CONTINGENCY HOLDING ACCT 927,420.00 0.00 0.00 927,420.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 H42 058 | 058101 |ABATEMENT CONTINGENCY (HZMT) 48,699.00 0.00 0.00 48,699.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 M41 058 | 058101 [MOVING 54,471.00 0.00 0.00 54,471.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 M42 058 | 058101 [MATERIAL TESTING 62,085.00 0.00 0.00 62,085.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 038 058 | 058101 |[OTHER ENGINEERING SVS 23,720.00 23,720.00 0.00 0.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 R37 058 | 058101 |A/E REIMBURSABLES 23,815.00 8,500.00 0.00 15,315.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 R38 058 | 058101 [ROOF CONSULTING 43,300.00 0.00 0.00 43,300.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 R42 058 | 058101 |PERMIT/FEE REIMBURSEMENT 86,599.00 0.00 0.00 86,599.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 S38 058 | 058101 |SURVEYING 0.00 0.00 0.00 0.00 \WC STRIPLING MS ADD/RENO OR
661 81 6629 T38 058 | 058101 |TRAFFIC MANAGMT PLAN SERV 50,000.00 8,625.00 16,875.00 24,500.00 |WC STRIPLING MS ADD/RENO OR
661 81 6629 T42 058 | 058101 TEST & BALANCE 134,429.00 134,429.00 0.00 0.00 \WC STRIPLING MS ADD/RENO OR
661 81 6121 042 059 | 059101 OVERTIME COST 24,801.00 0.00 0.00 24,801.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6398 B43 059 | 059101 |[FURNITURE, FIXTURE & EQUIPMENT 1,875,609.00 0.00 0.00 1,875,609.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 A37 059 | 059101 A/E ALLOWANCES 38,752.00 5,000.00 17,000.00 16,752.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 A38 059 | 059101 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 A42 059 | 059101 ABATEMENT 502,632.00 0.00 0.00 502,632.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 B37 059 | 059101 DESIGN SERVICES 2,554,699.00 905,927.29 1,107,244.49 541,527.22 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 B39 059 | 059101 |[CONSTRUCTION COST BUDGET 34,074,325.00 23,437.00 51,563.00 33,999,325.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 B40 059 | 059101 |IN CONTRACT CONSTRUC ALLOWANCE 600,167.00 0.00 0.00 600,167.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 B48 059 | 059101 PROGRAM MANAGEMENT 1,833,356.00 1,132,047.00 701,309.00 0.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 B50 059 | 059101 |TECHNOLOGY (CIP) 1,097,280.00 0.00 0.00 1,097,280.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 C42 059 | 059101 [COMMISSIONING 38,752.00 0.00 0.00 38,752.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 G38 059 | 059101 |GEOTECH 21,900.00 0.00 21,900.00 0.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 H38 059 | 059101 [HAZMAT CONSULTING 11,530.00 820.00 10,710.00 0.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 H40 059 | 059101 |CONTINGENCY HOLDING ACCT 1,013,560.00 0.00 0.00 1,013,560.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 H42 059 | 059101 |ABATEMENT CONTINGENCY (HZMT) 50,263.00 0.00 0.00 50,263.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 M4a1 059 | 059101 [IMOVING 39,000.00 0.00 0.00 39,000.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 M42 059 | 059101 [ MATERIAL TESTING 38,752.00 0.00 0.00 38,752.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 038 059 | 059101 [OTHER ENGINEERING SVS 4,000.00 0.00 0.00 4,000.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 R37 059 | 059101 |A/E REIMBURSABLES 17,051.00 4,369.16 630.84 12,051.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 R38 059 | 059101 |[ROOF CONSULTING 31,002.00 0.00 0.00 31,002.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 R42 059 | 059101 |PERMIT/FEE REIMBURSEMENT 62,004.00 0.00 0.00 62,004.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 S38 059 | 059101 |SURVEYING 23,251.00 0.00 0.00 23,251.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 T38 059 | 059101 |TRAFFIC MANAGMT PLAN SERV 50,000.00 24,000.00 1,500.00 24,500.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6629 T42 059 | 059101 TEST & BALANCE 38,752.00 0.00 0.00 38,752.00 |J MARTIN JACQUET MS ADD/RENO OR
661 81 6121 042 060 | 060101 [OVERTIME COST 34,885.00 0.00 0.00 34,885.00 \WEDGWOOD MS ADD/RENO OR
661 81 6398 B43 060 | 060101 FURNITURE, FIXTURE & EQUIPMENT 2,638,170.00 0.00 0.00 2,638,170.00 'WEDGWOOD MS ADD/RENO OR
661 81 6629 A37 060 | 060101 |A/E ALLOWANCES 54,508.00 0.00 22,100.00 32,408.00 \WEDGWOOD MS ADD/RENO OR
661 81 6629 A38 060 | 060101 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 A42 060 | 060101 ABATEMENT 808,197.00 0.00 0.00 808,197.00 'WEDGWOOD MS ADD/RENO OR
661 81 6629 B37 060 | 060101 |DESIGN SERVICES 3,593,356.00 1,133,480.11 1,672,163.74 787,712.15 |WEDGWOOD MS ADD/RENO OR
661 81 6629 B39 060 | 060101 |CONSTRUCTION COST BUDGET 47,755,399.00 35,000.00 0.00 47,720,399.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 B40 060 | 060101 |IN CONTRACT CONSTRUC ALLOWANCE 844,175.00 0.00 0.00 844,175.00 WEDGWOOD MS ADD/RENO OR
661 81 6629 B48 060 | 060101 PROGRAM MANAGEMENT 2,568,522.00 1,585,992.24 982,529.76 0.00 \WEDGWOOD MS ADD/RENO OR
661 81 6629 B50 060 | 060101 |[TECHNOLOGY (CIP) 1,375,730.00 0.00 0.00 1,375,730.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 C42 060 | 060101 |COMMISSIONING 54,508.00 0.00 0.00 54,508.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 G38 060 | 060101 |GEOTECH 35,190.00 0.00 35,190.00 0.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 H38 060 | 060101 [HAZMAT CONSULTING 16,164.00 725.00 12,260.00 3,179.00 \WEDGWOOD MS ADD/RENO OR
661 81 6629 H40 060 | 060101 [CONTINGENCY HOLDING ACCT 1,391,022.00 0.00 0.00 1,391,022.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 H42 060 | 060101 |ABATEMENT CONTINGENCY (HZMT) 80,820.00 0.00 0.00 80,820.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 M41 060 | 060101 [ MOVING 54,856.00 0.00 0.00 54,856.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 M42 060 | 060101 |MATERIAL TESTING 91,750.00 91,750.00 0.00 0.00 \WEDGWOOD MS ADD/RENO OR
661 81 6629 R37 060 | 060101 A/E REIMBURSABLES 23,983.00 5,000.00 0.00 18,983.00 WEDGWOOD MS ADD/RENO OR
661 81 6629 R38 060 | 060101 [ROOF CONSULTING 43,606.00 0.00 0.00 43,606.00 | WEDGWOOD MS ADD/RENO OR
661 81 6629 R42 060 | 060101 PERMIT/FEE REIMBURSEMENT 87,212.00 0.00 0.00 87,212.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 S38 060 | 060101 |[SURVEYING 32,705.00 0.00 0.00 32,705.00 |WEDGWOOD MS ADD/RENO OR
661 81 6629 T38 060 | 060101 | TRAFFIC MANAGMT PLAN SERV 50,000.00 9,125.00 16,375.00 24,500.00 \WEDGWOOD MS ADD/RENO OR
661 81 6629 T42 060 | 060101 TEST & BALANCE 54,508.00 0.00 0.00 54,508.00 |WEDGWOOD MS ADD/RENO OR
661 81 6121 042 061 | 061201 [OVERTIME COST 28,065.00 0.00 0.00 28,065.00 [LEONARD MS ADD/RENO OR
661 81 6398 B43 061 | 061201 FURNITURE, FIXTURE & EQUIPMENT 2,122,419.00 0.00 0.00 2,122,419.00 |LEONARD MS ADD/RENO OR
661 81 6629 A37 061 | 061201 |A/E ALLOWANCES 43,852.00 0.00 0.00 43,852.00 |LEONARD MS ADD/RENO OR
661 81 6629 A38 061 | 061201 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 [LEONARD MS ADD/RENO OR
661 81 6629 A42 061 | 061201 ABATEMENT 486,374.00 0.00 0.00 486,374.00 LEONARD MS ADD/RENO OR
661 81 6629 B37 061 | 061201 |DESIGN SERVICES 2,890,871.00 1,388,684.07 925,789.39 576,397.54 |LEONARD MS ADD/RENO OR
661 81 6629 B39 061 | 061201 |CONSTRUCTION COST BUDGET 39,196,670.00 0.00 0.00 39,196,670.00 [LEONARD MS ADD/RENO OR
661 81 6629 B40 061 | 061201 |IN CONTRACT CONSTRUC ALLOWANCE 679,143.00 0.00 0.00 679,143.00 |LEONARD MS ADD/RENO OR
661 81 6629 B48 061 | 061201 [PROGRAM MANAGEMENT 2,091,660.00 1,394,046.24 697,613.76 0.00 [LEONARD MS ADD/RENO OR
661 81 6629 B50 061 | 061201 |[TECHNOLOGY (CIP) 1,078,830.00 0.00 0.00 1,078,830.00 |LEONARD MS ADD/RENO OR
661 81 6629 C42 061 | 061201 |COMMISSIONING 43,852.00 0.00 0.00 43,852.00 |LEONARD MS ADD/RENO OR
661 81 6629 G38 061 | 061201 |GEOTECH 48,095.00 0.00 48,095.00 0.00 |LEONARD MS ADD/RENO OR
661 81 6629 H38 061 | 061201 [HAZMAT CONSULTING 9,727.00 8,095.00 0.00 1,632.00 [LEONARD MS ADD/RENO OR
661 81 6629 H40 061 | 061201 [CONTINGENCY HOLDING ACCT 1,088,586.00 0.00 0.00 1,088,586.00 |LEONARD MS ADD/RENO OR
661 81 6629 H42 061 | 061201 |ABATEMENT CONTINGENCY (HZMT) 48,637.00 0.00 0.00 48,637.00 |LEONARD MS ADD/RENO OR
661 81 6629 M41 061 | 061201 |MOVING 44,132.00 0.00 0.00 44,132.00 |LEONARD MS ADD/RENO OR
661 81 6629 M42 061 | 061201 |MATERIAL TESTING 43,852.00 0.00 0.00 43,852.00 |LEONARD MS ADD/RENO OR
661 81 6629 R37 061 | 061201 |A/E REIMBURSABLES 19,295.00 5,000.00 0.00 14,295.00 LEONARD MS ADD/RENO OR
661 81 6629 R38 061 | 061201 [ROOF CONSULTING 35,081.00 0.00 0.00 35,081.00 [LEONARD MS ADD/RENO OR
661 81 6629 R42 061 | 061201 PERMIT/FEE REIMBURSEMENT 70,163.00 0.00 0.00 70,163.00 [LEONARD MS ADD/RENO OR
661 81 6629 S38 061 | 061201 |[SURVEYING 78,933.00 12,820.00 30,985.00 35,128.00 [LEONARD MS ADD/RENO OR
661 81 6629 138 061 | 061201 |TRAFFIC MANAGMT PLAN SERV 50,000.00 3,161.50 24,638.50 22,200.00 [LEONARD MS ADD/RENO OR
661 81 6629 T42 061 | 061201 TEST & BALANCE 43,852.00 0.00 0.00 43,852.00 |LEONARD MS ADD/RENO OR
661 81 6121 042 069 | 069101 |[OVERTIME COST 15,107.00 0.00 0.00 15,107.00 'MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6398 B43 069 | 069101 FURNITURE, FIXTURE & EQUIPMENT 1,142,430.00 0.00 0.00 1,142,430.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 A37 069 | 069101 |A/E ALLOWANCES 23,604.00 0.00 0.00 23,604.00 IMCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 A38 069 | 069101 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 A42 069 | 069101  ABATEMENT 431,100.00 0.00 0.00 431,100.00 YMCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 B37 069 | 069101 |DESIGN SERVICES 1,556,064.00 958,701.38 319,567.13 277,795.49 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 B39 069 | 069101 | CONSTRUCTION COST BUDGET 20,879,639.00 0.00 0.00 20,879,639.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 B40 069 | 069101 |IN CONTRACT CONSTRUC ALLOWANCE 365,561.00 0.00 0.00 365,561.00 | MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 B48 069 | 069101 [PROGRAM MANAGEMENT 1,129,794.00 841,569.28 288,224.72 0.00 'MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 B50 069 | 069101 |[TECHNOLOGY (CIP) 694,930.00 0.00 0.00 694,930.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 C42 069 | 069101 |COMMISSIONING 23,604.00 0.00 0.00 23,604.00 IMCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 G38 069 | 069101 |GEOTECH 19,600.00 19,600.00 0.00 0.00 'MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 H38 069 | 069101 [HAZMAT CONSULTING 8,622.00 7,975.00 0.00 647.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 H40 069 | 069101 [CONTINGENCY HOLDING ACCT 588,657.00 0.00 0.00 588,657.00 | MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 H42 069 | 069101 |ABATEMENT CONTINGENCY (HZMT) 43,110.00 0.00 0.00 43,110.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 M41 069 | 069101 [ MOVING 23,755.00 0.00 0.00 23,755.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 M42 069 | 069101 [ MATERIAL TESTING 23,604.00 0.00 0.00 23,604.00 IMCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 R37 069 | 069101 A/E REIMBURSABLES 10,386.00 0.00 0.00 10,386.00 MCLEAN 6TH GRADE CTR ADD/RENO OR




661 81 6629 R38 069 | 069101 |ROOF CONSULTING 18,883.00 0.00 0.00 18,883.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 R42 069 | 069101 PERMIT/FEE REIMBURSEMENT 37,766.00 0.00 0.00 37,766.00 |IMCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 S38 069 | 069101 |[SURVEYING 42,486.00 0.00 32,714.50 9,771.50 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 T38 069 | 069101 [ TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 |MCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6629 T42 069 | 069101 |TEST & BALANCE 23,604.00 0.00 0.00 23,604.00 IMCLEAN 6TH GRADE CTR ADD/RENO OR
661 81 6121 042 070 | 070301 |OVERTIME COST 16,023.00 0.00 0.00 16,023.00 JEAN MCCLUNG MS ADD/RENO OR
661 81 6398 B43 070 | 070301 FURNITURE, FIXTURE & EQUIPMENT 1,211,729.00 0.00 0.00 1,211,729.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 A37 070 | 070301 |A/E ALLOWANCES 25,036.00 0.00 0.00 25,036.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 A38 070 | 070301 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 [JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 A42 070 | 070301  ABATEMENT 198,310.00 0.00 0.00 198,310.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 B37 070 | 070301 DESIGN SERVICES 1,650,452.00 1,374,808.56 0.00 275,643.44 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 B39 070 | 070301 |CONSTRUCTION COST BUDGET 22,109,795.00 0.00 0.00 22,109,795.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 B40 070 | 070301 |IN CONTRACT CONSTRUC ALLOWANCE 387,735.00 0.00 0.00 387,735.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 B48 070 | 070301 |PROGRAM MANAGEMENT 1,196,104.00 1,078,534.40 117,569.60 0.00 JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 B50 070 | 070301 |TECHNOLOGY (CIP) 1,013,990.00 0.00 0.00 1,013,990.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 C42 070 | 070301 | COMMISSIONING 25,036.00 0.00 0.00 25,036.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 G38 070 | 070301 |GEOTECH 48,078.00 48,077.90 0.00 0.10 | JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 H38 070 | 070301 [HAZMAT CONSULTING 3,966.00 0.00 0.00 3,966.00 JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 H40 070 | 070301 |CONTINGENCY HOLDING ACCT 596,564.00 0.00 0.00 596,564.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 H42 070 | 070301 |ABATEMENT CONTINGENCY (HZMT) 19,831.00 0.00 0.00 19,831.00 JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 M41 070 | 070301 [MOVING 25,196.00 0.00 0.00 25,196.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 M42 070 | 070301 [MATERIAL TESTING 25,036.00 0.00 0.00 25,036.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 R37 070 | 070301 |A/E REIMBURSABLES 11,016.00 5,000.00 0.00 6,016.00 JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 R38 070 | 070301 |ROOF CONSULTING 20,029.00 0.00 0.00 20,029.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 R42 070 | 070301 |PERMIT/FEE REIMBURSEMENT 40,057.00 0.00 0.00 40,057.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 S38 070 | 070301 |[SURVEYING 45,063.00 0.00 32,900.00 12,163.00 JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 T38 070 | 070301 [TRAFFIC MANAGMT PLAN SERV 50,000.00 35,475.00 12,775.00 1,750.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6629 T42 070 | 070301 TEST & BALANCE 25,036.00 0.00 0.00 25,036.00 |JEAN MCCLUNG MS ADD/RENO OR
661 81 6121 042 081 | 081204 OVERTIME COST 11,200.00 0.00 0.00 11,200.00 INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6398 B43 081 | 081204 FURNITURE, FIXTURE & EQUIPMENT 847,000.00 0.00 0.00 847,000.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 039 081 | 081204 [TRACK - BOYS 0.00 0.00 0.00 0.00 [INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 A37 081 | 081204 A/E ALLOWANCES 17,500.00 0.00 0.00 17,500.00 INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 A38 081 | 081204 |ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 B37 081 | 081204 DESIGN SERVICES 1,183,875.00 963,602.50 170,047.50 50,225.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 B39 081 | 081204 | CONSTRUCTION COST BUDGET 15,435,000.00 0.00 0.00 15,435,000.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 B40 081 | 081204 |IN CONTRACT CONSTRUC ALLOWANCE 350,000.00 0.00 0.00 350,000.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 B48 081 | 081204 | PROGRAM MANAGEMENT 801,631.00 667,837.35 133,793.65 0.00 |NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 C42 081 | 081204 | COMMISSIONING 17,500.00 0.00 0.00 17,500.00 INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 G38 081 | 081204 |GEOTECH 3,500.00 0.00 0.00 3,500.00 |[NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 H40 081 | 081204 [CONTINGENCY HOLDING ACCT 423,656.00 0.00 0.00 423,656.00 |[NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 M4a1 081 | 081204 IMOVING 17,612.00 0.00 0.00 17,612.00 INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 M42 081 | 081204 | MATERIAL TESTING 17,500.00 0.00 0.00 17,500.00 INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 R37 081 | 081204 |A/E REIMBURSABLES 7,700.00 5,000.00 0.00 2,700.00 |NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 R38 081 | 081204 |ROOF CONSULTING 14,000.00 0.00 0.00 14,000.00 INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 61 6629 R42 081 | 081204 |PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 [INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 R42 081 | 081204 PERMIT/FEE REIMBURSEMENT 28,000.00 0.00 0.00 28,000.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 S38 081 | 081204 |[SURVEYING 31,500.00 0.00 0.00 31,500.00 [NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 T38 081 | 081204 | TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 |NEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6629 T42 081 | 081204 |TEST & BALANCE 17,500.00 0.00 0.00 17,500.00 [INEW YOUNG WOMEN LEADERSHIP ACAD OR
661 81 6121 042 125 | 125131 |OVERTIME COST 25,732.00 0.00 0.00 25,732.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6141 042 125 | 125131 |OVERTIME COST 0.00 0.00 0.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6142 042 125 | 125131  OVERTIME COST 0.00 0.00 0.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6143 042 125 | 125131 |OVERTIME COST 0.00 0.00 0.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6145 042 125 | 125131 |OVERTIME COST 0.00 0.00 0.00 0.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6146 042 125 | 125131 |OVERTIME COST 0.00 0.00 0.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6398 B43 125 | 125131 [FURNITURE, FIXTURE & EQUIPMENT 1,945,945.00 0.00 0.00 1,945,945.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 A37 125 | 125131 |A/E ALLOWANCES 89,750.00 10,000.00 79,750.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 A38 125 | 125131 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 B37 125 | 125131 |DESIGN SERVICES 2,719,900.00 2,162,691.40 359,397.70 197,810.90 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 B39 125 | 125131 |CONSTRUCTION COST BUDGET 35,461,225.00 30,000.00 0.00 35,431,225.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 B40 125 | 125131 |IN CONTRACT CONSTRUC ALLOWANCE 804,109.00 0.00 0.00 804,109.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 B48 125 | 125131 | PROGRAM MANAGEMENT 1,841,363.00 1,534,035.80 307,327.20 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 C42 125 | 125131 |COMMISSIONING 40,205.00 0.00 0.00 40,205.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 G38 125 | 125131 |GEOTECH 8,041.00 0.00 0.00 8,041.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 H40 125 | 125131 |CONTINGENCY HOLDING ACCT 951,523.00 0.00 0.00 951,523.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 M41 125 | 125131 |MOVING 40,463.00 0.00 0.00 40,463.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 M42 125 | 125131 |MATERIAL TESTING 40,205.00 0.00 0.00 40,205.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 038 125 | 125131 |OTHER ENGINEERING SVS 23,060.00 23,060.00 0.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 R37 125 | 125131 |A/E REIMBURSABLES 17,690.00 5,000.00 0.00 12,690.00 EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 R38 125 | 125131 |ROOF CONSULTING 32,164.00 0.00 0.00 32,164.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 R42 125 | 125131 PERMIT/FEE REIMBURSEMENT 47,049.00 0.00 0.00 47,049.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 S38 125 | 125131 |SURVEYING 0.00 0.00 0.00 0.00 |[EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 T38 125 | 125131 |TRAFFIC MANAGMT PLAN SERV 87,750.00 41,000.00 46,750.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 T42 125 | 125131 |TEST & BALANCE 40,205.00 0.00 0.00 40,205.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6629 738 125 | 125131 |ZONING PLANNING&PERMITTING SER 17,280.00 17,280.00 0.00 0.00 |EASTERN HILLS ES REPLACEMENT #1 OR
661 81 6121 042 147 | 147101 |[OVERTIME COST 3,960.00 0.00 139.37 3,820.63 |MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6141 042 147 | 147101 |OVERTIME COST 0.00 0.00 2.02 (2.02) MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6142 042 147 | 147101 OVERTIME COST 0.00 0.00 0.33 (0.33) [ MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6143 042 147 | 147101 OVERTIME COST 0.00 0.00 1.05 (1.05) MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6145 042 147 | 147101 OVERTIME COST 0.00 0.00 0.35 (0.35) MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6146 042 147 | 147101 |[OVERTIME COST 0.00 0.00 3.70 (3.70) MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6148 042 147 | 147101 |[OVERTIME COST 0.00 0.00 0.25 (0.25) MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6398 B43 147 | 147101 [FURNITURE, FIXTURE & EQUIPMENT 299,476.00 0.00 0.00 299,476.00 | MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 A37 147 | 147101 A/E ALLOWANCES 6,188.00 0.00 0.00 6,188.00 ' MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 A38 147 | 147101 ACCESSIBILITY (RAS) 2,500.00 0.00 0.00 2,500.00 'MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 A42 147 | 147101  ABATEMENT 0.00 0.00 0.00 0.00 /MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 B37 147 | 147101 DESIGN SERVICES 438,879.38 219,439.68 219,439.70 0.00 | MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 B39 147 | 147101 |CONSTRUCTION COST BUDGET 5,457,376.00 9,750.00 5,250.00 5,442,376.00 MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 B40 147 | 147101 |IN CONTRACT CONSTRUC ALLOWANCE 123,750.00 0.00 0.00 123,750.00 | MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 B48 147 | 147101 |PROGRAM MANAGEMENT 283,474.00 188,929.84 94,544.16 0.00 /MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 C42 147 | 147101 |COMMISSIONING 6,188.00 0.00 0.00 6,188.00 'MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 G38 147 | 147101 |GEOTECH 7,312.00 0.00 7,312.00 0.00 |MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 H38 147 | 147101 | HAZMAT CONSULTING 12,445.00 12,445.00 0.00 0.00 /MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 H40 147 | 147101 |CONTINGENCY HOLDING ACCT 69,904.62 0.00 0.00 69,904.62 |MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 H42 147 | 147101 |ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 M41 147 | 147101 |MOVING 6,228.00 0.00 0.00 6,228.00 'MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 M42 147 | 147101 |MATERIAL TESTING 6,188.00 0.00 0.00 6,188.00 | MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 R37 147 | 147101 A/E REIMBURSABLES 2,722.00 0.00 0.00 2,722.00 '/MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 R38 147 | 147101 [ROOF CONSULTING 4,950.00 0.00 0.00 4,950.00 MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 R42 147 | 147101 PERMIT/FEE REIMBURSEMENT 9,900.00 0.00 0.00 9,900.00 'MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 S38 147 | 147101 |SURVEYING 24,039.00 0.00 24,038.50 0.50 |MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 T38 147 | 147101 | TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 46,750.00 3,250.00 |MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6629 T42 147 | 147101 |TEST & BALANCE 7,534.00 7,534.00 0.00 0.00 'MORNINGSIDE EARLY CHILD ADD/RENO OR
661 81 6121 042 160 | 160131 [OVERTIME COST 25,732.00 0.00 0.00 25,732.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6141 042 160 | 160131 |OVERTIME COST 0.00 0.00 0.00 0.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6142 042 160 | 160131 OVERTIME COST 0.00 0.00 0.00 0.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6143 042 160 | 160131 OVERTIME COST 0.00 0.00 0.00 0.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6145 042 160 | 160131 OVERTIME COST 0.00 0.00 0.00 0.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6146 042 160 | 160131 |OVERTIME COST 0.00 0.00 0.00 0.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6398 B43 160 | 160131 [FURNITURE, FIXTURE & EQUIPMENT 1,945,945.00 0.00 0.00 1,945,945.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 A37 160 | 160131 A/E ALLOWANCES 60,500.00 24,200.00 36,300.00 0.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 A38 160 | 160131 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 B37 160 | 160131 |DESIGN SERVICES 2,719,900.00 2,143,775.73 378,313.37 197,810.90 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 B39 160 | 160131 [CONSTRUCTION COST BUDGET 35,461,225.00 95,000.00 0.00 35,366,225.00 |[MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 B40 160 | 160131 |IN CONTRACT CONSTRUC ALLOWANCE 804,109.00 0.00 0.00 804,109.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 B48 160 | 160131 PROGRAM MANAGEMENT 1,841,363.00 1,534,035.80 307,327.20 0.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 C42 160 | 160131 | COMMISSIONING 40,205.00 0.00 0.00 40,205.00 | MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 G38 160 | 160131 |GEOTECH 28,400.00 0.00 27,500.00 900.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 H40 160 | 160131 [CONTINGENCY HOLDING ACCT 999,196.00 0.00 0.00 999,196.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 M41 160 | 160131 |MOVING 40,463.00 0.00 0.00 40,463.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 M42 160 | 160131 |MATERIAL TESTING 40,205.00 0.00 0.00 40,205.00 | MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 038 160 | 160131 |OTHER ENGINEERING SVS 18,200.00 18,200.00 0.00 0.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 R37 160 | 160131 A/E REIMBURSABLES 17,690.00 5,000.00 0.00 12,690.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 R38 160 | 160131 |ROOF CONSULTING 32,164.00 0.00 0.00 32,164.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 R42 160 | 160131 PERMIT/FEE REIMBURSEMENT 64,329.00 0.00 0.00 64,329.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 S38 160 | 160131 SURVEYING 3,828.00 0.00 0.00 3,828.00 | MAUDRIE WALTON ES REPLACEMENT #2 OR




661 81 6629 T38 160 | 160131 | TRAFFIC MANAGMT PLAN SERV 50,000.00 2,723.25 23,576.75 23,700.00 [MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6629 T42 160 | 160131 |TEST & BALANCE 40,205.00 0.00 0.00 40,205.00 |MAUDRIE WALTON ES REPLACEMENT #2 OR
661 81 6121 042 184 | 184131 OVERTIME COST 25,732.00 0.00 0.00 25,732.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6141 042 184 | 184131 |OVERTIME COST 0.00 0.00 0.00 0.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6142 042 184 | 184131 |OVERTIME COST 0.00 0.00 0.00 0.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6143 042 184 | 184131 OVERTIME COST 0.00 0.00 0.00 0.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6145 042 184 | 184131 OVERTIME COST 0.00 0.00 0.00 0.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6146 042 184 | 184131 |OVERTIME COST 0.00 0.00 0.00 0.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6398 B43 184 | 184131 [FURNITURE, FIXTURE & EQUIPMENT 1,945,945.00 0.00 0.00 1,945,945.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 A37 184 | 184131 A/E ALLOWANCES 40,205.00 35,700.00 0.00 4,505.00 |\WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 A38 184 | 184131 ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 B37 184 | 184131 DESIGN SERVICES 2,719,900.00 2,153,233.63 368,855.55 197,810.82 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 B39 184 | 184131 |CONSTRUCTION COST BUDGET 35,461,226.00 0.00 0.00 35,461,226.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 B40 184 | 184131 |IN CONTRACT CONSTRUC ALLOWANCE 804,109.00 0.00 0.00 804,109.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 B48 184 | 184131 PROGRAM MANAGEMENT 1,841,363.00 1,410,861.75 430,501.25 0.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 C42 184 | 184131 | COMMISSIONING 40,205.00 0.00 0.00 40,205.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 G38 184 | 184131 |GEOTECH 8,041.00 0.00 0.00 8,041.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 H40 184 | 184131 |CONTINGENCY HOLDING ACCT 1,037,755.00 0.00 0.00 1,037,755.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 M41 184 | 184131 |MOVING 40,463.00 0.00 0.00 40,463.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 M42 184 | 184131 |MATERIAL TESTING 40,205.00 0.00 0.00 40,205.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 R37 184 | 184131 A/E REIMBURSABLES 17,690.00 8,500.00 0.00 9,190.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 R38 184 | 184131 |[ROOF CONSULTING 32,164.00 0.00 0.00 32,164.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 R42 184 | 184131 PERMIT/FEE REIMBURSEMENT 64,329.00 0.00 0.00 64,329.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 S38 184 | 184131 SURVEYING 24,123.00 0.00 0.00 24,123.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 T38 184 | 184131 | TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6629 T42 184 | 184131 |TEST & BALANCE 40,205.00 0.00 0.00 40,205.00 |WORTH HEIGHTS ES REPLACEMENT #3 OR
661 81 6121 042 194 | 194101 |[OVERTIME COST 14,132.00 0.00 0.00 14,132.00 DAGGETT MONTESSORI ADD/RENO OR
661 81 6141 042 194 | 194101 OVERTIME COST 0.00 0.00 0.00 0.00 |[DAGGETT MONTESSORI ADD/RENO OR
661 81 6142 042 194 | 194101 OVERTIME COST 0.00 0.00 0.00 0.00  DAGGETT MONTESSORI ADD/RENO OR
661 81 6143 042 194 | 194101 OVERTIME COST 0.00 0.00 0.00 0.00 \DAGGETT MONTESSORI ADD/RENO OR
661 81 6145 042 194 | 194101 |[OVERTIME COST 0.00 0.00 0.00 0.00 \DAGGETT MONTESSORI ADD/RENO OR
661 81 6146 042 194 | 194101 |[OVERTIME COST 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR
661 81 6398 B43 194 | 194101 [FURNITURE, FIXTURE & EQUIPMENT 1,068,765.00 0.00 0.00 1,068,765.00 [ DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 A37 194 | 194101 A/E ALLOWANCES 22,082.00 0.00 0.00 22,082.00 |IDAGGETT MONTESSORI ADD/RENO OR
661 81 6629 A38 194 | 194101 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 |[DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 A42 194 | 194101  ABATEMENT 315,196.00 0.00 0.00 315,196.00 |DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 B37 194 | 194101 DESIGN SERVICES 1,455,727.00 931,033.51 240,077.82 284,615.67 |DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 B39 194 | 194101 |CONSTRUCTION COST BUDGET 19,491,991.00 15,000.00 0.00 19,476,991.00 |IDAGGETT MONTESSORI ADD/RENO OR
661 81 6629 B40 194 | 194101 |IN CONTRACT CONSTRUC ALLOWANCE 341,989.00 0.00 0.00 341,989.00 |DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 B48 194 | 194101 |PROGRAM MANAGEMENT 1,038,500.00 793,922.78 244,577.22 0.00 \DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 B50 194 | 194101 TECHNOLOGY (CIP) 378,348.00 0.00 0.00 378,348.00 | DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 C42 194 | 194101 | COMMISSIONING 22,082.00 0.00 0.00 22,082.00 |IDAGGETT MONTESSORI ADD/RENO OR
661 81 6629 G38 194 | 194101 |GEOTECH 45,355.00 0.00 0.00 45,355.00 |DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 H38 194 | 194101 [ HAZMAT CONSULTING 6,304.00 0.00 0.00 6,304.00 DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 H40 194 | 194101 [CONTINGENCY HOLDING ACCT 468,208.00 0.00 0.00 468,208.00 DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 H42 194 | 194101 ABATEMENT CONTINGENCY (HZMT) 31,520.00 0.00 0.00 31,520.00 |[DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 M41 194 | 194101 |MOVING 22,223.00 0.00 0.00 22,223.00 |IDAGGETT MONTESSORI ADD/RENO OR
661 81 6629 M42 194 | 194101 |MATERIAL TESTING 22,082.00 0.00 0.00 22,082.00 |IDAGGETT MONTESSORI ADD/RENO OR
661 81 6629 R37 194 | 194101 A/E REIMBURSABLES 9,716.00 5,000.00 0.00 4,716.00 |DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 R38 194 | 194101 [ROOF CONSULTING 17,666.00 0.00 0.00 17,666.00 DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 R42 194 | 194101 PERMIT/FEE REIMBURSEMENT 35,331.00 0.00 0.00 35,331.00 |[DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 S38 194 | 194101 |SURVEYING 63,927.00 14,419.25 49,507.05 0.70 \ DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 T38 194 | 194101 | TRAFFIC MANAGMT PLAN SERV 50,000.00 22,000.00 3,500.00 24,500.00 |[DAGGETT MONTESSORI ADD/RENO OR
661 81 6629 T42 194 | 194101 |TEST & BALANCE 22,082.00 0.00 0.00 22,082.00 |[DAGGETT MONTESSORI ADD/RENO OR
661 81 6121 042 239 | 239204 |OVERTIME COST 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6398 B43 239 | 239204 |[FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 A37 239 | 239204 A/E ALLOWANCES 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 A38 239 | 239204 |ACCESSIBILITY (RAS) 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 B37 239 | 239204 DESIGN SERVICES 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 B39 239 | 239204 |[CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 B40 239 | 239204 |IN CONTRACT CONSTRUC ALLOWANCE 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 B48 239 | 239204 |PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 C42 239 | 239204 | COMMISSIONING 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 G38 239 | 239204 |GEOTECH 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 H40 239 | 239204 |CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 M41 239 | 239204 |MOVING 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 M42 239 | 239204 ' MATERIAL TESTING 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 R37 239 | 239204 A/E REIMBURSABLES 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 R38 239 | 239204 |[ROOF CONSULTING 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 R42 239 | 239204 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 S38 239 | 239204 |SURVEYING 0.00 0.00 0.00 0.00 |YWLA ADD/RENO>081204 OR
661 81 6629 T38 239 | 239204 | TRAFFIC MANAGMT PLAN SERV 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6629 T42 239 | 239204 |TEST & BALANCE 0.00 0.00 0.00 0.00 'YWLA ADD/RENO>081204 OR
661 81 6121 042 256 | 256131 |OVERTIME COST 35,367.00 0.00 0.00 35,367.00 |[ROLLING HILLS ES OR
661 81 6398 634 256 | 256131 |LIBRARY MEDIA 0.00 0.00 0.00 0.00 |[ROLLING HILLS ES OR
661 81 6398 B43 256 | 256131 [FURNITURE, FIXTURE & EQUIPMENT 5,097,748.00 106,882.67 2,162,489.44 2,828,375.89 |ROLLING HILLS ES OR
661 81 6629 A38 256 | 256131 |ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 |ROLLING HILLS ES OR
661 81 6629 B39 256 | 256131 |CONSTRUCTION COST BUDGET 48,200,392.00 0.00 42,340,000.00 5,860,392.00 [ROLLING HILLS ES OR
661 81 6629 B40 256 | 256131 |IN CONTRACT CONSTRUC ALLOWANCE 973,509.00 0.00 900,000.00 73,509.00 |[ROLLING HILLS ES OR
661 81 6629 B48 256 | 256131 |PROGRAM MANAGEMENT 2,446,529.00 180,080.86 2,266,448.14 0.00 |ROLLING HILLS ES OR
661 81 6629 C41 256 | 256131 JOC CONTINGENCY 25,900.00 25,900.00 0.00 0.00 |ROLLING HILLS ES OR
661 81 6629 C42 256 | 256131 | COMMISSIONING 59,900.00 50,200.00 9,700.00 0.00 |ROLLING HILLS ES OR
661 81 6629 H40 256 | 256131 |[CONTINGENCY HOLDING ACCT 1,013,687.00 0.00 0.00 1,013,687.00 |[ROLLING HILLS ES OR
661 81 6629 141 256 | 256131 |JOB ORDER CONTRACT 243,100.00 243,100.00 0.00 0.00 |ROLLING HILLS ES OR
661 81 6629 M41 256 | 256131 |MOVING 22,879.00 0.00 15,688.00 7,191.00 |ROLLING HILLS ES OR
661 81 6629 M42 256 | 256131 MATERIAL TESTING 55,261.00 0.00 38,725.10 16,535.90 |ROLLING HILLS ES OR
661 81 6629 R37 256 | 256131 |A/E REIMBURSABLES 24,315.00 0.00 0.00 24,315.00 |ROLLING HILLS ES OR
661 81 6629 R38 256 | 256131 |[ROOF CONSULTING 98,200.00 0.00 98,200.00 0.00 |[ROLLING HILLS ES OR
661 81 6629 R42 256 | 256131 PERMIT/FEE REIMBURSEMENT 88,418.00 0.00 0.00 88,418.00 |[ROLLING HILLS ES OR
661 81 6629 T42 256 | 256131 |TEST & BALANCE 124,025.00 0.00 124,025.00 0.00 |ROLLING HILLS ES OR
661 81 6639 B43 256 | 256131 |[FURNITURE, FIXTURE & EQUIPMENT 19,541.00 0.00 17,214.00 2,327.00 |ROLLING HILLS ES OR
661 81 6669 634 256 | 256131 |LIBRARY MEDIA 232,000.00 7,600.00 222,813.37 1,586.63 |ROLLING HILLS ES OR
661 81 6629 B37 999 | 999101 |DESIGN SERVICES 0.00 0.00 0.00 0.00 [TMP EARLY CHILDHOOD 1 > 147101 OR
661 81 6629 B48 999 | 999101 [PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 |[TMP EARLY CHILDHOOD 1 > 147101 OR
661 81 6629 H40 999 | 999101 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 |TMP EARLY CHILDHOOD 1 > 147101 OR
661 81 6629 B37 999 | 999201 DESIGN SERVICES 0.00 0.00 0.00 0.00 [TMP EARLY CHILDHOOD 2 > 147101 OR
661 81 6629 B48 999 | 999201 |[PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 [TMP EARLY CHILDHOOD 2 > 147101 OR
661 81 6629 H40 999 | 999201 |[CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 [TMP EARLY CHILDHOOD 2 > 147101 OR
661 81 6629 B37 999 | 999202 DESIGN SERVICES 209,292.00 0.00 0.00 209,292.00 |TMP EARLY CHILDHOOD 3 ADD/RENO OR
661 81 6629 B48 999 | 999202 PROGRAM MANAGEMENT 141,737.00 0.00 0.00 141,737.00 | TMP EARLY CHILDHOOD 3 ADD/RENO OR
661 81 6629 H40 999 | 999202 |[CONTINGENCY HOLDING ACCT 3,060,478.00 0.00 0.00 3,060,478.00 | TMP EARLY CHILDHOOD 3 ADD/RENO OR
661 81 6629 B37 999 | 999203 |DESIGN SERVICES 209,293.00 0.00 0.00 209,293.00 |TMP EARLY CHILDHOOD 4 ADD/RENO OR
661 81 6629 B48 999 | 999203 [PROGRAM MANAGEMENT 141,735.00 0.00 0.00 141,735.00 |TMP EARLY CHILDHOOD 4 ADD/RENO OR
661 81 6629 H40 999 | 999203 | CONTINGENCY HOLDING ACCT 3,060,470.00 0.00 0.00 3,060,470.00 ' TMP EARLY CHILDHOOD 4 ADD/RENO OR
661 81 6629 B37 999 | 999231 DESIGN SERVICES 0.00 0.00 0.00 0.00 |TMP ES REPLACE CAMPUS #1 NEW >125131 OR
661 81 6629 B48 999 | 999231 |[PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 |[TMP ES REPLACE CAMPUS #1 NEW >125131 OR
661 81 6629 H40 999 | 999231 |CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 |TMP ES REPLACE CAMPUS #1 NEW >125131 OR
661 81 6629 B37 999 | 999232 |DESIGN SERVICES 0.00 0.00 0.00 0.00 |TMP ES REPLACE CAMPUS #2 NEW >160131 OR
661 81 6629 B48 999 | 999232 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 |TMP ES REPLACE CAMPUS #2 NEW >160131 OR
661 81 6629 H40 999 | 999232 |[CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 |[TMP ES REPLACE CAMPUS #2 NEW >160131 OR
661 81 6629 B37 999 | 999331 |DESIGN SERVICES 0.00 0.00 0.00 0.00 |TMP ES REPLACE CAMPUS #3 NEW>184131 OR
661 81 6629 B48 999 | 999331 |PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 |[TMP ES REPLACE CAMPUS #3 NEW>184131 OR
661 81 6629 H40 999 | 999331 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 |TMP ES REPLACE CAMPUS #3 NEW>184131 OR
661 81 6619 B46 999 | 999399 BLDG ACQUISIT & LAND ACQUISIT 25,000,000.00 18,542.96 68,044.54 24,913,412.50 | PROPERTY OR
661 81 6629 B48 999 | 999399 |IPROGRAM MANAGEMENT 1,081,885.00 0.00 0.00 1,081,885.00 |PROPERTY OR
662 81 6629 B39 125 | 125131 |CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 |[EASTERN HILLS ES REPLACEMENT #1 OR




