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661 81 6118 B49 918 000000 CIP ADMIN & OPERATIONS 0.00 0.00 0.00 0.00 No Job assigned 000-000 ISD

661 81 6119 B49 918 000000 CIP ADMIN & OPERATIONS 4,000,000.00 0.00 658,486.37 3,341,513.63 No Job assigned 000-000 ISD

661 81 6121 B49 918 000000 CIP ADMIN & OPERATIONS 14,000.00 0.00 15.39 13,984.61 No Job assigned 000-000 ISD

661 81 6128 B49 918 000000 CIP ADMIN & OPERATIONS 1,875.00 0.00 320.63 1,554.37 No Job assigned 000-000 ISD

661 81 6129 B49 918 000000 CIP ADMIN & OPERATIONS 775,000.00 0.00 19,677.77 755,322.23 No Job assigned 000-000 ISD

661 81 6134 B49 918 000000 CIP ADMIN & OPERATIONS 61,000.00 0.00 6,252.62 54,747.38 No Job assigned 000-000 ISD

661 81 6139 B49 918 000000 CIP ADMIN & OPERATIONS 13,000.00 0.00 3,675.22 9,324.78 No Job assigned 000-000 ISD

661 81 6141 B49 918 000000 CIP ADMIN & OPERATIONS 78,000.00 0.00 9,733.86 68,266.14 No Job assigned 000-000 ISD

661 81 6142 B49 918 000000 CIP ADMIN & OPERATIONS 160,000.00 0.00 15,986.08 144,013.92 No Job assigned 000-000 ISD

661 81 6143 B49 918 000000 CIP ADMIN & OPERATIONS 51,000.00 0.00 5,174.15 45,825.85 No Job assigned 000-000 ISD

661 81 6145 B49 918 000000 CIP ADMIN & OPERATIONS 20,000.00 0.00 1,724.68 18,275.32 No Job assigned 000-000 ISD

661 81 6145 B49 999 000000 CIP ADMIN & OPERATIONS 0.00 0.00 0.00 0.00 No Job assigned 000-000 ISD

661 81 6146 B49 918 000000 CIP ADMIN & OPERATIONS 187,000.00 0.00 17,060.02 169,939.98 No Job assigned 000-000 ISD

661 81 6148 B49 918 000000 CIP ADMIN & OPERATIONS 5,000.00 0.00 619.73 4,380.27 No Job assigned 000-000 ISD

661 41 6211 B49 750 000000 CIP ADMIN & OPERATIONS 4,122.50 0.00 567.00 3,555.50 No Job assigned 000-000 ISD

661 81 6211 B49 918 000000 CIP ADMIN & OPERATIONS 15,877.50 0.00 15,877.50 0.00 No Job assigned 000-000 ISD

661 81 6256 B49 918 000000 CIP ADMIN & OPERATIONS 10,000.00 303.80 1,324.84 8,371.36 No Job assigned 000-000 ISD

661 81 6264 B49 918 000000 CIP ADMIN & OPERATIONS 50,000.00 36,745.28 8,254.72 5,000.00 No Job assigned 000-000 ISD

661 51 6266 B46 918 000000 BLDG ACQUISIT & LAND ACQUISIT 912,150.00 296,100.00 198,700.00 417,350.00 No Job assigned 000-000 ISD

661 81 6266 B46 918 000000 BLDG ACQUISIT & LAND ACQUISIT 145,200.00 0.00 128,152.38 17,047.62 No Job assigned 000-000 ISD

661 81 6291 B49 918 000000 CIP ADMIN & OPERATIONS 2,055,000.00 385,000.00 1,670,000.00 0.00 No Job assigned 000-000 ISD

661 81 6299 B49 918 000000 CIP ADMIN & OPERATIONS 15,000.00 300.00 1,994.06 12,705.94 No Job assigned 000-000 ISD

661 81 6299 M41 918 000000 MOVING 40,000.00 0.00 8,815.00 31,185.00 No Job assigned 000-000 ISD

661 81 6396 B49 918 000000 CIP ADMIN & OPERATIONS 25,000.00 0.00 5,145.80 19,854.20 No Job assigned 000-000 ISD

661 81 6398 B49 918 000000 CIP ADMIN & OPERATIONS 45,000.00 0.00 0.00 45,000.00 No Job assigned 000-000 ISD

661 81 6399 B49 918 000000 CIP ADMIN & OPERATIONS 30,000.00 0.00 10,085.53 19,914.47 No Job assigned 000-000 ISD

661 81 6399 M41 918 000000 MOVING 20,000.00 0.00 6,143.53 13,856.47 No Job assigned 000-000 ISD

661 81 6411 0MR 918 000000 MILEAGE REIMBURSEMENT 5,000.00 0.00 8.40 4,991.60 No Job assigned 000-000 ISD

661 81 6411 B49 918 000000 CIP ADMIN & OPERATIONS 160,000.00 0.00 5,154.56 154,845.44 No Job assigned 000-000 ISD

661 81 6491 A44 918 000000 ADVERTISMENTS/BIDS 55,000.00 2,764.00 1,521.00 50,715.00 No Job assigned 000-000 ISD

661 81 6495 B49 918 000000 CIP ADMIN & OPERATIONS 182,200.00 0.00 54,610.00 127,590.00 No Job assigned 000-000 ISD

661 81 6499 0FD 999 000000 FOOD PURCHASE 0.00 0.00 0.00 0.00 No Job assigned 000-000 ISD

661 81 6499 0FD 918 000000 FOOD PURCHASE 10,000.00 0.00 996.96 9,003.04 No Job assigned 000-000 ISD

661 81 6499 B49 918 000000 CIP ADMIN & OPERATIONS 25,000.00 0.00 2,559.99 22,440.01 No Job assigned 000-000 ISD

661 71 6512 001 999 000000 BASIC 456,372.67 0.00 456,372.67 0.00 No Job assigned 000-000 ISD

661 71 6522 001 999 000000 BASIC 16,128.33 0.00 16,128.33 0.00 No Job assigned 000-000 ISD

661 81 6629 B46 918 000000 BLDG ACQUISIT & LAND ACQUISIT 0.00 0.00 0.00 0.00 No Job assigned 000-000 ISD

661 81 6629 B49 918 000000 CIP ADMIN & OPERATIONS 25,593.00 0.00 0.00 25,593.00 No Job assigned 000-000 ISD

661 81 6629 I44 918 000000 INSURANCE/ SURETY ADMIN 375,000.00 187,500.00 112,500.00 75,000.00 No Job assigned 000-000 ISD

661 81 6629 P44 918 000000 PRINTING 50,000.00 44,446.60 553.40 5,000.00 No Job assigned 000-000 ISD

661 81 6629 T44 918 000000 TRUST ACCOUNT/PERMIT FEES 300,000.00 0.00 32,023.50 267,976.50 No Job assigned 000-000 ISD

661 81 6651 B46 918 000000 BLDG ACQUISIT & LAND ACQUISIT 523,524.00 0.00 523,524.00 0.00 No Job assigned 000-000 ISD

661 81 6629 B43 002 002503 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 ARLINGTON HEIGHTS HS BUD REALLOCATION OR

661 81 6629 B43 005 005503 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 DUNBAR HS BUD REALLOCATION OR

661 81 6629 B43 009 009503 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 POLY HS BUD REALLOCATION OR

661 81 6629 B43 011 011503 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 TRIMBLE TECH HS BUD REALLOCATION OR

661 81 6629 B43 016 016212 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WYATT HS RENO OR

661 51 6121 O42 021 021111 OVERTIME COST 0.00 0.00 0.00 0.00 SUCCESS HS RENO OR

661 81 6121 O42 021 021111 OVERTIME COST 6,422.00 0.00 269.60 6,152.40 SUCCESS HS RENO OR

661 81 6141 O42 021 021111 OVERTIME COST 800.00 0.00 3.89 796.11 SUCCESS HS RENO OR

661 81 6142 O42 021 021111 OVERTIME COST 400.00 0.00 0.26 399.74 SUCCESS HS RENO OR

661 81 6143 O42 021 021111 OVERTIME COST 800.00 0.00 3.24 796.76 SUCCESS HS RENO OR

661 81 6145 O42 021 021111 OVERTIME COST 300.00 0.00 0.29 299.71 SUCCESS HS RENO OR

661 81 6146 O42 021 021111 OVERTIME COST 400.00 0.00 3.11 396.89 SUCCESS HS RENO OR

661 81 6148 O42 021 021111 OVERTIME COST 300.00 0.00 0.21 299.79 SUCCESS HS RENO OR

661 81 6398 B43 021 021111 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 SUCCESS HS RENO OR

661 81 6629 A37 021 021111 A/E ALLOWANCES 59,180.00 4,356.00 54,824.00 0.00 SUCCESS HS RENO OR

661 81 6629 A38 021 021111 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 SUCCESS HS RENO OR

661 81 6629 A42 021 021111 ABATEMENT 468,411.00 446,105.00 22,305.26 0.74 SUCCESS HS RENO OR

661 81 6629 B37 021 021111 DESIGN SERVICES 1,012,667.00 489,125.10 523,541.07 0.83 SUCCESS HS RENO OR

661 81 6629 B39 021 021111 CONSTRUCTION COST BUDGET 12,994,660.00 12,765,018.00 5,250.00 224,392.00 SUCCESS HS RENO OR

661 81 6629 B40 021 021111 IN CONTRACT CONSTRUC ALLOWANCE 227,993.00 0.00 0.00 227,993.00 SUCCESS HS RENO OR

661 81 6629 B43 021 021111 FURNITURE, FIXTURE & EQUIPMENT 562,935.00 0.00 0.00 562,935.00 SUCCESS HS RENO OR

661 81 6629 B48 021 021111 PROGRAM MANAGEMENT 692,334.00 393,569.08 298,764.92 0.00 SUCCESS HS RENO OR

661 81 6629 B50 021 021111 TECHNOLOGY (CIP) 252,232.00 0.00 0.00 252,232.00 SUCCESS HS RENO OR

661 81 6629 C41 021 021111 JOC CONTINGENCY 1,395.00 0.00 0.00 1,395.00 SUCCESS HS RENO OR

661 81 6629 C42 021 021111 COMMISSIONING 39,700.00 39,700.00 0.00 0.00 SUCCESS HS RENO OR

661 81 6629 G38 021 021111 GEOTECH 15,000.00 0.00 15,000.00 0.00 SUCCESS HS RENO OR

661 81 6629 H38 021 021111 HAZMAT CONSULTING 159,525.00 146,290.00 13,235.00 0.00 SUCCESS HS RENO OR

661 81 6629 H40 021 021111 CONTINGENCY HOLDING ACCT 888,814.00 0.00 0.00 888,814.00 SUCCESS HS RENO OR

661 81 6629 H42 021 021111 ABATEMENT CONTINGENCY (HZMT) 40,555.00 0.00 0.00 40,555.00 SUCCESS HS RENO OR

661 81 6629 J41 021 021111 JOB ORDER CONTRACT 13,949.00 0.00 13,949.00 0.00 SUCCESS HS RENO OR

661 81 6629 M41 021 021111 MOVING 26,990.00 24,267.85 2,721.44 0.71 SUCCESS HS RENO OR

661 81 6629 M42 021 021111 MATERIAL TESTING 30,995.00 30,995.00 0.00 0.00 SUCCESS HS RENO OR

661 81 6629 R37 021 021111 A/E REIMBURSABLES 6,477.00 5,000.00 0.00 1,477.00 SUCCESS HS RENO OR

661 81 6629 R38 021 021111 ROOF CONSULTING 11,777.00 0.00 0.00 11,777.00 SUCCESS HS RENO OR

661 81 6629 R42 021 021111 PERMIT/FEE REIMBURSEMENT 7,834.00 0.00 0.00 7,834.00 SUCCESS HS RENO OR

661 81 6629 S38 021 021111 SURVEYING 0.00 0.00 0.00 0.00 SUCCESS HS RENO OR

661 81 6629 T38 021 021111 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 48,250.00 1,750.00 SUCCESS HS RENO OR

661 81 6629 T42 021 021111 TEST & BALANCE 34,460.00 34,460.00 0.00 0.00 SUCCESS HS RENO OR

661 81 6629 Z38 021 021111 ZONING PLANNING&PERMITTING SER 24,845.00 15,720.00 9,125.00 0.00 SUCCESS HS RENO OR

661 81 6121 O42 042 042101 OVERTIME COST 19,334.00 0.00 0.00 19,334.00 DAGGETT MS ADD/RENO OR

661 81 6398 B43 042 042101 FURNITURE, FIXTURE & EQUIPMENT 1,462,110.00 0.00 0.00 1,462,110.00 DAGGETT MS ADD/RENO OR

661 81 6629 A37 042 042101 A/E ALLOWANCES 30,209.00 0.00 0.00 30,209.00 DAGGETT MS ADD/RENO OR

661 81 6629 A38 042 042101 ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 DAGGETT MS ADD/RENO OR

661 81 6629 A42 042 042101 ABATEMENT 339,341.00 0.00 0.00 339,341.00 DAGGETT MS ADD/RENO OR

661 81 6629 B37 042 042101 DESIGN SERVICES 2,003,354.00 1,106,000.00 0.00 897,354.00 DAGGETT MS ADD/RENO OR

661 81 6629 B39 042 042101 CONSTRUCTION COST BUDGET 26,768,695.00 0.00 0.00 26,768,695.00 DAGGETT MS ADD/RENO OR

661 81 6629 B40 042 042101 IN CONTRACT CONSTRUC ALLOWANCE 498,880.00 0.00 0.00 498,880.00 DAGGETT MS ADD/RENO OR

661 81 6629 B43 042 042101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 DAGGETT MS ADD/RENO OR

661 81 6629 B48 042 042101 PROGRAM MANAGEMENT 1,437,141.00 1,295,878.88 141,262.12 0.00 DAGGETT MS ADD/RENO OR

661 81 6629 B50 042 042101 TECHNOLOGY (CIP) 842,280.00 0.00 0.00 842,280.00 DAGGETT MS ADD/RENO OR

661 81 6629 C42 042 042101 COMMISSIONING 30,209.00 0.00 0.00 30,209.00 DAGGETT MS ADD/RENO OR

661 81 6629 G38 042 042101 GEOTECH 6,042.00 0.00 0.00 6,042.00 DAGGETT MS ADD/RENO OR

661 81 6629 H38 042 042101 HAZMAT CONSULTING 16,375.00 16,374.19 0.00 0.81 DAGGETT MS ADD/RENO OR

661 81 6629 H40 042 042101 CONTINGENCY HOLDING ACCT 761,335.00 0.00 0.00 761,335.00 DAGGETT MS ADD/RENO OR

661 81 6629 H42 042 042101 ABATEMENT CONTINGENCY (HZMT) 33,934.00 0.00 0.00 33,934.00 DAGGETT MS ADD/RENO OR

661 81 6629 M41 042 042101 MOVING 30,402.00 0.00 0.00 30,402.00 DAGGETT MS ADD/RENO OR

661 81 6629 M42 042 042101 MATERIAL TESTING 30,209.00 0.00 0.00 30,209.00 DAGGETT MS ADD/RENO OR

661 81 6629 R37 042 042101 A/E REIMBURSABLES 13,292.00 0.00 0.00 13,292.00 DAGGETT MS ADD/RENO OR

661 81 6629 R38 042 042101 ROOF CONSULTING 24,167.00 0.00 0.00 24,167.00 DAGGETT MS ADD/RENO OR



661 81 6629 R42 042 042101 PERMIT/FEE REIMBURSEMENT 48,334.00 0.00 0.00 48,334.00 DAGGETT MS ADD/RENO OR

661 81 6629 S38 042 042101 SURVEYING 54,375.00 0.00 0.00 54,375.00 DAGGETT MS ADD/RENO OR

661 81 6629 T38 042 042101 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 DAGGETT MS ADD/RENO OR

661 81 6629 T42 042 042101 TEST & BALANCE 30,209.00 0.00 0.00 30,209.00 DAGGETT MS ADD/RENO OR

661 81 6121 O42 044 044201 OVERTIME COST 27,996.00 0.00 0.00 27,996.00 JP ELDER MS ADD/RENO OR

661 81 6398 B43 044 044201 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 JP ELDER MS ADD/RENO OR

661 81 6629 A37 044 044201 A/E ALLOWANCES 76,860.00 0.00 76,860.00 0.00 JP ELDER MS ADD/RENO OR

661 81 6629 A38 044 044201 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 JP ELDER MS ADD/RENO OR

661 81 6629 A42 044 044201 ABATEMENT 630,513.00 0.00 0.00 630,513.00 JP ELDER MS ADD/RENO OR

661 81 6629 B37 044 044201 DESIGN SERVICES 2,883,800.00 2,013,370.56 346,970.08 523,459.36 JP ELDER MS ADD/RENO OR

661 81 6629 B39 044 044201 CONSTRUCTION COST BUDGET 39,276,219.00 0.00 0.00 39,276,219.00 JP ELDER MS ADD/RENO OR

661 81 6629 B40 044 044201 IN CONTRACT CONSTRUC ALLOWANCE 677,482.00 0.00 0.00 677,482.00 JP ELDER MS ADD/RENO OR

661 81 6629 B43 044 044201 FURNITURE, FIXTURE & EQUIPMENT 2,117,228.00 0.00 0.00 2,117,228.00 JP ELDER MS ADD/RENO OR

661 81 6629 B48 044 044201 PROGRAM MANAGEMENT 2,123,823.00 1,707,946.24 415,876.76 0.00 JP ELDER MS ADD/RENO OR

661 81 6629 B50 044 044201 TECHNOLOGY (CIP) 1,574,340.00 0.00 0.00 1,574,340.00 JP ELDER MS ADD/RENO OR

661 81 6629 C42 044 044201 COMMISSIONING 43,744.00 0.00 0.00 43,744.00 JP ELDER MS ADD/RENO OR

661 81 6629 G38 044 044201 GEOTECH 47,450.00 0.00 47,450.00 0.00 JP ELDER MS ADD/RENO OR

661 81 6629 H38 044 044201 HAZMAT CONSULTING 12,610.00 0.00 0.00 12,610.00 JP ELDER MS ADD/RENO OR

661 81 6629 H40 044 044201 CONTINGENCY HOLDING ACCT 1,065,333.00 0.00 0.00 1,065,333.00 JP ELDER MS ADD/RENO OR

661 81 6629 H42 044 044201 ABATEMENT CONTINGENCY (HZMT) 63,051.00 0.00 0.00 63,051.00 JP ELDER MS ADD/RENO OR

661 81 6629 M41 044 044201 MOVING 44,024.00 0.00 0.00 44,024.00 JP ELDER MS ADD/RENO OR

661 81 6629 M42 044 044201 MATERIAL TESTING 43,744.00 0.00 0.00 43,744.00 JP ELDER MS ADD/RENO OR

661 81 6629 O38 044 044201 OTHER ENGINEERING SVS 6,500.00 6,500.00 0.00 0.00 JP ELDER MS ADD/RENO OR

661 81 6629 R37 044 044201 A/E REIMBURSABLES 19,248.00 5,000.00 0.00 14,248.00 JP ELDER MS ADD/RENO OR

661 81 6629 R38 044 044201 ROOF CONSULTING 34,996.00 0.00 0.00 34,996.00 JP ELDER MS ADD/RENO OR

661 81 6629 R42 044 044201 PERMIT/FEE REIMBURSEMENT 69,991.00 0.00 0.00 69,991.00 JP ELDER MS ADD/RENO OR

661 81 6629 S38 044 044201 SURVEYING 78,741.00 20,162.50 30,120.00 28,458.50 JP ELDER MS ADD/RENO OR

661 81 6629 T38 044 044201 TRAFFIC MANAGMT PLAN SERV 50,000.00 24,800.00 23,450.00 1,750.00 JP ELDER MS ADD/RENO OR

661 81 6629 T42 044 044201 TEST & BALANCE 43,744.00 0.00 0.00 43,744.00 JP ELDER MS ADD/RENO OR

661 81 6629 Z38 044 044201 ZONING PLANNING&PERMITTING SER 2,736.00 2,736.00 0.00 0.00 JP ELDER MS ADD/RENO OR

661 81 6121 O42 045 045101 OVERTIME COST 30,944.00 0.00 0.00 30,944.00 FOREST OAK MS ADD/RENO OR

661 81 6398 B43 045 045101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 FOREST OAK MS ADD/RENO OR

661 81 6629 A37 045 045101 A/E ALLOWANCES 48,350.00 0.00 46,725.00 1,625.00 FOREST OAK MS ADD/RENO OR

661 81 6629 A38 045 045101 ACCESSIBILITY (RAS) 5,000.00 1,355.00 2,145.00 1,500.00 FOREST OAK MS ADD/RENO OR

661 81 6629 A42 045 045101 ABATEMENT 551,498.00 152,500.80 3,508.32 395,488.88 FOREST OAK MS ADD/RENO OR

661 81 6629 B37 045 045101 DESIGN SERVICES 3,206,443.00 1,389,533.70 1,804,796.70 12,112.60 FOREST OAK MS ADD/RENO OR

661 81 6629 B39 045 045101 CONSTRUCTION COST BUDGET 38,894,352.00 0.00 78,000.00 38,816,352.00 FOREST OAK MS ADD/RENO OR

661 81 6629 B40 045 045101 IN CONTRACT CONSTRUC ALLOWANCE 798,476.00 0.00 0.00 798,476.00 FOREST OAK MS ADD/RENO OR

661 81 6629 B43 045 045101 FURNITURE, FIXTURE & EQUIPMENT 2,340,161.00 0.00 0.00 2,340,161.00 FOREST OAK MS ADD/RENO OR

661 81 6629 B48 045 045101 PROGRAM MANAGEMENT 2,274,485.00 1,404,432.54 870,052.46 0.00 FOREST OAK MS ADD/RENO OR

661 81 6629 B50 045 045101 TECHNOLOGY (CIP) 1,015,430.00 0.00 0.00 1,015,430.00 FOREST OAK MS ADD/RENO OR

661 81 6629 C42 045 045101 COMMISSIONING 67,400.00 67,400.00 0.00 0.00 FOREST OAK MS ADD/RENO OR

661 81 6629 G38 045 045101 GEOTECH 56,400.00 0.00 56,400.00 0.00 FOREST OAK MS ADD/RENO OR

661 81 6629 H38 045 045101 HAZMAT CONSULTING 71,572.00 60,172.00 11,400.00 0.00 FOREST OAK MS ADD/RENO OR

661 81 6629 H40 045 045101 CONTINGENCY HOLDING ACCT 15,217,313.00 0.00 0.00 15,217,313.00 FOREST OAK MS ADD/RENO OR

661 81 6629 H42 045 045101 ABATEMENT CONTINGENCY (HZMT) 55,150.00 14,618.00 0.00 40,532.00 FOREST OAK MS ADD/RENO OR

661 81 6629 M41 045 045101 MOVING 48,660.00 0.00 0.00 48,660.00 FOREST OAK MS ADD/RENO OR

661 81 6629 M42 045 045101 MATERIAL TESTING 100,729.00 91,574.25 9,154.75 0.00 FOREST OAK MS ADD/RENO OR

661 81 6629 R37 045 045101 A/E REIMBURSABLES 21,274.00 5,000.00 0.00 16,274.00 FOREST OAK MS ADD/RENO OR

661 81 6629 R38 045 045101 ROOF CONSULTING 38,680.00 0.00 7,500.00 31,180.00 FOREST OAK MS ADD/RENO OR

661 81 6629 R42 045 045101 PERMIT/FEE REIMBURSEMENT 77,361.00 0.00 0.00 77,361.00 FOREST OAK MS ADD/RENO OR

661 81 6629 S38 045 045101 SURVEYING 9,110.00 0.00 0.00 9,110.00 FOREST OAK MS ADD/RENO OR

661 81 6629 T38 045 045101 TRAFFIC MANAGMT PLAN SERV 50,000.00 2,624.50 24,675.50 22,700.00 FOREST OAK MS ADD/RENO OR

661 81 6629 T42 045 045101 TEST & BALANCE 123,762.00 0.00 0.00 123,762.00 FOREST OAK MS ADD/RENO OR

661 81 6629 Z38 045 045101 ZONING PLANNING&PERMITTING SER 1,368.00 1,368.00 0.00 0.00 FOREST OAK MS ADD/RENO OR

661 81 6121 O42 045 045102 OVERTIME COST 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 A37 045 045102 A/E ALLOWANCES 14,365.00 0.00 14,364.28 0.72 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 A38 045 045102 ACCESSIBILITY (RAS) 3,500.00 2,713.34 786.66 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 A42 045 045102 ABATEMENT 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 B37 045 045102 DESIGN SERVICES 274,500.00 61,488.00 213,012.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 B39 045 045102 CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 B40 045 045102 IN CONTRACT CONSTRUC ALLOWANCE 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 B48 045 045102 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 C42 045 045102 COMMISSIONING 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 G38 045 045102 GEOTECH 14,820.00 14,820.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 H38 045 045102 HAZMAT CONSULTING 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 H40 045 045102 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 H42 045 045102 ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 J41 045 045102 JOB ORDER CONTRACT 3,700,000.00 1,180,283.30 2,519,716.70 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 M41 045 045102 MOVING 19,744.00 8,396.50 11,347.00 0.50 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 M42 045 045102 MATERIAL TESTING 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 R37 045 045102 A/E REIMBURSABLES 5,000.00 5,000.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 R42 045 045102 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 S38 045 045102 SURVEYING 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 T38 045 045102 TRAFFIC MANAGMT PLAN SERV 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6629 T42 045 045102 TEST & BALANCE 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6639 B43 045 045102 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 FOREST OAK 6TH GRADE RELOCATE OR

661 81 6121 O42 048 048101 OVERTIME COST 29,750.00 0.00 0.00 29,750.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6398 B43 048 048101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 A37 048 048101 A/E ALLOWANCES 46,485.00 0.00 29,856.00 16,629.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 A38 048 048101 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 A42 048 048101 ABATEMENT 531,288.00 0.00 0.00 531,288.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 B37 048 048101 DESIGN SERVICES 3,082,734.00 2,185,176.01 376,577.81 520,980.18 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 B39 048 048101 CONSTRUCTION COST BUDGET 41,039,542.00 0.00 0.00 41,039,542.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 B40 048 048101 IN CONTRACT CONSTRUC ALLOWANCE 767,670.00 0.00 0.00 767,670.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 B43 048 048101 FURNITURE, FIXTURE & EQUIPMENT 2,249,874.00 0.00 0.00 2,249,874.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 B48 048 048101 PROGRAM MANAGEMENT 2,205,549.00 1,902,288.96 303,260.04 0.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 B50 048 048101 TECHNOLOGY (CIP) 1,308,430.00 0.00 0.00 1,308,430.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 C42 048 048101 COMMISSIONING 46,485.00 0.00 0.00 46,485.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 G38 048 048101 GEOTECH 9,297.00 0.00 0.00 9,297.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 H38 048 048101 HAZMAT CONSULTING 10,626.00 0.00 0.00 10,626.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 H40 048 048101 CONTINGENCY HOLDING ACCT 1,189,717.00 0.00 0.00 1,189,717.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 H42 048 048101 ABATEMENT CONTINGENCY (HZMT) 53,129.00 0.00 0.00 53,129.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 M41 048 048101 MOVING 46,783.00 0.00 0.00 46,783.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 M42 048 048101 MATERIAL TESTING 46,485.00 0.00 0.00 46,485.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 R37 048 048101 A/E REIMBURSABLES 20,453.00 5,000.00 0.00 15,453.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 R38 048 048101 ROOF CONSULTING 37,188.00 0.00 0.00 37,188.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 R42 048 048101 PERMIT/FEE REIMBURSEMENT 74,376.00 0.00 0.00 74,376.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 S38 048 048101 SURVEYING 83,673.00 53,720.00 0.00 29,953.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 T38 048 048101 TRAFFIC MANAGMT PLAN SERV 50,000.00 27,800.00 0.00 22,200.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6629 T42 048 048101 TEST & BALANCE 46,485.00 0.00 0.00 46,485.00 WILLIAM JAMES MS ADD/RENO OR

661 81 6121 O42 049 049101 OVERTIME COST 21,911.00 0.00 0.00 21,911.00 KIRKPATRICK MS ADD/RENO OR

661 81 6398 B43 049 049101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 A37 049 049101 A/E ALLOWANCES 34,236.00 0.00 0.00 34,236.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 A38 049 049101 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 KIRKPATRICK MS ADD/RENO OR



661 81 6629 A42 049 049101 ABATEMENT 523,100.00 0.00 0.00 523,100.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 B37 049 049101 DESIGN SERVICES 2,270,388.00 1,753,448.41 111,922.24 405,017.35 KIRKPATRICK MS ADD/RENO OR

661 81 6629 B39 049 049101 CONSTRUCTION COST BUDGET 30,151,592.00 0.00 0.00 30,151,592.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 B40 049 049101 IN CONTRACT CONSTRUC ALLOWANCE 565,377.00 0.00 0.00 565,377.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 B43 049 049101 FURNITURE, FIXTURE & EQUIPMENT 1,656,999.00 0.00 0.00 1,656,999.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 B48 049 049101 PROGRAM MANAGEMENT 1,618,581.00 1,459,484.32 159,096.68 0.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 B50 049 049101 TECHNOLOGY (CIP) 758,330.00 0.00 0.00 758,330.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 C42 049 049101 COMMISSIONING 34,236.00 0.00 0.00 34,236.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 G38 049 049101 GEOTECH 6,847.00 0.00 0.00 6,847.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 H38 049 049101 HAZMAT CONSULTING 10,462.00 0.00 0.00 10,462.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 H40 049 049101 CONTINGENCY HOLDING ACCT 869,591.00 0.00 0.00 869,591.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 H42 049 049101 ABATEMENT CONTINGENCY (HZMT) 52,310.00 0.00 0.00 52,310.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 M41 049 049101 MOVING 34,455.00 0.00 0.00 34,455.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 M42 049 049101 MATERIAL TESTING 34,236.00 0.00 0.00 34,236.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 R37 049 049101 A/E REIMBURSABLES 15,064.00 5,000.00 0.00 10,064.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 R38 049 049101 ROOF CONSULTING 27,388.00 0.00 0.00 27,388.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 R42 049 049101 PERMIT/FEE REIMBURSEMENT 54,777.00 0.00 0.00 54,777.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 S38 049 049101 SURVEYING 61,623.00 0.00 0.00 61,623.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 T38 049 049101 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 KIRKPATRICK MS ADD/RENO OR

661 81 6629 T42 049 049101 TEST & BALANCE 34,236.00 0.00 0.00 34,236.00 KIRKPATRICK MS ADD/RENO OR

661 81 6121 O42 050 050101 OVERTIME COST 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6398 B43 050 050101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 A37 050 050101 A/E ALLOWANCES 85,000.00 0.00 85,000.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 A38 050 050101 ACCESSIBILITY (RAS) 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 A42 050 050101 ABATEMENT 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 B37 050 050101 DESIGN SERVICES 563,019.82 0.00 563,019.82 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 B39 050 050101 CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 B40 050 050101 IN CONTRACT CONSTRUC ALLOWANCE 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 B43 050 050101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 B48 050 050101 PROGRAM MANAGEMENT 550,737.43 0.00 550,737.43 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 B50 050 050101 TECHNOLOGY (CIP) 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 C42 050 050101 COMMISSIONING 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 G38 050 050101 GEOTECH 21,300.00 0.00 21,300.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 H38 050 050101 HAZMAT CONSULTING 6,970.00 0.00 6,970.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 H40 050 050101 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 H42 050 050101 ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 M41 050 050101 MOVING 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 M42 050 050101 MATERIAL TESTING 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 R37 050 050101 A/E REIMBURSABLES 807.00 0.00 807.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 R38 050 050101 ROOF CONSULTING 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 R42 050 050101 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 S38 050 050101 SURVEYING 31,160.00 12,850.00 18,310.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 T38 050 050101 TRAFFIC MANAGMT PLAN SERV 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6629 T42 050 050101 TEST & BALANCE 0.00 0.00 0.00 0.00 MCLEAN MS ADD/RENO OR

661 81 6121 O42 050 050102 OVERTIME COST 44,196.00 0.00 0.00 44,196.00 MCLEAN CONSOLIDATION OR

661 81 6629 A37 050 050102 A/E ALLOWANCES 147,321.00 0.00 0.00 147,321.00 MCLEAN CONSOLIDATION OR

661 81 6629 A38 050 050102 ACCESSIBILITY (RAS) 7,366.00 0.00 0.00 7,366.00 MCLEAN CONSOLIDATION OR

661 81 6629 A42 050 050102 ABATEMENT 1,104,908.00 0.00 0.00 1,104,908.00 MCLEAN CONSOLIDATION OR

661 81 6629 B37 050 050102 DESIGN SERVICES 4,059,411.00 4,059,411.00 0.00 0.00 MCLEAN CONSOLIDATION OR

661 81 6629 B39 050 050102 CONSTRUCTION COST BUDGET 51,064,186.00 0.00 0.00 51,064,186.00 MCLEAN CONSOLIDATION OR

661 81 6629 B43 050 050102 FURNITURE, FIXTURE & EQUIPMENT 3,314,725.00 0.00 0.00 3,314,725.00 MCLEAN CONSOLIDATION OR

661 81 6629 B48 050 050102 PROGRAM MANAGEMENT 2,193,315.00 0.00 0.00 2,193,315.00 MCLEAN CONSOLIDATION OR

661 81 6629 B50 050 050102 TECHNOLOGY (CIP) 1,733,660.00 0.00 0.00 1,733,660.00 MCLEAN CONSOLIDATION OR

661 81 6629 C42 050 050102 COMMISSIONING 589,284.00 0.00 0.00 589,284.00 MCLEAN CONSOLIDATION OR

661 81 6629 G38 050 050102 GEOTECH 147,321.00 0.00 0.00 147,321.00 MCLEAN CONSOLIDATION OR

661 81 6629 H38 050 050102 HAZMAT CONSULTING 147,321.00 0.00 0.00 147,321.00 MCLEAN CONSOLIDATION OR

661 81 6629 H40 050 050102 CONTINGENCY HOLDING ACCT 5,077,382.56 0.00 0.00 5,077,382.56 MCLEAN CONSOLIDATION OR

661 81 6629 J41 050 050102 JOB ORDER CONTRACT 412,499.00 0.00 0.00 412,499.00 MCLEAN CONSOLIDATION OR

661 81 6629 M41 050 050102 MOVING 589,284.00 0.00 0.00 589,284.00 MCLEAN CONSOLIDATION OR

661 81 6629 M42 050 050102 MATERIAL TESTING 147,321.00 0.00 0.00 147,321.00 MCLEAN CONSOLIDATION OR

661 81 6629 O38 050 050102 OTHER ENGINEERING SVS 73,661.00 0.00 0.00 73,661.00 MCLEAN CONSOLIDATION OR

661 81 6629 R37 050 050102 A/E REIMBURSABLES 36,830.00 0.00 0.00 36,830.00 MCLEAN CONSOLIDATION OR

661 81 6629 R38 050 050102 ROOF CONSULTING 147,321.00 0.00 0.00 147,321.00 MCLEAN CONSOLIDATION OR

661 81 6629 R42 050 050102 PERMIT/FEE REIMBURSEMENT 73,661.00 0.00 0.00 73,661.00 MCLEAN CONSOLIDATION OR

661 81 6629 S38 050 050102 SURVEYING 147,321.00 0.00 0.00 147,321.00 MCLEAN CONSOLIDATION OR

661 81 6629 T38 050 050102 TRAFFIC MANAGMT PLAN SERV 73,661.00 0.00 0.00 73,661.00 MCLEAN CONSOLIDATION OR

661 81 6629 T42 050 050102 TEST & BALANCE 294,642.00 0.00 0.00 294,642.00 MCLEAN CONSOLIDATION OR

661 81 6629 Z38 050 050102 ZONING PLANNING&PERMITTING SER 73,661.00 0.00 0.00 73,661.00 MCLEAN CONSOLIDATION OR

661 51 6121 O42 051 051301 OVERTIME COST 0.00 0.00 0.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6121 O42 051 051301 OVERTIME COST 21,374.00 0.00 618.33 20,755.67 WA MEACHAM MS ADD/RENO OR

661 81 6141 O42 051 051301 OVERTIME COST 1,000.00 0.00 8.74 991.26 WA MEACHAM MS ADD/RENO OR

661 81 6142 O42 051 051301 OVERTIME COST 2,000.00 0.00 26.93 1,973.07 WA MEACHAM MS ADD/RENO OR

661 81 6143 O42 051 051301 OVERTIME COST 1,000.00 0.00 4.63 995.37 WA MEACHAM MS ADD/RENO OR

661 81 6145 O42 051 051301 OVERTIME COST 1,000.00 0.00 1.55 998.45 WA MEACHAM MS ADD/RENO OR

661 81 6146 O42 051 051301 OVERTIME COST 2,000.00 0.00 37.75 1,962.25 WA MEACHAM MS ADD/RENO OR

661 81 6148 O42 051 051301 OVERTIME COST 1,000.00 0.00 1.12 998.88 WA MEACHAM MS ADD/RENO OR

661 81 6398 B43 051 051301 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 A37 051 051301 A/E ALLOWANCES 45,896.00 0.00 0.00 45,896.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 A38 051 051301 ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 A42 051 051301 ABATEMENT 249,473.00 249,472.98 0.00 0.02 WA MEACHAM MS ADD/RENO OR

661 81 6629 B37 051 051301 DESIGN SERVICES 3,025,665.00 1,191,553.62 1,172,640.09 661,471.29 WA MEACHAM MS ADD/RENO OR

661 81 6629 B39 051 051301 CONSTRUCTION COST BUDGET 40,309,759.00 0.00 0.00 40,309,759.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 B40 051 051301 IN CONTRACT CONSTRUC ALLOWANCE 710,810.00 0.00 0.00 710,810.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 B43 051 051301 FURNITURE, FIXTURE & EQUIPMENT 2,221,383.00 0.00 0.00 2,221,383.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 B48 051 051301 PROGRAM MANAGEMENT 2,141,500.00 1,322,317.71 819,182.29 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 B50 051 051301 TECHNOLOGY (CIP) 1,082,930.00 0.00 0.00 1,082,930.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 C42 051 051301 COMMISSIONING 56,000.00 56,000.00 0.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 G38 051 051301 GEOTECH 54,970.00 0.00 54,970.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 H38 051 051301 HAZMAT CONSULTING 12,985.00 2,540.00 10,445.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 H40 051 051301 CONTINGENCY HOLDING ACCT 910,774.00 0.00 0.00 910,774.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 H42 051 051301 ABATEMENT CONTINGENCY (HZMT) 7,150.00 0.00 0.00 7,150.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 M41 051 051301 MOVING 46,190.00 0.00 0.00 46,190.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 M42 051 051301 MATERIAL TESTING 110,513.00 110,512.50 0.00 0.50 WA MEACHAM MS ADD/RENO OR

661 81 6629 O38 051 051301 OTHER ENGINEERING SVS 19,500.00 19,500.00 0.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 R37 051 051301 A/E REIMBURSABLES 20,194.00 0.00 0.00 20,194.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 R38 051 051301 ROOF CONSULTING 81,200.00 81,200.00 0.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 R42 051 051301 PERMIT/FEE REIMBURSEMENT 73,434.00 0.00 0.00 73,434.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 S38 051 051301 SURVEYING 82,614.00 17,401.30 54,135.85 11,076.85 WA MEACHAM MS ADD/RENO OR

661 81 6629 T38 051 051301 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,500.00 22,000.00 24,500.00 WA MEACHAM MS ADD/RENO OR

661 81 6629 T42 051 051301 TEST & BALANCE 96,195.00 96,195.00 0.00 0.00 WA MEACHAM MS ADD/RENO OR

661 81 6121 O42 052 052201 OVERTIME COST 27,262.00 0.00 0.00 27,262.00 MEADOWBROOK MS ADD/RENO OR

661 81 6398 B43 052 052201 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 A37 052 052201 A/E ALLOWANCES 42,598.00 0.00 0.00 42,598.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 A38 052 052201 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 A42 052 052201 ABATEMENT 495,816.00 0.00 0.00 495,816.00 MEADOWBROOK MS ADD/RENO OR



661 81 6629 B37 052 052201 DESIGN SERVICES 2,817,196.00 1,577,629.22 1,239,565.82 0.96 MEADOWBROOK MS ADD/RENO OR

661 81 6629 B39 052 052201 CONSTRUCTION COST BUDGET 37,518,787.00 5,000.00 0.00 37,513,787.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 B40 052 052201 IN CONTRACT CONSTRUC ALLOWANCE 659,721.00 0.00 0.00 659,721.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 B43 052 052201 FURNITURE, FIXTURE & EQUIPMENT 2,061,725.00 0.00 0.00 2,061,725.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 B48 052 052201 PROGRAM MANAGEMENT 2,016,982.00 1,344,275.00 672,707.00 0.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 B50 052 052201 TECHNOLOGY (CIP) 1,245,180.00 0.00 0.00 1,245,180.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 C42 052 052201 COMMISSIONING 42,598.00 0.00 0.00 42,598.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 G38 052 052201 GEOTECH 30,600.00 0.00 30,600.00 0.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 H38 052 052201 HAZMAT CONSULTING 15,486.00 15,485.25 0.00 0.75 MEADOWBROOK MS ADD/RENO OR

661 81 6629 H40 052 052201 CONTINGENCY HOLDING ACCT 1,003,419.00 0.00 0.00 1,003,419.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 H42 052 052201 ABATEMENT CONTINGENCY (HZMT) 49,582.00 0.00 0.00 49,582.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 M41 052 052201 MOVING 42,870.00 0.00 0.00 42,870.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 M42 052 052201 MATERIAL TESTING 42,598.00 0.00 0.00 42,598.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 O38 052 052201 OTHER ENGINEERING SVS 46,750.00 0.00 22,450.00 24,300.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 R37 052 052201 A/E REIMBURSABLES 18,743.00 5,000.00 0.00 13,743.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 R38 052 052201 ROOF CONSULTING 34,078.00 0.00 0.00 34,078.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 R42 052 052201 PERMIT/FEE REIMBURSEMENT 68,156.00 0.00 0.00 68,156.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 S38 052 052201 SURVEYING 76,677.00 0.00 50,605.75 26,071.25 MEADOWBROOK MS ADD/RENO OR

661 81 6629 T38 052 052201 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,167.25 23,632.75 23,200.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 T42 052 052201 TEST & BALANCE 42,598.00 0.00 0.00 42,598.00 MEADOWBROOK MS ADD/RENO OR

661 81 6629 Z38 052 052201 ZONING PLANNING&PERMITTING SER 0.00 0.00 0.00 0.00 MEADOWBROOK MS ADD/RENO OR

661 81 6121 O42 053 053301 OVERTIME COST 25,064.00 0.00 0.00 25,064.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6398 B43 053 053301 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 A37 053 053301 A/E ALLOWANCES 39,162.00 0.00 0.00 39,162.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 A38 053 053301 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 A42 053 053301 ABATEMENT 421,430.00 0.00 0.00 421,430.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 B37 053 053301 DESIGN SERVICES 2,581,697.00 1,357,909.59 731,182.09 492,605.32 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 B39 053 053301 CONSTRUCTION COST BUDGET 35,226,828.00 0.00 0.00 35,226,828.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 B40 053 053301 IN CONTRACT CONSTRUC ALLOWANCE 606,510.00 0.00 0.00 606,510.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 B43 053 053301 FURNITURE, FIXTURE & EQUIPMENT 1,895,430.00 0.00 0.00 1,895,430.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 B48 053 053301 PROGRAM MANAGEMENT 1,880,248.00 1,253,144.80 627,103.20 0.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 B50 053 053301 TECHNOLOGY (CIP) 1,030,780.00 0.00 0.00 1,030,780.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 C42 053 053301 COMMISSIONING 39,162.00 0.00 0.00 39,162.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 G38 053 053301 GEOTECH 28,700.00 0.00 28,700.00 0.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 H38 053 053301 HAZMAT CONSULTING 12,300.00 12,300.00 0.00 0.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 H40 053 053301 CONTINGENCY HOLDING ACCT 985,012.00 0.00 0.00 985,012.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 H42 053 053301 ABATEMENT CONTINGENCY (HZMT) 42,143.00 0.00 0.00 42,143.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 M41 053 053301 MOVING 39,412.00 0.00 0.00 39,412.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 M42 053 053301 MATERIAL TESTING 39,162.00 0.00 0.00 39,162.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 R37 053 053301 A/E REIMBURSABLES 17,231.00 5,000.00 0.00 12,231.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 R38 053 053301 ROOF CONSULTING 31,329.00 0.00 0.00 31,329.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 R42 053 053301 PERMIT/FEE REIMBURSEMENT 62,659.00 0.00 0.00 62,659.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 S38 053 053301 SURVEYING 70,491.00 10,600.00 40,050.00 19,841.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 T38 053 053301 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,550.00 27,750.00 18,700.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 T42 053 053301 TEST & BALANCE 39,162.00 0.00 0.00 39,162.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6629 Z38 053 053301 ZONING PLANNING&PERMITTING SER 3,192.00 3,192.00 0.00 0.00 WILLIAM MONNIG MS ADD/RENO OR

661 81 6121 O42 054 054301 OVERTIME COST 26,522.00 0.00 17.66 26,504.34 MORNINGSIDE MS ADD/RENO OR

661 81 6141 O42 054 054301 OVERTIME COST 2,500.00 0.00 0.26 2,499.74 MORNINGSIDE MS ADD/RENO OR

661 81 6143 O42 054 054301 OVERTIME COST 2,500.00 0.00 0.27 2,499.73 MORNINGSIDE MS ADD/RENO OR

661 81 6398 B43 054 054301 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 A37 054 054301 A/E ALLOWANCES 58,700.00 0.00 58,700.00 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 A38 054 054301 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 A42 054 054301 ABATEMENT 264,799.00 0.00 0.00 264,799.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 B37 054 054301 DESIGN SERVICES 3,246,987.00 1,946,444.48 597,927.39 702,615.13 MORNINGSIDE MS ADD/RENO OR

661 81 6629 B39 054 054301 CONSTRUCTION COST BUDGET 41,837,746.00 0.00 0.00 41,837,746.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 B40 054 054301 IN CONTRACT CONSTRUC ALLOWANCE 762,804.00 0.00 0.00 762,804.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 B43 054 054301 FURNITURE, FIXTURE & EQUIPMENT 2,383,873.00 0.00 0.00 2,383,873.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 B48 054 054301 PROGRAM MANAGEMENT 2,303,068.00 1,732,456.26 570,611.74 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 B50 054 054301 TECHNOLOGY (CIP) 1,255,780.00 0.00 0.00 1,255,780.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 C41 057 054301 JOC CONTINGENCY 0.00 0.00 0.00 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 C42 054 054301 COMMISSIONING 49,254.00 0.00 0.00 49,254.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 G38 054 054301 GEOTECH 23,500.00 0.00 23,500.00 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 H38 054 054301 HAZMAT CONSULTING 17,015.00 11,760.00 5,255.00 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 H40 054 054301 CONTINGENCY HOLDING ACCT 1,419,967.74 0.00 0.00 1,419,967.74 MORNINGSIDE MS ADD/RENO OR

661 81 6629 H42 054 054301 ABATEMENT CONTINGENCY (HZMT) 26,480.00 0.00 0.00 26,480.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 J41 057 054301 JOB ORDER CONTRACT 0.00 0.00 0.00 0.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 M41 054 054301 MOVING 49,569.00 0.00 0.00 49,569.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 M42 054 054301 MATERIAL TESTING 49,254.00 0.00 0.00 49,254.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 R37 054 054301 A/E REIMBURSABLES 21,672.00 4,770.81 229.19 16,672.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 R38 054 054301 ROOF CONSULTING 39,403.00 0.00 0.00 39,403.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 R42 054 054301 PERMIT/FEE REIMBURSEMENT 78,806.00 0.00 0.00 78,806.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 S38 054 054301 SURVEYING 88,656.00 18,276.05 32,730.95 37,649.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 T38 054 054301 TRAFFIC MANAGMT PLAN SERV 50,000.00 5,500.00 20,000.00 24,500.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 T42 054 054301 TEST & BALANCE 49,254.00 0.00 0.00 49,254.00 MORNINGSIDE MS ADD/RENO OR

661 81 6629 C41 054 054312 JOC CONTINGENCY 0.00 0.00 0.00 0.00 MORNINGSIDE ROOF/GYM FLOOR OR

661 81 6629 J41 054 054312 JOB ORDER CONTRACT 1,208,869.26 0.00 1,208,869.26 0.00 MORNINGSIDE ROOF/GYM FLOOR OR

661 81 6121 O42 055 055201 OVERTIME COST 22,068.00 0.00 0.00 22,068.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6398 B43 055 055201 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 A37 055 055201 A/E ALLOWANCES 34,481.00 0.00 0.00 34,481.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 A38 055 055201 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 A42 055 055201 ABATEMENT 364,654.00 0.00 12,767.00 351,887.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 B37 055 055201 DESIGN SERVICES 2,273,113.00 1,140,035.66 684,021.41 449,055.93 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 B39 055 055201 CONSTRUCTION COST BUDGET 30,239,294.00 5,000.00 0.00 30,234,294.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 B40 055 055201 IN CONTRACT CONSTRUC ALLOWANCE 534,015.00 0.00 0.00 534,015.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 B43 055 055201 FURNITURE, FIXTURE & EQUIPMENT 1,408,545.00 35,963.00 0.00 1,372,582.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 B48 055 055201 PROGRAM MANAGEMENT 1,612,653.00 1,074,798.48 537,854.52 0.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 B50 055 055201 TECHNOLOGY (CIP) 729,580.00 0.00 0.00 729,580.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 C42 055 055201 COMMISSIONING 34,481.00 0.00 0.00 34,481.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 G38 055 055201 GEOTECH 59,550.00 0.00 59,550.00 0.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 H38 055 055201 HAZMAT CONSULTING 15,725.00 0.00 15,725.00 0.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 H40 055 055201 CONTINGENCY HOLDING ACCT 804,828.00 0.00 0.00 804,828.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 H42 055 055201 ABATEMENT CONTINGENCY (HZMT) 36,465.00 0.00 0.00 36,465.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 J41 055 055201 JOB ORDER CONTRACT 257,330.00 257,330.00 0.00 0.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 M41 055 055201 MOVING 34,702.00 0.00 0.00 34,702.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 M42 055 055201 MATERIAL TESTING 34,481.00 0.00 0.00 34,481.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 O38 055 055201 OTHER ENGINEERING SVS 3,000.00 0.00 3,000.00 0.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 R37 055 055201 A/E REIMBURSABLES 15,172.00 3,697.22 1,302.78 10,172.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 R38 055 055201 ROOF CONSULTING 27,585.00 0.00 11,500.00 16,085.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 R42 055 055201 PERMIT/FEE REIMBURSEMENT 55,169.00 0.00 0.00 55,169.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 S38 055 055201 SURVEYING 62,067.00 6,600.00 25,670.00 29,797.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 T38 055 055201 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,500.00 22,000.00 24,500.00 APPLIED LEARNING ACAD ADD/RENO OR

661 81 6629 T42 055 055201 TEST & BALANCE 34,481.00 0.00 0.00 34,481.00 APPLIED LEARNING ACAD ADD/RENO OR

661 51 6121 O42 056 056301 OVERTIME COST 0.00 0.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6121 O42 056 056301 OVERTIME COST 19,324.00 0.00 120.86 19,203.14 RIVERSIDE MS ADD/RENO OR

661 81 6141 O42 056 056301 OVERTIME COST 1,000.00 0.00 1.75 998.25 RIVERSIDE MS ADD/RENO OR



661 81 6142 O42 056 056301 OVERTIME COST 2,000.00 0.00 0.27 1,999.73 RIVERSIDE MS ADD/RENO OR

661 81 6143 O42 056 056301 OVERTIME COST 1,000.00 0.00 0.91 999.09 RIVERSIDE MS ADD/RENO OR

661 81 6145 O42 056 056301 OVERTIME COST 1,000.00 0.00 0.30 999.70 RIVERSIDE MS ADD/RENO OR

661 81 6146 O42 056 056301 OVERTIME COST 2,000.00 0.00 3.21 1,996.79 RIVERSIDE MS ADD/RENO OR

661 81 6148 O42 056 056301 OVERTIME COST 1,000.00 0.00 0.22 999.78 RIVERSIDE MS ADD/RENO OR

661 81 6398 B43 056 056301 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 A37 056 056301 A/E ALLOWANCES 42,694.00 0.00 0.00 42,694.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 A38 056 056301 ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 A42 056 056301 ABATEMENT 776,253.00 0.00 0.00 776,253.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 B37 056 056301 DESIGN SERVICES 2,814,523.00 1,324,098.51 882,732.33 607,692.16 RIVERSIDE MS ADD/RENO OR

661 81 6629 B39 056 056301 CONSTRUCTION COST BUDGET 37,398,673.00 3,500.00 0.00 37,395,173.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 B40 056 056301 IN CONTRACT CONSTRUC ALLOWANCE 661,207.00 0.00 0.00 661,207.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 B43 056 056301 FURNITURE, FIXTURE & EQUIPMENT 2,066,367.00 0.00 0.00 2,066,367.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 B48 056 056301 PROGRAM MANAGEMENT 2,012,210.00 1,341,094.64 671,115.36 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 B50 056 056301 TECHNOLOGY (CIP) 1,205,080.00 0.00 0.00 1,205,080.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 C42 056 056301 COMMISSIONING 42,694.00 0.00 0.00 42,694.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 G38 056 056301 GEOTECH 40,650.00 15,100.00 25,550.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 H38 056 056301 HAZMAT CONSULTING 12,030.00 1,720.00 10,310.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 H40 056 056301 CONTINGENCY HOLDING ACCT 783,363.00 0.00 0.00 783,363.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 H42 056 056301 ABATEMENT CONTINGENCY (HZMT) 53,137.00 0.00 0.00 53,137.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 M41 056 056301 MOVING 42,967.00 0.00 0.00 42,967.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 M42 056 056301 MATERIAL TESTING 64,913.00 64,913.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 O38 056 056301 OTHER ENGINEERING SVS 0.00 0.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 R37 056 056301 A/E REIMBURSABLES 18,785.00 0.00 0.00 18,785.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 R38 056 056301 ROOF CONSULTING 34,155.00 0.00 0.00 34,155.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 R42 056 056301 PERMIT/FEE REIMBURSEMENT 68,310.00 0.00 0.00 68,310.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 S38 056 056301 SURVEYING 76,848.00 13,420.00 22,440.00 40,988.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 T38 056 056301 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 48,250.00 1,750.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 T42 056 056301 TEST & BALANCE 42,694.00 0.00 0.00 42,694.00 RIVERSIDE MS ADD/RENO OR

661 81 6629 Z38 056 056301 ZONING PLANNING&PERMITTING SER 0.00 0.00 0.00 0.00 RIVERSIDE MS ADD/RENO OR

661 81 6121 O42 057 057201 OVERTIME COST 32,079.00 0.00 425.66 31,653.34 ROSEMONT MS ADD/RENO OR

661 81 6141 O42 057 057201 OVERTIME COST 1,000.00 0.00 5.95 994.05 ROSEMONT MS ADD/RENO OR

661 81 6142 O42 057 057201 OVERTIME COST 2,000.00 0.00 0.93 1,999.07 ROSEMONT MS ADD/RENO OR

661 81 6143 O42 057 057201 OVERTIME COST 1,000.00 0.00 3.19 996.81 ROSEMONT MS ADD/RENO OR

661 81 6145 O42 057 057201 OVERTIME COST 1,000.00 0.00 1.06 998.94 ROSEMONT MS ADD/RENO OR

661 81 6146 O42 057 057201 OVERTIME COST 2,000.00 0.00 11.28 1,988.72 ROSEMONT MS ADD/RENO OR

661 81 6148 O42 057 057201 OVERTIME COST 1,000.00 0.00 0.77 999.23 ROSEMONT MS ADD/RENO OR

661 81 6398 B43 057 057201 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 ROSEMONT MS ADD/RENO OR

661 81 6629 A37 057 057201 A/E ALLOWANCES 181,980.00 0.00 0.00 181,980.00 ROSEMONT MS ADD/RENO OR

661 81 6629 A38 057 057201 ACCESSIBILITY (RAS) 5,000.00 2,380.00 2,620.00 0.00 ROSEMONT MS ADD/RENO OR

661 81 6629 A42 057 057201 ABATEMENT 658,219.00 12,517.60 78,680.43 567,020.97 ROSEMONT MS ADD/RENO OR

661 81 6629 B37 057 057201 DESIGN SERVICES 4,128,379.00 1,510,773.31 1,860,803.84 756,801.85 ROSEMONT MS ADD/RENO OR

661 81 6629 B39 057 057201 CONSTRUCTION COST BUDGET 54,802,739.00 53,789,380.00 0.00 1,013,359.00 ROSEMONT MS ADD/RENO OR

661 81 6629 B40 057 057201 IN CONTRACT CONSTRUC ALLOWANCE 969,867.00 0.00 0.00 969,867.00 ROSEMONT MS ADD/RENO OR

661 81 6629 B43 057 057201 FURNITURE, FIXTURE & EQUIPMENT 3,030,973.00 0.00 0.00 3,030,973.00 ROSEMONT MS ADD/RENO OR

661 81 6629 B48 057 057201 PROGRAM MANAGEMENT 2,910,981.00 1,797,451.11 1,113,529.89 0.00 ROSEMONT MS ADD/RENO OR

661 81 6629 B50 057 057201 TECHNOLOGY (CIP) 1,050,480.00 0.00 0.00 1,050,480.00 ROSEMONT MS ADD/RENO OR

661 81 6629 C42 057 057201 COMMISSIONING 62,623.00 0.00 0.00 62,623.00 ROSEMONT MS ADD/RENO OR

661 81 6629 G38 057 057201 GEOTECH 21,255.00 0.00 21,254.58 0.42 ROSEMONT MS ADD/RENO OR

661 81 6629 H38 057 057201 HAZMAT CONSULTING 22,800.00 6,690.00 16,110.00 0.00 ROSEMONT MS ADD/RENO OR

661 81 6629 H40 057 057201 CONTINGENCY HOLDING ACCT 1,304,707.00 0.00 0.00 1,304,707.00 ROSEMONT MS ADD/RENO OR

661 81 6629 H42 057 057201 ABATEMENT CONTINGENCY (HZMT) 65,822.00 0.00 0.00 65,822.00 ROSEMONT MS ADD/RENO OR

661 81 6629 M41 057 057201 MOVING 63,024.00 0.00 0.00 63,024.00 ROSEMONT MS ADD/RENO OR

661 81 6629 M42 057 057201 MATERIAL TESTING 62,623.00 0.00 0.00 62,623.00 ROSEMONT MS ADD/RENO OR

661 81 6629 O38 057 057201 OTHER ENGINEERING SVS 25,000.00 0.00 25,000.00 0.00 ROSEMONT MS ADD/RENO OR

661 81 6629 R37 057 057201 A/E REIMBURSABLES 27,554.00 561.00 6,439.00 20,554.00 ROSEMONT MS ADD/RENO OR

661 81 6629 R38 057 057201 ROOF CONSULTING 50,099.00 0.00 0.00 50,099.00 ROSEMONT MS ADD/RENO OR

661 81 6629 R42 057 057201 PERMIT/FEE REIMBURSEMENT 100,197.00 330.00 0.00 99,867.00 ROSEMONT MS ADD/RENO OR

661 81 6629 S38 057 057201 SURVEYING 127,876.00 14,941.67 112,934.00 0.33 ROSEMONT MS ADD/RENO OR

661 81 6629 T38 057 057201 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 48,250.00 1,750.00 ROSEMONT MS ADD/RENO OR

661 81 6629 T42 057 057201 TEST & BALANCE 62,623.00 0.00 0.00 62,623.00 ROSEMONT MS ADD/RENO OR

661 81 6629 Z38 057 057201 ZONING PLANNING&PERMITTING SER 8,285.00 8,285.00 0.00 0.00 ROSEMONT MS ADD/RENO OR

661 81 6121 O42 058 058101 OVERTIME COST 26,940.00 0.00 1,786.57 25,153.43 WC STRIPLING MS ADD/RENO OR

661 81 6141 O42 058 058101 OVERTIME COST 500.00 0.00 24.94 475.06 WC STRIPLING MS ADD/RENO OR

661 81 6142 O42 058 058101 OVERTIME COST 3,100.00 0.00 142.20 2,957.80 WC STRIPLING MS ADD/RENO OR

661 81 6143 O42 058 058101 OVERTIME COST 1,500.00 0.00 12.74 1,487.26 WC STRIPLING MS ADD/RENO OR

661 81 6145 O42 058 058101 OVERTIME COST 1,250.00 0.00 4.24 1,245.76 WC STRIPLING MS ADD/RENO OR

661 81 6146 O42 058 058101 OVERTIME COST 100.00 0.00 41.01 58.99 WC STRIPLING MS ADD/RENO OR

661 81 6148 O42 058 058101 OVERTIME COST 1,250.00 0.00 3.06 1,246.94 WC STRIPLING MS ADD/RENO OR

661 81 6398 B43 058 058101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 A37 058 058101 A/E ALLOWANCES 105,160.00 20,886.80 84,273.20 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 A38 058 058101 ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 A42 058 058101 ABATEMENT 486,987.00 97,119.77 51,083.85 338,783.38 WC STRIPLING MS ADD/RENO OR

661 81 6629 B37 058 058101 DESIGN SERVICES 3,568,093.00 1,000,421.20 2,559,796.62 7,875.18 WC STRIPLING MS ADD/RENO OR

661 81 6629 B39 058 058101 CONSTRUCTION COST BUDGET 46,553,795.00 35,698,341.73 10,855,453.27 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 B40 058 058101 IN CONTRACT CONSTRUC ALLOWANCE 2,040,675.00 0.00 0.00 2,040,675.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 B43 058 058101 FURNITURE, FIXTURE & EQUIPMENT 2,619,623.00 84,903.88 0.00 2,534,719.12 WC STRIPLING MS ADD/RENO OR

661 81 6629 B48 058 058101 PROGRAM MANAGEMENT 2,515,729.00 1,342,083.23 1,173,645.77 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 B50 058 058101 TECHNOLOGY (CIP) 940,830.00 0.00 0.00 940,830.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 C42 058 058101 COMMISSIONING 54,124.00 34,500.00 0.00 19,624.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 G38 058 058101 GEOTECH 24,000.00 0.00 23,000.00 1,000.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 H38 058 058101 HAZMAT CONSULTING 23,750.00 9,409.00 14,341.00 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 H40 058 058101 CONTINGENCY HOLDING ACCT 927,420.00 0.00 0.00 927,420.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 H42 058 058101 ABATEMENT CONTINGENCY (HZMT) 48,699.00 0.00 0.00 48,699.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 M41 058 058101 MOVING 54,471.00 0.00 7,798.96 46,672.04 WC STRIPLING MS ADD/RENO OR

661 81 6629 M42 058 058101 MATERIAL TESTING 62,085.00 29,238.50 32,846.50 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 O38 058 058101 OTHER ENGINEERING SVS 23,720.00 0.00 23,720.00 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 R37 058 058101 A/E REIMBURSABLES 23,815.00 8,500.00 0.00 15,315.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 R38 058 058101 ROOF CONSULTING 43,300.00 0.00 0.00 43,300.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 R42 058 058101 PERMIT/FEE REIMBURSEMENT 86,599.00 0.00 330.00 86,269.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 S38 058 058101 SURVEYING 0.00 0.00 0.00 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 T38 058 058101 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,500.00 22,000.00 24,500.00 WC STRIPLING MS ADD/RENO OR

661 81 6629 T42 058 058101 TEST & BALANCE 134,429.00 134,429.00 0.00 0.00 WC STRIPLING MS ADD/RENO OR

661 81 6121 O42 059 059101 OVERTIME COST 24,801.00 0.00 0.00 24,801.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6398 B43 059 059101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 A37 059 059101 A/E ALLOWANCES 38,752.00 0.00 22,000.00 16,752.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 A38 059 059101 ACCESSIBILITY (RAS) 5,000.00 745.02 2,754.98 1,500.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 A42 059 059101 ABATEMENT 502,632.00 144,463.58 0.00 358,168.42 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 B37 059 059101 DESIGN SERVICES 2,558,478.00 1,243,876.29 1,314,601.19 0.52 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 B39 059 059101 CONSTRUCTION COST BUDGET 34,074,325.00 32,961,443.49 557,706.51 555,175.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 B40 059 059101 IN CONTRACT CONSTRUC ALLOWANCE 600,167.00 0.00 0.00 600,167.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 B43 059 059101 FURNITURE, FIXTURE & EQUIPMENT 1,875,609.00 0.00 0.00 1,875,609.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 B48 059 059101 PROGRAM MANAGEMENT 1,833,356.00 1,042,202.00 791,154.00 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 B50 059 059101 TECHNOLOGY (CIP) 1,097,280.00 0.00 0.00 1,097,280.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 C42 059 059101 COMMISSIONING 38,752.00 38,400.00 0.00 352.00 J MARTIN JACQUET MS ADD/RENO OR



661 81 6629 G38 059 059101 GEOTECH 21,900.00 0.00 21,900.00 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 H38 059 059101 HAZMAT CONSULTING 101,905.00 62,695.00 39,210.00 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 H40 059 059101 CONTINGENCY HOLDING ACCT 805,212.00 0.00 0.00 805,212.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 H42 059 059101 ABATEMENT CONTINGENCY (HZMT) 50,263.00 0.00 0.00 50,263.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 M41 059 059101 MOVING 45,480.00 40,677.50 4,802.00 0.50 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 M42 059 059101 MATERIAL TESTING 96,420.00 95,263.75 1,156.25 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 O38 059 059101 OTHER ENGINEERING SVS 4,000.00 0.00 0.00 4,000.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 R37 059 059101 A/E REIMBURSABLES 17,051.00 2,129.09 2,870.91 12,051.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 R38 059 059101 ROOF CONSULTING 35,000.00 35,000.00 0.00 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 R42 059 059101 PERMIT/FEE REIMBURSEMENT 62,004.00 0.00 0.00 62,004.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 S38 059 059101 SURVEYING 23,251.00 0.00 0.00 23,251.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 T38 059 059101 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,500.00 22,000.00 24,500.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6629 T42 059 059101 TEST & BALANCE 84,800.00 84,800.00 0.00 0.00 J MARTIN JACQUET MS ADD/RENO OR

661 81 6121 O42 060 060101 OVERTIME COST 34,885.00 0.00 0.00 34,885.00 WEDGWOOD MS ADD/RENO OR

661 81 6398 B43 060 060101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 A37 060 060101 A/E ALLOWANCES 54,508.00 0.00 22,100.00 32,408.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 A38 060 060101 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 A42 060 060101 ABATEMENT 808,197.00 733,700.00 33,750.20 40,746.80 WEDGWOOD MS ADD/RENO OR

661 81 6629 B37 060 060101 DESIGN SERVICES 3,593,356.00 1,913,315.91 1,672,163.74 7,876.35 WEDGWOOD MS ADD/RENO OR

661 81 6629 B39 060 060101 CONSTRUCTION COST BUDGET 47,755,399.00 46,904,015.00 0.00 851,384.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 B40 060 060101 IN CONTRACT CONSTRUC ALLOWANCE 844,175.00 0.00 0.00 844,175.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 B43 060 060101 FURNITURE, FIXTURE & EQUIPMENT 2,638,170.00 0.00 0.00 2,638,170.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 B48 060 060101 PROGRAM MANAGEMENT 2,568,522.00 1,460,119.84 1,108,402.16 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 B50 060 060101 TECHNOLOGY (CIP) 1,375,730.00 0.00 0.00 1,375,730.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 C42 060 060101 COMMISSIONING 130,592.00 130,592.00 0.00 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 G38 060 060101 GEOTECH 35,190.00 0.00 35,190.00 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 H38 060 060101 HAZMAT CONSULTING 188,433.00 176,173.00 12,260.00 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 H40 060 060101 CONTINGENCY HOLDING ACCT 1,079,504.00 0.00 0.00 1,079,504.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 H42 060 060101 ABATEMENT CONTINGENCY (HZMT) 80,820.00 0.00 0.00 80,820.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 M41 060 060101 MOVING 54,856.00 32,319.12 0.00 22,536.88 WEDGWOOD MS ADD/RENO OR

661 81 6629 M42 060 060101 MATERIAL TESTING 91,750.00 91,750.00 0.00 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 R37 060 060101 A/E REIMBURSABLES 23,983.00 5,000.00 0.00 18,983.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 R38 060 060101 ROOF CONSULTING 43,606.00 0.00 0.00 43,606.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 R42 060 060101 PERMIT/FEE REIMBURSEMENT 87,212.00 0.00 0.00 87,212.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 S38 060 060101 SURVEYING 32,705.00 0.00 0.00 32,705.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 T38 060 060101 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,500.00 22,000.00 24,500.00 WEDGWOOD MS ADD/RENO OR

661 81 6629 T42 060 060101 TEST & BALANCE 117,673.00 117,673.00 0.00 0.00 WEDGWOOD MS ADD/RENO OR

661 81 6121 O42 061 061201 OVERTIME COST 28,065.00 0.00 0.00 28,065.00 LEONARD MS ADD/RENO OR

661 81 6398 B43 061 061201 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 LEONARD MS ADD/RENO OR

661 81 6629 A37 061 061201 A/E ALLOWANCES 43,852.00 0.00 0.00 43,852.00 LEONARD MS ADD/RENO OR

661 81 6629 A38 061 061201 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 LEONARD MS ADD/RENO OR

661 81 6629 A42 061 061201 ABATEMENT 1,110,693.00 1,110,692.42 0.00 0.58 LEONARD MS ADD/RENO OR

661 81 6629 B37 061 061201 DESIGN SERVICES 2,890,871.00 1,041,513.05 1,272,960.41 576,397.54 LEONARD MS ADD/RENO OR

661 81 6629 B39 061 061201 CONSTRUCTION COST BUDGET 39,196,670.00 34,572,457.00 0.00 4,624,213.00 LEONARD MS ADD/RENO OR

661 81 6629 B40 061 061201 IN CONTRACT CONSTRUC ALLOWANCE 679,143.00 0.00 0.00 679,143.00 LEONARD MS ADD/RENO OR

661 81 6629 B43 061 061201 FURNITURE, FIXTURE & EQUIPMENT 2,122,419.00 0.00 0.00 2,122,419.00 LEONARD MS ADD/RENO OR

661 81 6629 B48 061 061201 PROGRAM MANAGEMENT 2,091,660.00 1,189,039.44 902,620.56 0.00 LEONARD MS ADD/RENO OR

661 81 6629 B50 061 061201 TECHNOLOGY (CIP) 1,078,830.00 0.00 0.00 1,078,830.00 LEONARD MS ADD/RENO OR

661 81 6629 C42 061 061201 COMMISSIONING 52,400.00 52,400.00 0.00 0.00 LEONARD MS ADD/RENO OR

661 81 6629 G38 061 061201 GEOTECH 48,095.00 0.00 48,095.00 0.00 LEONARD MS ADD/RENO OR

661 81 6629 H38 061 061201 HAZMAT CONSULTING 33,145.00 25,050.00 8,095.00 0.00 LEONARD MS ADD/RENO OR

661 81 6629 H40 061 061201 CONTINGENCY HOLDING ACCT 428,155.00 0.00 0.00 428,155.00 LEONARD MS ADD/RENO OR

661 81 6629 H42 061 061201 ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 LEONARD MS ADD/RENO OR

661 81 6629 M41 061 061201 MOVING 44,132.00 15,144.70 7,281.00 21,706.30 LEONARD MS ADD/RENO OR

661 81 6629 M42 061 061201 MATERIAL TESTING 72,472.00 72,471.60 0.00 0.40 LEONARD MS ADD/RENO OR

661 81 6629 R37 061 061201 A/E REIMBURSABLES 19,295.00 5,000.00 0.00 14,295.00 LEONARD MS ADD/RENO OR

661 81 6629 R38 061 061201 ROOF CONSULTING 35,081.00 13,500.00 0.00 21,581.00 LEONARD MS ADD/RENO OR

661 81 6629 R42 061 061201 PERMIT/FEE REIMBURSEMENT 70,163.00 0.00 57.00 70,106.00 LEONARD MS ADD/RENO OR

661 81 6629 S38 061 061201 SURVEYING 78,933.00 13,670.00 31,835.00 33,428.00 LEONARD MS ADD/RENO OR

661 81 6629 T38 061 061201 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,161.50 24,638.50 22,200.00 LEONARD MS ADD/RENO OR

661 81 6629 T42 061 061201 TEST & BALANCE 68,015.00 68,015.00 0.00 0.00 LEONARD MS ADD/RENO OR

661 81 6121 O42 069 069101 OVERTIME COST 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6398 B43 069 069101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 A37 069 069101 A/E ALLOWANCES 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 A38 069 069101 ACCESSIBILITY (RAS) 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 A42 069 069101 ABATEMENT 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 B37 069 069101 DESIGN SERVICES 319,567.13 0.00 319,567.13 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 B39 069 069101 CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 B40 069 069101 IN CONTRACT CONSTRUC ALLOWANCE 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 B43 069 069101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 B48 069 069101 PROGRAM MANAGEMENT 321,444.56 0.00 321,444.56 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 B50 069 069101 TECHNOLOGY (CIP) 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 C42 069 069101 COMMISSIONING 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 G38 069 069101 GEOTECH 19,600.00 0.00 19,600.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 H38 069 069101 HAZMAT CONSULTING 7,975.00 7,975.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 H40 069 069101 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 H42 069 069101 ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 M41 069 069101 MOVING 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 M42 069 069101 MATERIAL TESTING 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 R37 069 069101 A/E REIMBURSABLES 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 R38 069 069101 ROOF CONSULTING 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 R42 069 069101 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 S38 069 069101 SURVEYING 32,714.50 0.00 32,714.50 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 T38 069 069101 TRAFFIC MANAGMT PLAN SERV 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6629 T42 069 069101 TEST & BALANCE 0.00 0.00 0.00 0.00 MCLEAN 6TH GRADE CTR ADD/RENO OR

661 81 6121 O42 070 070301 OVERTIME COST 16,023.00 0.00 0.00 16,023.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6398 B43 070 070301 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 A37 070 070301 A/E ALLOWANCES 25,036.00 0.00 0.00 25,036.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 A38 070 070301 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 A42 070 070301 ABATEMENT 198,310.00 0.00 0.00 198,310.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 B37 070 070301 DESIGN SERVICES 1,650,452.00 893,625.56 481,183.00 275,643.44 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 B39 070 070301 CONSTRUCTION COST BUDGET 22,109,795.00 0.00 0.00 22,109,795.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 B40 070 070301 IN CONTRACT CONSTRUC ALLOWANCE 387,735.00 0.00 0.00 387,735.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 B43 070 070301 FURNITURE, FIXTURE & EQUIPMENT 1,211,729.00 0.00 0.00 1,211,729.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 B48 070 070301 PROGRAM MANAGEMENT 1,196,104.00 937,856.00 258,248.00 0.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 B50 070 070301 TECHNOLOGY (CIP) 1,013,990.00 0.00 0.00 1,013,990.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 C42 070 070301 COMMISSIONING 25,036.00 0.00 0.00 25,036.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 G38 070 070301 GEOTECH 48,078.00 48,077.90 0.00 0.10 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 H38 070 070301 HAZMAT CONSULTING 3,966.00 0.00 0.00 3,966.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 H40 070 070301 CONTINGENCY HOLDING ACCT 596,564.00 0.00 0.00 596,564.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 H42 070 070301 ABATEMENT CONTINGENCY (HZMT) 19,831.00 0.00 0.00 19,831.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 M41 070 070301 MOVING 25,196.00 0.00 0.00 25,196.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 M42 070 070301 MATERIAL TESTING 25,036.00 0.00 0.00 25,036.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 R37 070 070301 A/E REIMBURSABLES 11,016.00 5,000.00 0.00 6,016.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 R38 070 070301 ROOF CONSULTING 20,029.00 0.00 0.00 20,029.00 JEAN MCCLUNG MS ADD/RENO OR



661 81 6629 R42 070 070301 PERMIT/FEE REIMBURSEMENT 40,057.00 0.00 0.00 40,057.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 S38 070 070301 SURVEYING 45,063.00 0.00 32,900.00 12,163.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 T38 070 070301 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 48,250.00 1,750.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6629 T42 070 070301 TEST & BALANCE 25,036.00 0.00 0.00 25,036.00 JEAN MCCLUNG MS ADD/RENO OR

661 81 6121 O42 081 081204 OVERTIME COST 11,200.00 0.00 0.00 11,200.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6398 B43 081 081204 FURNITURE, FIXTURE & EQUIPMENT 847,000.00 0.00 0.00 847,000.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 039 081 081204 TRACK - BOYS 0.00 0.00 0.00 0.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 A37 081 081204 A/E ALLOWANCES 17,500.00 0.00 0.00 17,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 A38 081 081204 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 B37 081 081204 DESIGN SERVICES 1,183,875.00 963,602.50 170,047.50 50,225.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 B39 081 081204 CONSTRUCTION COST BUDGET 15,435,000.00 0.00 0.00 15,435,000.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 B40 081 081204 IN CONTRACT CONSTRUC ALLOWANCE 350,000.00 0.00 0.00 350,000.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 B43 081 081204 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 B48 081 081204 PROGRAM MANAGEMENT 801,631.00 667,837.35 133,793.65 0.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 C42 081 081204 COMMISSIONING 17,500.00 0.00 0.00 17,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 G38 081 081204 GEOTECH 3,500.00 0.00 0.00 3,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 H40 081 081204 CONTINGENCY HOLDING ACCT 423,656.00 0.00 0.00 423,656.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 M41 081 081204 MOVING 17,612.00 0.00 0.00 17,612.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 M42 081 081204 MATERIAL TESTING 17,500.00 0.00 0.00 17,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 R37 081 081204 A/E REIMBURSABLES 7,700.00 5,000.00 0.00 2,700.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 R38 081 081204 ROOF CONSULTING 14,000.00 0.00 0.00 14,000.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 61 6629 R42 081 081204 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 R42 081 081204 PERMIT/FEE REIMBURSEMENT 28,000.00 0.00 0.00 28,000.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 S38 081 081204 SURVEYING 31,500.00 0.00 0.00 31,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 T38 081 081204 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 T42 081 081204 TEST & BALANCE 17,500.00 0.00 0.00 17,500.00 NEW YOUNG WOMEN LEADERSHIP ACAD OR

661 81 6629 B43 083 083131 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 NEW YOUNG MENS LEADERSHIP ACAD OR

661 81 6121 O42 125 125131 OVERTIME COST 25,732.00 0.00 0.00 25,732.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6141 O42 125 125131 OVERTIME COST 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6142 O42 125 125131 OVERTIME COST 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6143 O42 125 125131 OVERTIME COST 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6145 O42 125 125131 OVERTIME COST 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6146 O42 125 125131 OVERTIME COST 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6398 B43 125 125131 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 A37 125 125131 A/E ALLOWANCES 89,750.00 0.00 89,750.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 A38 125 125131 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 B37 125 125131 DESIGN SERVICES 2,719,900.00 2,151,342.00 370,747.10 197,810.90 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 B39 125 125131 CONSTRUCTION COST BUDGET 35,461,225.00 21,600.00 8,400.00 35,431,225.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 B40 125 125131 IN CONTRACT CONSTRUC ALLOWANCE 804,109.00 0.00 0.00 804,109.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 B43 125 125131 FURNITURE, FIXTURE & EQUIPMENT 1,945,945.00 0.00 0.00 1,945,945.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 B48 125 125131 PROGRAM MANAGEMENT 2,124,835.00 1,534,035.80 307,327.20 283,472.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 C42 125 125131 COMMISSIONING 40,205.00 0.00 0.00 40,205.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 G38 125 125131 GEOTECH 8,041.00 0.00 0.00 8,041.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 H38 125 125131 HAZMAT CONSULTING 45,320.00 44,920.00 400.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 H40 125 125131 CONTINGENCY HOLDING ACCT 3,622,731.00 0.00 0.00 3,622,731.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 M41 125 125131 MOVING 40,463.00 0.00 0.00 40,463.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 M42 125 125131 MATERIAL TESTING 40,205.00 0.00 0.00 40,205.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 O38 125 125131 OTHER ENGINEERING SVS 23,060.00 23,060.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 R37 125 125131 A/E REIMBURSABLES 17,690.00 5,000.00 0.00 12,690.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 R38 125 125131 ROOF CONSULTING 32,164.00 0.00 0.00 32,164.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 R42 125 125131 PERMIT/FEE REIMBURSEMENT 47,049.00 0.00 0.00 47,049.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 S38 125 125131 SURVEYING 0.00 0.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 T38 125 125131 TRAFFIC MANAGMT PLAN SERV 87,750.00 41,000.00 46,750.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 T42 125 125131 TEST & BALANCE 40,205.00 0.00 0.00 40,205.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6629 Z38 125 125131 ZONING PLANNING&PERMITTING SER 17,280.00 17,280.00 0.00 0.00 EASTERN HILLS ES REPLACEMENT #1 OR

661 81 6121 O42 147 147101 OVERTIME COST 3,360.00 0.00 139.37 3,220.63 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6141 O42 147 147101 OVERTIME COST 100.00 0.00 2.02 97.98 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6142 O42 147 147101 OVERTIME COST 100.00 0.00 0.33 99.67 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6143 O42 147 147101 OVERTIME COST 100.00 0.00 1.05 98.95 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6145 O42 147 147101 OVERTIME COST 100.00 0.00 0.35 99.65 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6146 O42 147 147101 OVERTIME COST 100.00 0.00 3.70 96.30 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6148 O42 147 147101 OVERTIME COST 100.00 0.00 0.25 99.75 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6398 B43 147 147101 FURNITURE, FIXTURE & EQUIPMENT 299,476.00 0.00 0.00 299,476.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 A37 147 147101 A/E ALLOWANCES 6,188.00 0.00 0.00 6,188.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 A38 147 147101 ACCESSIBILITY (RAS) 2,500.00 0.00 0.00 2,500.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 A42 147 147101 ABATEMENT 0.00 0.00 0.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 B37 147 147101 DESIGN SERVICES 438,879.38 175,551.74 263,327.64 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 B39 147 147101 CONSTRUCTION COST BUDGET 5,457,376.00 3,337.50 11,662.50 5,442,376.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 B40 147 147101 IN CONTRACT CONSTRUC ALLOWANCE 123,750.00 0.00 0.00 123,750.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 B43 147 147101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 B48 147 147101 PROGRAM MANAGEMENT 283,474.00 161,146.04 122,327.96 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 C42 147 147101 COMMISSIONING 6,188.00 0.00 0.00 6,188.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 G38 147 147101 GEOTECH 7,312.00 0.00 7,312.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 H38 147 147101 HAZMAT CONSULTING 12,445.00 0.00 12,445.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 H40 147 147101 CONTINGENCY HOLDING ACCT 69,904.62 0.00 0.00 69,904.62 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 H42 147 147101 ABATEMENT CONTINGENCY (HZMT) 0.00 0.00 0.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 M41 147 147101 MOVING 6,228.00 0.00 0.00 6,228.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 M42 147 147101 MATERIAL TESTING 6,188.00 0.00 0.00 6,188.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 R37 147 147101 A/E REIMBURSABLES 2,722.00 0.00 0.00 2,722.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 R38 147 147101 ROOF CONSULTING 4,950.00 0.00 0.00 4,950.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 R42 147 147101 PERMIT/FEE REIMBURSEMENT 9,900.00 0.00 0.00 9,900.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 S38 147 147101 SURVEYING 24,039.00 0.00 24,038.50 0.50 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 T38 147 147101 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 46,750.00 3,250.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6629 T42 147 147101 TEST & BALANCE 7,534.00 7,534.00 0.00 0.00 MORNINGSIDE EARLY CHILD ADD/RENO OR

661 81 6121 O42 160 160131 OVERTIME COST 25,732.00 0.00 0.00 25,732.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6141 O42 160 160131 OVERTIME COST 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6142 O42 160 160131 OVERTIME COST 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6143 O42 160 160131 OVERTIME COST 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6145 O42 160 160131 OVERTIME COST 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6146 O42 160 160131 OVERTIME COST 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6398 B43 160 160131 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 A37 160 160131 A/E ALLOWANCES 60,500.00 24,200.00 36,300.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 A38 160 160131 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 B37 160 160131 DESIGN SERVICES 2,719,900.00 1,644,402.09 877,687.01 197,810.90 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 B39 160 160131 CONSTRUCTION COST BUDGET 35,461,225.00 71,250.00 23,750.00 35,366,225.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 B40 160 160131 IN CONTRACT CONSTRUC ALLOWANCE 804,109.00 0.00 0.00 804,109.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 B43 160 160131 FURNITURE, FIXTURE & EQUIPMENT 1,945,945.00 0.00 0.00 1,945,945.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 B48 160 160131 PROGRAM MANAGEMENT 1,841,363.00 1,317,466.04 523,896.96 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 C42 160 160131 COMMISSIONING 40,205.00 0.00 0.00 40,205.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 G38 160 160131 GEOTECH 41,300.00 13,800.00 27,500.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 H38 160 160131 HAZMAT CONSULTING 0.00 0.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 H40 160 160131 CONTINGENCY HOLDING ACCT 15,486,296.00 0.00 0.00 15,486,296.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 M41 160 160131 MOVING 40,463.00 0.00 0.00 40,463.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 M42 160 160131 MATERIAL TESTING 40,205.00 0.00 0.00 40,205.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 O38 160 160131 OTHER ENGINEERING SVS 18,200.00 18,200.00 0.00 0.00 MAUDRIE WALTON ES REPLACEMENT #2 OR



661 81 6629 R37 160 160131 A/E REIMBURSABLES 17,690.00 5,000.00 0.00 12,690.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 R38 160 160131 ROOF CONSULTING 32,164.00 0.00 0.00 32,164.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 R42 160 160131 PERMIT/FEE REIMBURSEMENT 64,329.00 0.00 0.00 64,329.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 S38 160 160131 SURVEYING 3,828.00 0.00 0.00 3,828.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 T38 160 160131 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 26,176.75 23,823.25 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6629 T42 160 160131 TEST & BALANCE 40,205.00 0.00 0.00 40,205.00 MAUDRIE WALTON ES REPLACEMENT #2 OR

661 81 6121 O42 184 184131 OVERTIME COST 25,732.00 0.00 0.00 25,732.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6141 O42 184 184131 OVERTIME COST 0.00 0.00 0.00 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6142 O42 184 184131 OVERTIME COST 0.00 0.00 0.00 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6143 O42 184 184131 OVERTIME COST 0.00 0.00 0.00 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6145 O42 184 184131 OVERTIME COST 0.00 0.00 0.00 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6146 O42 184 184131 OVERTIME COST 0.00 0.00 0.00 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6398 B43 184 184131 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 A37 184 184131 A/E ALLOWANCES 40,205.00 12,600.00 23,100.00 4,505.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 A38 184 184131 ACCESSIBILITY (RAS) 5,000.00 0.00 0.00 5,000.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 B37 184 184131 DESIGN SERVICES 2,719,900.00 2,153,233.63 368,855.55 197,810.82 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 B39 184 184131 CONSTRUCTION COST BUDGET 35,461,226.00 0.00 0.00 35,461,226.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 B40 184 184131 IN CONTRACT CONSTRUC ALLOWANCE 804,109.00 0.00 0.00 804,109.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 B43 184 184131 FURNITURE, FIXTURE & EQUIPMENT 1,945,945.00 0.00 0.00 1,945,945.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 B48 184 184131 PROGRAM MANAGEMENT 1,841,363.00 1,410,861.75 430,501.25 0.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 C42 184 184131 COMMISSIONING 40,205.00 0.00 0.00 40,205.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 G38 184 184131 GEOTECH 8,041.00 0.00 0.00 8,041.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 H40 184 184131 CONTINGENCY HOLDING ACCT 1,037,755.00 0.00 0.00 1,037,755.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 M41 184 184131 MOVING 40,463.00 0.00 0.00 40,463.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 M42 184 184131 MATERIAL TESTING 40,205.00 0.00 0.00 40,205.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 R37 184 184131 A/E REIMBURSABLES 17,690.00 8,500.00 0.00 9,190.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 R38 184 184131 ROOF CONSULTING 32,164.00 0.00 0.00 32,164.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 R42 184 184131 PERMIT/FEE REIMBURSEMENT 64,329.00 0.00 0.00 64,329.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 S38 184 184131 SURVEYING 24,123.00 0.00 0.00 24,123.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 T38 184 184131 TRAFFIC MANAGMT PLAN SERV 50,000.00 0.00 0.00 50,000.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6629 T42 184 184131 TEST & BALANCE 40,205.00 0.00 0.00 40,205.00 WORTH HEIGHTS ES REPLACEMENT #3 OR

661 81 6121 O42 194 194101 OVERTIME COST 14,132.00 0.00 0.00 14,132.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6141 O42 194 194101 OVERTIME COST 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6142 O42 194 194101 OVERTIME COST 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6143 O42 194 194101 OVERTIME COST 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6145 O42 194 194101 OVERTIME COST 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6146 O42 194 194101 OVERTIME COST 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6398 B43 194 194101 FURNITURE, FIXTURE & EQUIPMENT 1,068,765.00 0.00 0.00 1,068,765.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 A37 194 194101 A/E ALLOWANCES 22,082.00 0.00 0.00 22,082.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 A38 194 194101 ACCESSIBILITY (RAS) 5,000.00 3,500.00 0.00 1,500.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 A42 194 194101 ABATEMENT 315,196.00 0.00 0.00 315,196.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 B37 194 194101 DESIGN SERVICES 1,455,727.00 761,222.37 409,888.96 284,615.67 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 B39 194 194101 CONSTRUCTION COST BUDGET 19,491,991.00 15,000.00 0.00 19,476,991.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 B40 194 194101 IN CONTRACT CONSTRUC ALLOWANCE 341,989.00 0.00 0.00 341,989.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 B43 194 194101 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 B48 194 194101 PROGRAM MANAGEMENT 1,038,500.00 692,137.78 346,362.22 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 B50 194 194101 TECHNOLOGY (CIP) 378,348.00 0.00 0.00 378,348.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 C42 194 194101 COMMISSIONING 22,082.00 0.00 0.00 22,082.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 G38 194 194101 GEOTECH 45,355.00 45,355.00 0.00 0.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 H38 194 194101 HAZMAT CONSULTING 6,304.00 0.00 0.00 6,304.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 H40 194 194101 CONTINGENCY HOLDING ACCT 468,208.00 0.00 0.00 468,208.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 H42 194 194101 ABATEMENT CONTINGENCY (HZMT) 31,520.00 0.00 0.00 31,520.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 M41 194 194101 MOVING 22,223.00 0.00 0.00 22,223.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 M42 194 194101 MATERIAL TESTING 22,082.00 0.00 0.00 22,082.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 R37 194 194101 A/E REIMBURSABLES 9,716.00 5,000.00 0.00 4,716.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 R38 194 194101 ROOF CONSULTING 17,666.00 0.00 0.00 17,666.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 R42 194 194101 PERMIT/FEE REIMBURSEMENT 35,331.00 0.00 0.00 35,331.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 S38 194 194101 SURVEYING 63,927.00 5,640.00 58,286.30 0.70 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 T38 194 194101 TRAFFIC MANAGMT PLAN SERV 50,000.00 3,500.00 22,000.00 24,500.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6629 T42 194 194101 TEST & BALANCE 22,082.00 0.00 0.00 22,082.00 DAGGETT MONTESSORI ADD/RENO OR

661 81 6121 O42 239 239204 OVERTIME COST 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6398 B43 239 239204 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 A37 239 239204 A/E ALLOWANCES 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 A38 239 239204 ACCESSIBILITY (RAS) 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 B37 239 239204 DESIGN SERVICES 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 B39 239 239204 CONSTRUCTION COST BUDGET 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 B40 239 239204 IN CONTRACT CONSTRUC ALLOWANCE 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 B48 239 239204 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 C42 239 239204 COMMISSIONING 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 G38 239 239204 GEOTECH 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 H40 239 239204 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 M41 239 239204 MOVING 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 M42 239 239204 MATERIAL TESTING 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 R37 239 239204 A/E REIMBURSABLES 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 R38 239 239204 ROOF CONSULTING 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 R42 239 239204 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 S38 239 239204 SURVEYING 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 T38 239 239204 TRAFFIC MANAGMT PLAN SERV 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6629 T42 239 239204 TEST & BALANCE 0.00 0.00 0.00 0.00 YWLA ADD/RENO>081204 OR

661 81 6121 O42 256 256131 OVERTIME COST 0.00 0.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6398 634 256 256131 LIBRARY MEDIA 0.00 0.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6398 B43 256 256131 FURNITURE, FIXTURE & EQUIPMENT 3,041,891.03 0.00 2,162,821.80 879,069.23 ROLLING HILLS ES OR

661 81 6629 A38 256 256131 ACCESSIBILITY (RAS) 0.00 0.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6629 B39 256 256131 CONSTRUCTION COST BUDGET 42,340,000.00 0.00 42,340,000.00 0.00 ROLLING HILLS ES OR

661 81 6629 B40 256 256131 IN CONTRACT CONSTRUC ALLOWANCE 900,000.00 0.00 900,000.00 0.00 ROLLING HILLS ES OR

661 81 6629 B43 256 256131 FURNITURE, FIXTURE & EQUIPMENT 0.00 0.00 106,550.31 (106,550.31) ROLLING HILLS ES OR

661 81 6629 B48 256 256131 PROGRAM MANAGEMENT 2,446,529.00 71,936.43 2,374,592.57 0.00 ROLLING HILLS ES OR

661 81 6629 C41 256 256131 JOC CONTINGENCY 25,900.00 25,900.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6629 C42 256 256131 COMMISSIONING 59,900.00 14,370.00 45,530.00 0.00 ROLLING HILLS ES OR

661 81 6629 H40 256 256131 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6629 J41 256 256131 JOB ORDER CONTRACT 243,100.00 18,277.36 224,822.64 0.00 ROLLING HILLS ES OR

661 81 6629 M41 256 256131 MOVING 22,878.50 0.00 15,688.00 7,190.50 ROLLING HILLS ES OR

661 81 6629 M42 256 256131 MATERIAL TESTING 38,725.10 0.00 38,725.10 0.00 ROLLING HILLS ES OR

661 81 6629 R37 256 256131 A/E REIMBURSABLES 0.00 0.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6629 R38 256 256131 ROOF CONSULTING 98,200.00 0.00 98,200.00 0.00 ROLLING HILLS ES OR

661 81 6629 R42 256 256131 PERMIT/FEE REIMBURSEMENT 0.00 0.00 0.00 0.00 ROLLING HILLS ES OR

661 81 6629 T42 256 256131 TEST & BALANCE 124,025.00 0.00 124,025.00 0.00 ROLLING HILLS ES OR

661 81 6639 B43 256 256131 FURNITURE, FIXTURE & EQUIPMENT 17,214.00 0.00 17,214.00 0.00 ROLLING HILLS ES OR

661 81 6669 634 256 256131 LIBRARY MEDIA 230,413.37 0.00 222,813.37 7,600.00 ROLLING HILLS ES OR

661 81 6629 B37 999 999101 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 1 > 147101 OR

661 81 6629 B48 999 999101 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 1 > 147101 OR

661 81 6629 H40 999 999101 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 1 > 147101 OR

661 81 6629 B37 999 999201 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 2 > 147101 OR

661 81 6629 B48 999 999201 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 2 > 147101 OR

661 81 6629 H40 999 999201 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 2 > 147101 OR



661 81 6629 B37 999 999202 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 3 ADD/RENO OR

661 81 6629 B48 999 999202 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 3 ADD/RENO OR

661 81 6629 H40 999 999202 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 3 ADD/RENO OR

661 81 6629 B37 999 999203 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 4 ADD/RENO OR

661 81 6629 B48 999 999203 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 4 ADD/RENO OR

661 81 6629 H40 999 999203 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP EARLY CHILDHOOD 4 ADD/RENO OR

661 81 6629 B37 999 999231 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #1 NEW >125131 OR

661 81 6629 B48 999 999231 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #1 NEW >125131 OR

661 81 6629 H40 999 999231 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #1 NEW >125131 OR

661 81 6629 B37 999 999232 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #2 NEW >160131 OR

661 81 6629 B48 999 999232 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #2 NEW >160131 OR

661 81 6629 H40 999 999232 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #2 NEW >160131 OR

661 81 6629 B37 999 999331 DESIGN SERVICES 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #3 NEW>184131 OR

661 81 6629 B48 999 999331 PROGRAM MANAGEMENT 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #3 NEW>184131 OR

661 81 6629 H40 999 999331 CONTINGENCY HOLDING ACCT 0.00 0.00 0.00 0.00 TMP ES REPLACE CAMPUS #3 NEW>184131 OR

661 81 6619 B46 999 999399 BLDG ACQUISIT & LAND ACQUISIT 8,000,000.00 13,175.96 157,296.84 7,829,527.20 PROPERTY OR

661 81 6629 B48 999 999399 PROGRAM MANAGEMENT 1,081,885.00 0.00 0.00 1,081,885.00 PROPERTY OR

662 81 6521 B49 918 000000 CIP ADMIN & OPERATIONS 22,893,935.54 0.00 0.00 22,893,935.54 No Job assigned 000-000 ISD

662 71 6599 001 999 000000 BASIC 5,304,792.50 0.00 5,276,635.76 28,156.74 No Job assigned 000-000 ISD

662 81 6629 B39 050 050102 CONSTRUCTION COST BUDGET 2,000,000.00 0.00 0.00 2,000,000.00 MCLEAN CONSOLIDATION OR

662 81 6629 B39 125 125131 CONSTRUCTION COST BUDGET 20,000,000.00 0.00 0.00 20,000,000.00 EASTERN HILLS ES REPLACEMENT #1 OR


