FINANCIAL EXTRACT 10/31/2025
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Admin & Operations (CIP)
Building & Land Acquisition (CIP)
Admin & Operations (CIP)
Admin & Operations (CIP)
Admin & Operations (CIP)
Moving (CIP)
Admin & Operations (CIP)
Admin & Operations (CIP)
Moving (CIP)
Mileage Reimbursemen
Admin & Operations (CIP)
Advertisements/Bids (CIP)
Admin & Operations (CIP)
Food Purchase
Admin & Operations (CIP)
Insurance/Surety (CIP)(Admin)
Printing (CIP)(Admin)
City of Fort Worth Trust Account for Permit Fe
City of Fort Worth Trust Account for Permit Fe
Building & Land Acquisition (CIP)
Overtime (CIP)
Overtime (CIP)
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Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

AJE Services (CIP)

RAS Accessibility (CIP)
Abatement (CIP)

Design Services (CIP)
Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)
Commissioning (CIP)
Geotechnical Engineering (CIP)

1,211,191,639.00

Life Rev Budget

4,122.50
1,426,450.00
456,372.67
16,128.33
0.00
3,988,393.00
9,700.00
1,875.00
165,000.00
61,000.00
13,000.00
78,000.00
160,000.00
51,000.00
20,000.00
187,000.00
5,000.00
15,877.50
0.00
10,000.00
0.00
145,200.00
50,000.00
2,242,200.00
64,000.00
40,000.00
0.00
100,000.00
20,000.00
5,000.00
61,000.00
55,000.00
182,200.00
10,000.00
25,000.00
375,000.00
50,000.00
0.00
300,000.00
523,524.00
6,422.00
800.00
400.00
800.00
300.00
400.00
300.00
59,180.00
5,000.00
704,551.00
1,053,278.00
12,994,660.00
227,993.00
562,935.00
692,334.00
211,621.00
55,200.00
15,000.00

379,074,169.54
2025Encumbrances /
Requisitions

0.00
868,650.00
0.00

0.00

0.00

0.00

0.00
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0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
993.13
0.00

0.00

0.00

0.00
43,974.00
0.00

0.00
182.13
0.00

0.00

0.00
1,209.00
1,700.00
0.00

0.00
137,500.00
37,492.46
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
4,356.00
3,500.00
101,295.00
202,845.22
4,331,987.36
0.00
394,325.57
227,455.88
18,027.60
27,789.00
0.00

305,915,188.90

Life Actual

567.00
557,800.00
456,372.67

16,128.33
0.00
1,292,385.29
15.39
320.63
19,677.77
15,454.26
5,138.72
18,638.50
33,396.45
10,050.30
2,964.60
33,328.83
1,680.73
15,877.50
0.00
1,806.82
0.00
128,152.38
8,254.72
2,242,200.00
17,685.06
8,815.00
0.00
19,714.48
6,257.30
8.40
10,936.83
3,034.00
66,895.80
6,785.72
6,059.99
162,500.00
7,507.54
0.00
148,841.17
523,524.00
5,388.34
77.75
137.71
41.93

9.22
233.75
6.64
54,824.00
0.00
603,255.02
850,431.93
8,410,443.14
0.00
134,613.24
464,878.12
120,996.95
27,411.00
15,000.00

526,202,280.56

Life Available

3,5655.50
0.00

0.00

0.00

0.00
2,696,007.71
9,684.61
1,554.37
145,322.23
45,545.74
7,861.28
59,361.50
126,603.55
40,949.70
17,035.40
153,671.17
3,319.27
0.00

0.00
7,200.05
0.00
17,047.62
41,745.28
0.00
2,340.94
31,185.00
0.00
80,103.39
13,742.70
4,991.60
50,063.17
50,757.00
113,604.20
3,214.28
18,940.01
75,000.00
5,000.00
0.00
151,158.83
0.00
1,033.66
722.25
262.29
758.07
290.78
166.25
293.36
0.00
1,500.00
0.98
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252,229.50
227,993.00
33,996.19
0.00
72,596.45
0.00

0.00
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Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)

Job Order Contract (CIP)

Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Operations Management

Overtime (CIP)

Furniture, Fixture, & Equipment (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)

Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Overtime (CIP)

A/E Services (CIP)

290,625.00
262,571.00
40,555.00
13,949.00
123,015.00
40,995.00
6,477.00
11,777.00
7,834.00
0.00
50,000.00
34,460.00
24,845.00
138,873.00
19,334.00
1,462,110.00
30,209.00
5,000.00
339,341.00
2,003,354.00
26,768,695.00
498,880.00
1,437,141.00
842,280.00
30,209.00
7,000.00
16,375.00
735,159.00
33,934.00
30,402.00
30,209.00
38,510.00
24,167.00
48,334.00
54,375.00
50,000.00
30,209.00
0.00
76,860.00
0.00

0.00
346,970.64
0.00

0.00
415,876.76
198,827.18
0.00
47,450.00
0.00

0.00

0.00

0.00

0.00
6,500.00
0.00

0.00

0.00
50,282.50
48,250.00
0.00
2,736.00
49,907.00
34,236.00

127,487.50
0.00

0.00

0.00
36,816.01
20,300.00
5,000.00
0.00

0.00

0.00

0.00
25,845.00
0.00

0.00

0.00

0.00

0.00
3,500.00
0.00
553,000.00
20,000.00
0.00
1,056,423.00
0.00

0.00

0.00

0.00

0.00

0.00
3,950.00
0.00
38,510.00
0.00

0.00

0.00
2,000.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
60,724.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

163,137.50
0.00

0.00
13,949.00
86,198.40
20,695.00
0.00

0.00

57.00

0.00
48,250.00
8,615.00
24,845.00
138,872.50
0.00

0.00

0.00

0.00

0.00
553,000.00
0.00

0.00
380,718.00
61,047.34
0.00
7,000.00
13,112.63
0.00

0.00

0.00

0.00

0.00

0.00

0.00
13,022.00
8,800.00
0.00

0.00
76,860.00
0.00

0.00
346,970.08
0.00

0.00
415,876.76
128,520.72
0.00
47,450.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
30,120.00
23,450.00
0.00

0.00

0.00

0.00

0.00
262,571.00
40,555.00
0.00

0.59

0.00
1,477.00
11,777.00
7,777.00
0.00
1,750.00
0.00

0.00

0.50
19,334.00
1,462,110.00
30,209.00
1,500.00
339,341.00
897,354.00
26,748,695.00
498,880.00
0.00
781,232.66
30,209.00
0.00
3,262.37
735,159.00
33,934.00
26,452.00
30,209.00
0.00
24,167.00
48,334.00
41,353.00
39,200.00
30,209.00
0.00

0.00

0.00

0.00

0.56

0.00

0.00

0.00
9,5682.46
0.00

0.00

0.00

0.00

0.00

0.00

0.00
6,500.00
0.00

0.00

0.00
20,162.50
24,800.00
0.00
2,736.00
49,907.00
34,236.00
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045831
048101
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RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

AJE Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
A/E Services (CIP)

RAS Accessibility (CIP)

Design Services (CIP)

Geotechnical Engineering (CIP)

Job Order Contract (CIP)

Moving (CIP)

Architect/Engineering Reimbursables (CIP)
Basic

Overtime (CIP)

AJ/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

3,500.00
1,153,613.00
4,370,000.71

69,427,811.00
1,242,859.00
3,774,227.00
3,167,430.56
2,047,256.79
77,980.00
114,300.00
23,072.00
2,284,625.00
78,479.00
77,980.00
0.00
24,312.00
62,384.00
124,768.00
90,081.50
51,750.00
77,980.00
22,944.00

1,500.00

1,000.00

1,750.00

1,000.00

1,750.00

1,000.00

59,825.00
5,000.00
551,498.00
3,206,443.00
42,859,980.00
798,476.00
2,340,161.00
2,815,427.00
489,403.00
67,400.00
56,400.00
71,572.00
5,368,296.00
55,150.00
250,787.00
113,649.00
9,799.00
85,700.00
77,361.00
9,110.00
50,000.00
123,762.00
1,368.00
14,365.00
3,500.00
428,907.00
14,820.00
4,070,000.00
19,744.00
5,000.00
82,000.00
0.00
29,856.00
0.00

0.00

0.00

0.00
4,335,040.00
0.00

0.00

0.00
3,167,430.56
0.00

0.00
114,300.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,355.00
225,483.55
782,610.92
27,685,690.85
0.00
2,178,622.34
1,437,179.76
63,316.10
57,700.00
0.00
29,277.00
0.00
14,618.00
222,445.38
94,983.50
5,000.00
70,700.00
0.00

0.00
2,624.50
95,5564.24
315.00
0.00
2,713.34
7,109.55
14,820.00
115,246.91
8,396.50
4,388.34
73,705.97
0.00

0.00

0.00

0.00

0.00

0.00
34,960.00
0.00

0.00

0.00

0.00
86,751.48
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
2,951.74
43.32

0.89

22.29

5.54

30.73

3.99
59,825.00
2,145.00
258,904.97
2,411,719.48
15,174,288.75
0.00

0.00
1,378,247.24
392,340.15
9,700.00
56,400.00
42,295.00
0.00

0.00
28,341.48
18,665.50
0.00
15,000.00
660.00
5,000.00
24,675.50
28,207.39
1,053.00
14,364.28
786.66
331,440.45
0.00
3,954,753.09
11,347.00
611.66
0.00

0.00
29,856.00
0.00

0.00

3,500.00
1,153,613.00
0.71
69,427,811.00
1,242,859.00
3,774,227.00
0.00
1,960,505.31
77,980.00
0.00
23,072.00
2,284,625.00
78,479.00
77,980.00
0.00
24,312.00
62,384.00
124,768.00
90,081.50
51,750.00
77,980.00
19,992.26
1,456.68
999.11
1,727.71

994 .46
1,719.27
996.01

0.00
1,500.00
67,109.48
12,112.60
0.40
798,476.00
161,538.66
0.00
33,746.75
0.00

0.00

0.00
5,368,296.00
40,532.00
0.14

0.00
4,799.00
0.00
76,701.00
4,110.00
22,700.00
0.37

0.00

0.72

0.00
90,357.00
0.00

0.00

0.50

0.00
8,294.03
0.00

0.00

0.00

0.00
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Design Services (CIP)

Construction Cost Budget (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

Overtime (CIP)

AJE Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

384,263.82
0.00

0.00
303,260.04
144,310.05
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
53,720.00
27,800.00
0.00
61,253.81
16,629.00
3,000.00
796,087.00
4,370,000.31
84,407,762.00
0.00
4,633,747.00
3,634,745.22
2,286,055.45
95,739.00
9,297.00
10,626.00
3,678,230.74
96,352.00
95,739.00
0.00
32,125.00
76,591.00
153,182.00
72,965.00
46,700.00
95,739.00
0.00

0.00

0.00

0.00
111,922.65
0.00

0.00
159,096.68
86,586.03
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,370,000.00
0.00
0.00
0.00
3,634,745.22
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
72,965.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

384,263.07
0.00
0.00

303,260.04
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

279,5632.56
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

111,922.24
0.00
0.00

159,096.68
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.75

0.00

0.00

0.00
144,310.05
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
53,720.00
27,800.00
0.00
61,253.81
16,629.00
3,000.00
796,087.00
0.31
84,407,762.00
0.00
4,633,747.00
0.00
2,006,522.89
95,739.00
9,297.00
10,626.00
3,678,230.74
96,352.00
95,739.00
0.00
32,125.00
76,591.00
153,182.00
0.00
46,700.00
95,739.00
0.00

0.00

0.00

0.00

0.41

0.00

0.00

0.00
86,586.03
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
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OR
OR
OR
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OR
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661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661

81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81

050101
050101
050101
050101
050101
050101
050101
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
050102
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
051301
052201
052201

AJE Services (CIP)

Design Services (CIP)

Program Management (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)
Architect/Engineering Reimbursables (CIP)
Surveying (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)

Job Order Contract (CIP)

Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

A/E Services (CIP)

85,000.00
563,019.82
550,737.43

21,300.00

6,970.00
807.00

18,310.00

44,196.00
147,321.00

7,366.00
1,104,908.00
5,588,574.00

51,064,186.00
3,314,725.00
2,193,312.01
1,733,660.00
589,284.00
147,321.00
147,321.00
3,569,047.55
412,499.00
589,284.00
147,321.00

73,661.00

36,830.00
147,321.00

73,661.00
147,321.00

73,661.00
294,642.00

73,661.00

21,374.00

1,000.00

2,000.00

1,000.00

1,000.00

2,000.00

1,000.00

45,896.00

5,000.00

464,921.00
3,076,007.00
40,309,759.00
710,810.00
2,221,383.00
2,141,500.00
1,033,524.00

56,000.00

54,970.00
110,835.00
480,194.00

7,150.00

162,536.00
110,513.00

19,500.00

20,194.00

81,200.00

73,434.00

82,614.00

50,000.00

96,195.00

27,262.00

42,598.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
3,500.00
0.00
2,818,643.47
0.00

0.00
1,754,649.61
0.00

0.00
23,250.00
0.00

0.00

0.00

0.00

0.00

0.00
4,830.13
0.00

0.00
5,956.00
10,723.25
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,301.07
231,189.85
827,242.50
25,430,760.93
0.00
1,634,122.42
1,003,282.33
40,792.50
39,200.00
0.00
13,799.50
0.00

0.00
84,111.02
89,782.50
0.00
2,549.74
64,200.00
0.00
5,640.00
0.00
96,195.00
0.00
10,270.00

85,000.00
563,019.82
550,737.43

21,300.00

6,970.00
807.00
18,310.00
0.00

0.00

0.00

0.00
2,769,930.53
0.00

0.00
438,662.40
273,106.53
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
3,799.10
0.00

0.00
8,934.00
23,841.75
0.00

0.00
19,750.25
202.67
296.54
98.84
11.52
418.08
8.30
25,382.60
2,198.93
233,730.39
2,248,764.44
14,778,480.07
0.00

0.00
1,138,217.67
308,138.00

16,800.00

54,970.00

94,495.50

0.00
0.00

78,402.98

20,730.00

19,500.00

2,450.26
17,000.00
0.00
65,897.15
25,500.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
44,196.00
147,321.00
3,866.00
1,104,908.00
0.00
51,064,186.00
3,314,725.00
0.00
1,460,553.47
589,284.00
124,071.00
147,321.00
3,569,047.55
412,499.00
589,284.00
147,321.00
73,661.00
28,200.77
147,321.00
73,661.00
132,431.00
39,096.00
294,642.00
73,661.00
1,623.75
797.33
1,703.46
901.16
988.48
1,581.92
991.70
20,513.40
1,500.00
0.76

0.06
100,518.00
710,810.00
687,260.58
0.00
684,593.50
0.00

0.00
2,540.00
480,194.00
7,150.00
22.00

0.50

0.00
15,194.00
0.00
73,434.00
11,076.85
24,500.00
0.00
27,262.00
32,328.00
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661
661
661
661
661
661
661
661
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661
661
661
661
661
661
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661
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661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661

81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81

052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
052201
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
053301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301
054301

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

5,000.00
926,919.00
2,817,196.00
37,518,787.00
659,721.00
2,061,725.00
2,016,982.00
1,245,180.00
42,598.00
36,350.00
124,617.00
450,126.00
49,582.00
42,870.00
42,598.00
46,750.00
18,743.00
34,078.00
68,156.00
83,986.00
50,000.00
42,598.00
25,064.00
39,162.00
5,000.00
463,573.00
2,581,697.00
35,226,828.00
606,510.00
1,895,430.00
1,880,248.00
1,030,780.00
39,162.00
33,075.00
12,300.00
884,806.00
0.00
39,412.00
134,993.00
17,231.00
31,329.00
62,659.00
70,491.00
50,000.00
39,162.00
3,192.00
17.66

0.26

0.27
58,700.00
0.00

0.00
597,927.87
0.00

0.00
570,611.74
133,844.50
0.00
23,500.00
17,015.00
0.00

0.00

0.00

3,500.00
926,918.06
986,018.25

36,826,079.00
0.00

0.00
1,146,587.50
0.00

0.00

0.00
109,008.75
0.00

0.00

0.00

0.00

0.00
1,445.46
0.00

0.00
9,212.50
3,167.25
0.00

0.00

0.00
947.22
443,258.56
1,026,894.45
0.00

0.00

0.00
1,068,858.80
0.00

0.00

0.00

0.00

0.00

0.00

0.00
134,993.00
101.00
0.00

0.00
6,880.00
3,550.00
0.00
3,192.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,831,176.79
4,000.00
0.00

0.00
870,394.50
128,520.72
0.00
36,350.00
15,607.50
0.00

0.00

0.00

0.00
22,450.00
3,554.54
0.00

0.00
74,773.25
23,632.75
0.00

0.00

0.00
2,5652.78
0.00
1,477,726.18
0.00

0.00

0.00
811,389.20
118,965.16
0.00
33,075.00
12,300.00
0.00

0.00

0.00

0.00
4,899.00
0.00

0.00
40,050.00
27,750.00
0.00

0.00

17.66

0.26

0.27
58,700.00
0.00

0.00
597,927.39
0.00

0.00
570,611.74
0.00

0.00
23,500.00
5,255.00
0.00

0.00

0.00

1,500.00
0.94

0.96
688,708.00
659,721.00
2,061,725.00
0.00
1,116,659.28
42,598.00
0.00

0.75
450,126.00
49,582.00
42,870.00
42,598.00
24,300.00
13,743.00
34,078.00
68,156.00
0.25
23,200.00
42,598.00
25,064.00
39,162.00
1,500.00
20,314.44
77,076.37
35,226,828.00
606,510.00
1,895,430.00
0.00
911,814.84
39,162.00
0.00

0.00
884,806.00
0.00
39,412.00
0.00
12,231.00
31,329.00
62,659.00
23,561.00
18,700.00
39,162.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.48

0.00

0.00

0.00
133,844.50
0.00

0.00
11,760.00
0.00

0.00

0.00
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81
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81
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81
81
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81
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054301
054301
054301
054301
054301
054301
054301
054312
055201
055201

055201
055201
055201
055201
055201
055201
055201
055201
055201
055201
055201
055201
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
055202
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301

Material Testing (CIP)

Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Job Order Contract (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Job Order Contract (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)

Job Order Contract (CIP)

Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

A/E Services (CIP)
RAS Accessibility (CIP)
Abatement (CIP)

0.00

230.00

0.00

0.00
51,007.00
25,500.00
0.00
1,208,869.26
3,500.00
12,767.00

1,137,280.44
1,750.00
23,500.00
537,854.52
59,550.00
15,725.00
5,5621.50
3,000.00
5,000.00
11,500.00
25,670.00
25,500.00
15,000.00
1,000.00
1,538.00
1,000.00
1,000.00
1,530.00
1,000.00
787,741.06
10,000.00
519,569.00
2,124,945.00
24,246,574.00
1,372,582.00
1,074,798.48
729,580.00
277,104.00
69,276.00
69,276.00
4,774,240.00
0.00

0.00
277,104.00
69,276.00
34,638.00
20,000.00
69,276.00
55,169.00
69,276.00
34,638.00
138,552.00
34,638.00
19,324.00
1,000.00
2,000.00
1,000.00
1,000.00
2,000.00
1,000.00
42,694.00
5,000.00
784,578.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
155,470.00
3,500.00
0.00
1,089,333.07
0.00
276,764.39
1,074,798.48
0.00

0.00

0.00
29,463.90
0.00

0.00

0.00
18,410.00
0.00

0.00
4,828.26
0.00

0.00
26,600.00
7,855.70
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,679.44
439,588.20

0.00

229.19

0.00

0.00
32,730.95
25,500.00
0.00
1,208,869.26
0.00
12,767.00

987,073.59
1,750.00
23,500.00
537,854.52
59,550.00
15,725.00
5,5621.50
3,000.00
3,034.12
11,500.00
25,670.00
25,500.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
711,217.47
0.00

0.00

0.00

0.00

0.00
24,250.00
8,026.10
0.00

0.00

0.00
21,755.00
0.00

0.00
171.74
0.00

0.00
23,880.00
21,294.30
0.00

0.00
2,579.65
41.15
1.06
19.77
1.16
61.18
0.83
4,195.65
1,820.56
344,988.82

0.00

0.81

0.00

0.00
18,276.05
0.00

0.00

0.00
3,500.00
0.00

150,206.85
0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,965.88
0.00

0.00

0.00
15,000.00
1,000.00
1,538.00
1,000.00
1,000.00
1,530.00
1,000.00
632,271.06
6,500.00
519,569.00
324,394.46
24,246,574.00
1,095,817.61
0.00
729,580.00
277,104.00
45,026.00
31,786.00
4,774,240.00
0.00

0.00
236,939.00
69,276.00
34,638.00
15,000.00
69,276.00
55,169.00
18,796.00
5,488.00
138,552.00
34,638.00
16,744.35
958.85
1,998.94
980.23
998.84
1,938.82
999.17
38,498.35
1,500.00
0.98
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661
661
661
661
661
661
661
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661
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661
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661
661
661
661
661
661
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661
661
661
661
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661
661
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81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81

056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
056301
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
057201
058101
058101
058101
058101
058101
058101
058101
058101
058101
058101
058101
058101
058101
058101

Design Services (CIP)

Construction Cost Budget (CIP)

Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)

2,814,523.00
37,398,673.00
661,207.00
2,066,367.00
2,012,210.00
1,205,080.00
68,500.00
40,650.00
162,230.00
392,585.00
53,137.00
191,972.00
64,913.00
18,785.00
74,700.00
68,310.00
76,848.00
50,000.00
59,591.00
32,079.00
1,000.00
2,000.00
1,000.00
1,000.00
2,000.00
1,000.00
181,980.00
5,000.00
1,458,115.00
4,308,077.00
54,802,739.00
3,030,973.00
2,910,981.00
1,050,480.00
82,500.00
21,255.00
187,275.00
824,468.00
0.00
81,590.00
209,893.00
25,000.00
27,554.00
50,099.00
100,197.00
171,610.00
50,000.00
204,135.00
9,185.00
24,940.00
500.00
3,100.00
1,500.00
1,250.00
2,100.00
1,250.00
172,585.00
5,000.00
486,987.00
3,640,027.00
46,892,957.00
2,040,675.00
2,619,623.00

789,016.28
24,845,299.00
0.00
1,615,213.46
972,885.27
10,909.00
68,500.00
0.00
78,200.00
0.00

0.00
127,340.24
59,263.50
5,000.00
64,527.35
0.00
12,020.00
0.00
59,591.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
2,145.00
725,842.99
1,205,323.31
41,570,909.46
2,267,598.74
1,5623,839.11
38,659.90
82,500.00
0.00
123,075.00
0.00

0.00
38,536.31
209,150.50
0.00

0.00

0.00

0.00
18,380.04
0.00
163,308.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
85,761.80
0.00
17,199.13
514,154.96
10,128,372.67
0.00
702,252.32

2,018,870.86
11,862,608.00
0.00
125,052.98
1,039,324.73
117,367.66
0.00
40,650.00
82,310.00
0.00

0.00
64,631.50
5,649.50
7,912.47
10,172.65
660.00
23,840.00
48,250.00
0.00
1,395.00
19.60

26.51

10.45

3.48

37.93

2.52

0.00
2,855.00
732,271.14
3,102,752.76
12,593,680.54
0.00
1,387,141.89
370,059.94
0.00
21,254.58
57,510.00
0.00

0.00
43,052.89
742.50
25,000.00
7,000.00
0.00
1,047.00
153,229.69
48,250.00
40,827.00
9,185.00
6,714.94
96.29

324.09

49.95

13.17

136.34

9.48
86,823.20
0.00
131,004.49
3,125,871.26
36,764,584.33
0.00
831,448.93

6,635.86
690,766.00
661,207.00
326,100.56

0.00
1,076,803.34
0.00
0.00

1,720.00

392,585.00

53,137.00
0.26

0.00
5,872.53
0.00
67,650.00
40,988.00
1,750.00
0.00
30,684.00
980.40
1,973.49
989.55
996.52
1,962.07
997.48
181,980.00
0.00

0.87

0.93
638,149.00
763,374.26
0.00
641,760.16
0.00

0.42

6,690.00

824,468.00
0.00

0.80

0.00

0.00
20,554.00
50,099.00
99,150.00
0.27
1,750.00
0.00

0.00
18,225.06
403.71

2,775.91

1,450.05

1,236.83

1,963.66

1,240.52

0.00

5,000.00

338,783.38
0.78

0.00
2,040,675.00
1,085,921.75
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058101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
059101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101
060101

Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

2,515,729.00
583,597.00
54,124.00
24,000.00
23,750.00
721,190.00
48,699.00
132,384.00
69,114.00
23,720.00
23,815.00
43,300.00
86,599.00
0.00
50,000.00
134,429.00
18,801.00
1,000.00
1,000.00
1,000.00
1,000.00
1,000.00
1,000.00
38,752.00
5,000.00
659,842.00
2,622,087.00
34,674,492.00
1,875,609.00
1,833,356.00
1,033,671.00
38,752.00
21,900.00
101,905.00
599,042.00
50,263.00
74,790.00
116,070.00
4,000.00
17,051.00
35,000.00
62,004.00
23,251.00
50,000.00
84,800.00
26,885.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
1,000.00
54,508.00
5,000.00
1,065,226.00
3,621,384.00
47,755,399.00
844,175.00
2,638,170.00
2,568,522.00
1,347,702.00
130,592.00
35,190.00

549,852.21
31,559.90
31,300.00

0.00
9,409.00
0.00

0.00
83,621.82
14,391.75
0.00
8,500.00
0.00

0.00

0.00

0.00
92,487.15
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
745.02
546,934.40
437,888.47
12,292,253.38
1,221,230.78

593,156.69
15,690.20
38,400.00

0.00
40,080.00
0.00

0.00
47,132.50
74,743.74
0.00
2,129.09
26,600.00
0.00

0.00

0.00
67,600.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
3,500.00
297,775.28
626,499.27
19,397,731.35
0.00
1,100,480.67

831,009.58
42,124.60

124,062.00

0.00

1,965,876.79
205,552.48
3,200.00
23,000.00
14,341.00
0.00

0.00
48,761.22
54,721.75
23,720.00
0.00

0.00

990.00

0.00
25,500.00
41,941.85
4,927.15
72.56

542

37.21

9.24

158.94

6.66
22,000.00
2,754.98
112,907.42
2,184,198.22
22,058,389.62
354,867.55
1,240,199.31
256,627.65
0.00
21,900.00
61,825.00
0.00

0.00
27,657.00
41,326.26
0.00
2,870.91
8,400.00
186.00

0.00
25,500.00
16,900.00
9,387.74
136.34
115.55
70.65

20.44

153.21

14.72
22,100.00
0.00
767,450.20
2,994,883.82
27,975,609.65
0.00
577,286.67
1,737,512.42
221,929.42
6,530.00
35,190.00

0.00
346,484.62
19,624.00
1,000.00
0.00
721,190.00
48,699.00
0.96

0.50

0.00
15,315.00
43,300.00
85,609.00
0.00
24,500.00
0.00
13,873.85
927.44
994.58
962.79
990.76
841.06
993.34
16,752.00
1,500.00
0.18

0.31
323,849.00
299,5610.67
0.00
761,353.15
352.00
0.00

0.00
599,042.00
50,263.00
0.50

0.00
4,000.00
12,051.00
0.00
61,818.00
23,251.00
24,500.00
300.00
17,497.26
1,363.66
884.45
1,679.35
979.56
1,596.79
985.28
32,408.00
1,500.00
0.52

0.91
382,058.00
844,175.00
960,402.66
0.00
1,083,647.98
0.00

0.00
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070301
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Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

Overtime (CIP)

Overtime (CIP)

AJE Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

Operations Management

Design Services (CIP)

Program Management (CIP)
Geotechnical Engineering (CIP)
Surveying (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)
Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

188,433.00
733,907.00
80,820.00
143,424.00
91,750.00
23,983.00
43,606.00
87,212.00
32,705.00
50,000.00
117,673.00
28,065.00
0.00
43,852.00
5,000.00
1,110,693.00
2,890,871.00
36,196,670.00
679,143.00
2,122,419.00
2,091,660.00
1,078,830.00
52,400.00
48,095.00
33,145.00
366,766.00
0.00
44,132.00
72,472.00
19,295.00
35,081.00
70,163.00
78,933.00
50,000.00
68,015.00
61,389.00
319,567.13
321,444.56
19,600.00
32,714.50
16,023.00
25,036.00
5,000.00
198,310.00
1,650,452.00
14,165,790.00
387,735.00
1,211,729.00
1,196,104.00
1,013,990.00
25,036.00
48,078.00
11,030.00
458,805.00
19,831.00
99,896.00
25,036.00
11,016.00
20,029.00
40,057.00
45,063.00
50,000.00
25,036.00

58,999.00
0.00

0.00
60,537.87
500.00
1,474.64
0.00

0.00

0.00

0.00
117,673.00
0.00

0.00

0.00
727.40
716,363.29
720,096.09
20,355,464.67
0.00
1,563,990.83
864,923.69
41,301.50
52,400.00
0.00

75.00

0.00

0.00
10,888.70
42,584.77
1,013.13
12,450.00
330.00
0.00
3,161.50
68,015.00
61,389.00
0.00

0.00

0.00

0.00

0.00

0.00
2,696.35
0.00
394,481.84
14,165,790.00
0.00

0.00
762,008.00
0.00

0.00
12,200.00
4,030.00
0.00

0.00
99,896.00
0.00
2,030.87
0.00

0.00

0.00

0.00

0.00

129,434.00
0.00

0.00
82,885.43
91,250.00
3,525.36
0.00

62.00

0.00
25,500.00
0.00

0.00

0.00

0.00
2,772.60
394,329.13
1,996,818.70
15,159,761.33
0.00
53,805.50
1,226,736.31
241,621.79
0.00
48,095.00
33,070.00
0.00

0.00
11,537.00
29,886.83
3,986.87
13,500.00
903.00
32,685.00
24,638.50
0.00

0.00
319,567.13
321,444.56
19,600.00
32,714.50
0.00

0.00
803.65
0.00
920,548.57
0.00

0.00
303,054.25
434,096.00
179,929.00
0.00
35,877.90
7,000.00
0.00

0.00

0.00

0.00
2,969.13
0.00

0.00
32,900.00
48,250.00
5,750.00

0.00
733,907.00
80,820.00
0.70

0.00
18,983.00
43,606.00
87,150.00
32,705.00
24,500.00
0.00
28,065.00
0.00
43,852.00
1,500.00
0.58
173,956.21
681,444.00
679,143.00
504,622.67
0.00
795,906.71
0.00

0.00

0.00
366,766.00
0.00
21,706.30
0.40
14,295.00
9,131.00
68,930.00
46,248.00
22,200.00
0.00

0.00

0.00

0.00

0.00

0.00
16,023.00
25,036.00
1,500.00
198,310.00
335,421.59
0.00
387,735.00
908,674.75
0.00
834,061.00
25,036.00
0.10

0.00
458,805.00
19,831.00
0.00
25,036.00
6,016.00
20,029.00
40,057.00
12,163.00
1,750.00
19,286.00
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OR
OR
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OR
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ISD
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FWISD 2021 Bond Program
Balance Update - October 2025



661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661
661

81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81

081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081204
081821
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
125131
147101
147101
147101
147101
147101
147101
147101
147101
147101
147101
147101
147101
147101
147101
147101

Overtime (CIP)

Furniture, Fixture, & Equipment (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Construction Contingency (CIP)

Program Management (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Holding - Project Contingency (CIP)

Moving (CIP)

Material Testing (CIP)

Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Operations Management

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)

Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)
Overtime (CIP)

Overtime (CIP)
Overtime (CIP)
Overtime (CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Design Services (CIP)
Construction Cost Budget (CIP)
Program Management (CIP)
Commissioning (CIP)
Geotechnical Engineering (CIP)
Hazmat Consulting (CIP)

11,200.00
847,000.00
17,500.00
5,000.00
1,183,875.00
15,435,000.00
350,000.00
801,631.00
17,500.00
3,500.00
343,323.00
17,612.00
17,500.00
7,700.00
14,000.00
28,000.00
31,500.00
50,000.00
17,500.00
80,333.00
18,732.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
89,750.00
5,000.00
1,799,662.00
3,119,248.00
34,465,672.00
1,945,945.00
2,285,981.04
1,500,000.00
40,205.00
36,040.00
98,835.00
1,367,245.96
51,440.00
40,205.00
74,060.00
17,690.00
32,164.00
47,049.00
5,500.00
133,750.00
40,205.00
17,280.00
139.37

2.02

0.33

1.05

0.35

3.70

0.25

0.00

0.00
426,313.43
15,000.00
122,327.96
0.00
7,312.00
12,445.00

0.00

0.00

0.00
3,500.00
963,602.50
0.00

0.00
667,837.35
0.00

0.00

0.00

0.00

0.00
5,000.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
3,500.00
1,129,945.96
1,236,825.00
21,600.00
0.00
1,754,505.52
0.00

0.00
6,396.50
38,649.50
0.00
17,300.00
0.00
42,860.00
4,200.20
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
3,337.50
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
170,047.50
0.00

0.00
133,793.65
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
80,333.00
0.00

0.00

0.00

0.00

0.00

0.00
89,750.00
0.00
506,111.20
1,882,422.10
8,400.00
0.00
531,475.52
0.00

0.00
29,643.50
60,185.50
0.00
34,140.00
0.00
31,200.00
799.80
0.00
330.00
5,500.00
92,750.00
0.00

0.00
139.37
2.02

0.33

1.05

0.35

3.70

0.25

0.00

0.00
263,327.64
11,662.50
122,327.96
0.00
7,312.00
12,445.00

11,200.00
847,000.00
17,500.00
1,500.00
50,225.00
15,435,000.00
350,000.00
0.00
17,500.00
3,500.00
343,323.00
17,612.00
17,500.00
2,700.00
14,000.00
28,000.00
31,500.00
50,000.00
17,500.00
0.00
18,732.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
0.00
1,500.00
163,604.84
0.90
34,435,672.00
1,945,945.00
0.00
1,500,000.00
40,205.00
0.00

0.00
1,367,245.96
0.00
40,205.00
0.00
12,690.00
32,164.00
46,719.00
0.00
41,000.00
40,205.00
17,280.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
162,985.79
0.00

0.00

0.00

0.00

0.00
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OR
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OR
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FWISD 2021 Bond Program
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661
661
661
661
661
661
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661
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661
661
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661
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81
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81
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81
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81
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81
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81
81

147101
147101
147101
147101
147101
147101
147101
147101
147101
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
160131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131
184131

Holding - Project Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

A/E Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Moving (CIP)

Material Testing (CIP)

Other Engineering Services (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Overtime (CIP)

CIP)

CIP)

Overtime
Overtime
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

AJE Services (CIP)

RAS Accessibility (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)

Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Holding - Project Contingency (CIP)

Moving (CIP)

Material Testing (CIP)

Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)

Surveying (CIP)

Traffic Impact Analysis & Traffic Managemen
Test and Balancing (CIP)

Zoning Planing and Permitting Services (CIP)

~ o~ o~ o~

161,146.04
0.00

0.00

0.00

0.00

0.00
24,038.50
46,750.00
7,534.00
18,732.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
60,500.00
5,000.00
380,631.00
2,719,900.00
45,501,743.00
804,109.00
1,945,945.00
2,382,306.00
1,200,000.00
40,205.00
41,300.00
96,645.00
3,082,769.00
40,463.00
149,889.00
18,200.00
17,690.00
40,000.00
64,329.00
3,828.00
50,000.00
67,475.00
18,732.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
40,205.00
5,000.00
4,719,900.00
50,961,226.00
804,109.00
1,945,945.00
1,841,363.00
1,500,000.00
40,205.00
44,286.00
3,989,510.00
40,463.00
40,205.00
17,690.00
32,164.00
64,329.00
24,123.00
50,000.00
40,205.00
12,000.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
7,534.00
0.00

0.00

0.00

0.00

0.00

0.00
24,200.00
166.25
325,481.50
999,398.26
45,406,743.00
0.00

0.00
1,360,500.78
10,595.00
27,650.00
0.00
72,115.00
0.00

0.00
149,889.00
0.00
4,182.59
40,000.00
0.00

0.00

0.00
67,475.00
0.00

0.00

0.00

0.00

0.00

0.00
12,600.00
3,500.00
2,5622,089.17
0.00

0.00

0.00
1,410,861.75
0.00

0.00
44,286.00
0.00

0.00

0.00
5,000.00
0.00

0.00

0.00
27,200.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
24,038.50
46,750.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00
36,300.00
3,333.75
55,148.78
1,636,835.84
95,000.00
0.00

0.00
1,021,805.22
0.00
11,850.00
41,300.00
24,530.00
0.00
2,121.06
0.00
18,200.00
4,817.41
0.00
330.00
0.00
26,176.75
0.00

0.00

0.00

0.00

0.00

0.00

0.00
23,100.00
0.00
630,522.31
0.00

0.00

0.00
430,501.25
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

161,146.04
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
18,732.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
0.00
1,500.00
0.72
83,665.90
0.00
804,109.00
1,945,945.00
0.00
1,189,405.00
705.00

0.00

0.00
3,082,769.00
38,341.94
0.00

0.00
8,690.00
0.00
63,999.00
3,828.00
23,823.25
0.00
18,732.00
1,500.00
1,000.00
1,750.00
1,000.00
1,750.00
4,505.00
1,500.00
1,567,288.52
50,961,226.00
804,109.00
1,945,945.00
0.00
1,500,000.00
40,205.00
0.00
3,989,510.00
40,463.00
40,205.00
12,690.00
32,164.00
64,329.00
24,123.00
22,800.00
40,205.00
12,000.00
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81
81
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81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
81
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81
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194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
194101
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
256131
999399

Overtime
Overtime
Overtime

CIP)
CIP)
CIP)
Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

Overtime (CIP)

AJE Services (CIP)

RAS Accessibility (CIP)

Abatement (CIP)

Design Services (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)

Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

Technology (CIP)

Commissioning (CIP)

Geotechnical Engineering (CIP)

Hazmat Consulting (CIP)

Holding - Project Contingency (CIP)
Abatement/Hazmat Contingency (CIP)
Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Surveying (CIP)

~ o~ o~ o~ o~ o~

Traffic Impact Analysis & Traffic Managemen

Test and Balancing (CIP)

Overtime (CIP)

Furniture, Fixture, & Equipment (CIP)
RAS Accessibility (CIP)

Construction Cost Budget (CIP)
Construction Contingency (CIP)
Furniture, Fixture, & Equipment (CIP)
Program Management (CIP)

JOC Contingency (CIP)
Commissioning (CIP)

Holding - Project Contingency (CIP)
Job Order Contract (CIP)

Moving (CIP)

Material Testing (CIP)
Architect/Engineering Reimbursables (CIP)
Roof Consulting (CIP)

Permit/Fee Reimbursement (CIP)
Test and Balancing (CIP)

Furniture, Fixture, & Equipment (CIP)
Basic

Building & Land Acquisition (CIP)

9,132.00
1,000.00
1,000.00
1,000.00
1,000.00
1,000.00
0.00
22,082.00
5,000.00
315,196.00
1,455,727.00
19,491,991.00
341,989.00
1,068,765.00
1,038,500.00
378,348.00
62,215.00
75,135.00
147,631.00
170,244.00
31,520.00
47,629.00
61,366.00
9,716.00
38,500.00
35,331.00
65,127.00
50,000.00
22,082.00
0.00
2,935,340.03
0.00
42,340,000.00
900,000.00
106,551.00
2,446,529.00
25,900.00
59,900.00
0.00
243,100.00
22,878.50
38,725.10
0.00
98,200.00
0.00
124,025.00
17,214.00
230,413.37
9,081,885.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
3,500.00
219,740.12
409,888.96
14,848,902.79
0.00

0.00
569,588.64
0.00
48,216.62
29,780.00
124,535.62
0.00

0.00
47,629.00
61,365.15
4,133.47
5,775.00
0.00
1,200.30
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
23,978.81
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
114,181.95

337.45

4.84

0.12

2.54

0.73

2.24

0.53

0.00

0.00

0.00
761,222.37
4,299,000.21
0.00
80,928.00
468,911.36
0.00
13,998.38
45,355.00
23,094.72
0.00

0.00

0.00

0.00

866.53
32,725.00
0.00
63,926.30
25,500.00
0.00

0.00
2,161,277.85
0.00
42,340,000.00
900,000.00
106,550.31
2,422,550.19
15,958.00
59,900.00
0.00
243,100.00
15,688.00
38,725.10
0.00
98,200.00
0.00
124,025.00
17,214.00
222,813.37
3,048,095.62

8,794.55
995.16
999.88
997.46
999.27
997.76

-0.53
22,082.00
1,500.00
95,455.88
284,615.67
344,088.00
341,989.00
987,837.00
0.00
378,348.00
0.00

0.00

0.66
170,244.00
31,520.00
0.00

0.85
4,716.00
0.00
35,331.00
0.40
24,500.00
22,082.00
0.00
774,062.18
0.00

0.00

0.00

0.69

0.00
9,942.00
0.00

0.00

0.00
7,190.50
0.00

0.00

0.00

0.00

0.00

0.00

7,600.00

5,919,607.43

OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
OR
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