
Budget 
Managed by 
PROCEDEO

Budget 
Managed by 
FWISD

Total

New Facilities/Addition/Renovation Projects $1,200,274,596 $1,200,274,596

Administration Managed Budget $10,917,043 $10,917,043

Interest ◊ $41,000,000 $41,000,000

FWISD 2021 Bond Program Total $1,241,274,596 $1,252,191,639

Encumbered to Date $379,074,170

Amount Paid to Date $305,915,189

Forecasted Additional Commitments $567,202,281

FWISD 2021 Bond Program Total Budget $1,252,191,639
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◊ $41,000,000 Includes Board Approved Budget 
Transfer from Interest to Projects

• $20,000,000: 4/23/2024 Board Approved 
• $2,000,000: 8/26/2024 Board Approved
• $3,000,000: 4/22/2024 Board Approved
• $16,000,000: 5/20/2024 Board Approved
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