Program Schedule December 2025 2022

‘Il Como Success Academy

Forest Oak Middle School

Wedgwood Middle School

W.C. Stripling Middle School

J. Martin Jacquet Middle School

ES #2 Replacement & Consolidation
at Maudrie Walton

yAl Meadowbrook Middle School

Daggett Montessori

Rosemont Middle School

Leonard Middle School

Riverside Middle School

/ e ddates, aurdtio arid proje 0, Jré 0/€

Design Phase Contractor Procurement

Pre - Construction

Construction Phase

Projected Extension

Closeout




Program Schedule December 2025

Meacham Middle School

Jean McClung Middle School

E.M. Daggett Middle School

McLean Consolidation
(McLean MS + McLean 6th Grade)

ES #1 Replacement & Consolidation
at Eastern Hills

vl Applied Learning Academy

ES #3 Replacement & Consolidation
at Worth Heights

North Side Pyramid MS
Consolidation
Polytechnic Pyramid MS

1
2 . .
Consolidation

All future dates, durations and projections are subject to change.

FWISD 2021 Bond Project currently on a Strategic Pause:

,; |Young Women's Leadership
Academy

WiIIiam Monnig Middle School

Design Phase Contractor Procurement

As of the report date, completion of some 2021 Bond construction projects is now expected to extend into 2029.

Pre - Construction

Construction Phase

Projected Extension Closeout
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