
Budget Managed by 
PROCEDEO

Budget Managed by 
FWISD

Total

New Facilities/Addition/Renovation Projects $1,200,274,596 $1,200,274,596

Administration Managed Budget $10,917,043 $10,917,043

Interest ◊ $41,000,000 $41,000,000

FWISD 2021 Bond Program Total $1,241,274,596 $10,917,043 $1,252,191,639

Encumbered to Date $335,818,443

Amount Paid to Date $455,927,970

Forecasted Additional Commitments $460,445,226

FWISD 2021 Bond Program Total Budget $1,252,191,639

FWISD 2021 Bond – Budget Overview
June 30, 2026

◊ $41,000,000 Includes Board Approved 
Budget Transfer from Interest to Projects:
• $20,000,000: 4/23/2024 Board Approved 
• $2,000,000: 8/26/2024 Board Approved
• $3,000,000: 4/22/2024 Board Approved
• $16,000,000: 5/20/2024 Board Approved
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