Program Schedule October 2024		2021	2022	2023	2024	2025	2026	2027	2028
1	Rolling Hills ES (formerly Westpark Relief ES)		- _		_				
2	Workforce Based High School Program: School of Choice (at Como Montessori)			_	=4				
3	Forest Oak Middle School					>	-		
4	Wedgwood Middle School		—_						
5	W.C. Stripling Middle School				=				
6	J. Martin Jacquet Middle School				=				
7	ES #2 Replacement & Consolidation at Maudrie Walton		—_						
8	Meadowbrook Middle School				\Rightarrow				
9	Daggett Montessori		_						
10	Rosemont Middle School		_		= $+$				
11	Leonard Middle School								
All	future dates, durations and projections are subj	ect to chang	e.		Toda	y			
Arc	nitect Procurement Design Phase		Contract	or Procurement	Pre	- Construction	Const	ruction Phase	4

Program Schedule October 2024		2021	2022	2023	2024	2025	2026	2027	2028	
12	Riverside Middle School									
13	William Monnig Middle School		,							
14	Meacham Middle School									
15	Jean McClung Middle School									
16	E.M. Daggett Middle School				—-					
17	McLean Consolidation (McLean MS + McLean 6 th Grade)		•		_	-	-			
18	ES #1 Replacement & Consolidation at Eastern Hills		_							
FWISD 2021 Bond Projects currently on a Strategic Pause:										
	oung Women's Leadership Academy									
	5 #3 Replacement & Consolidation Worth Heights				I					
	pplied Learning Academy									
22 J .	P. Elder Middle School				I					
23 K	rkpatrick Middle School									
Morningside Middle School										
25 W	William James Middle School									
All j	All future dates, durations and projections are subject to change.									
Arc	nitect Procurement Design Phase		Contract	or Procuremer	nt Pr	e - Construction	Const	ruction Phase	5	